

US 9 OVER NY 9J AND 9 OVER AMTRAK & CSX: BRIDGE REPLACEMENT: R238

Post 2014 funding: \$12.086 M Construction (NHS)

History:

- This project was identified as part of the NYSDOT program update and bridge evaluation exercise in 2002.
- It was programmed initially in the 2003-2008 TIP for design and ROW incidentals in FFY 2007-08. At that time no construction was shown on the TIP.
- A 2004 review of the bridge condition led to the delay of this project to a 2015-2016 letting where it currently stands.
- The bridge is a through girder carrying an average 26,000 vehicles daily. It has a current NYS rating of 4.625 and a sufficiency rating of 68.6. The bridge will likely undergo some bearing work prior to the actual project.

Status:

- This bridge while not necessarily of more importance than any other Region One bridge identified and programmed for rehabilitation or replacement does carry significant levels of traffic on an important Capital District corridor.
- The schedule for this bridge will likely be highly dependent on the schedule for the Patroon Island Bridge which is planned for the same timeframe. NYSDOT would recommend keeping this bridge on the TIP.