

## Tentative Proposed Schedule For Competitive Set-Asides In CDTC's 2007-12 TIP

December 30, 2007

Dates for Meetings are Tentative

*Items added since previous version are in italics.*

This schedule is for programming projects in the below competitive set-asides created during the 2007-12 TIP Update:

- 1) **RG102**, Alternative Fuel Retrofit: Non-CDTA Fleets and Off-Road Vehicles Set-Aside (5-year funding is \$2.0 M)
- 2) **RG103**, Bicycle/Pedestrian Network Set-Aside: Provides for implementation of actions recommended in linkage studies (5-year funding is \$1.0 M)
- 3) **RG104**, Intersections, Queue Jumpers & Roundabouts Set-Aside: Provides resources to implement some of the many roundabout candidates region-wide (5-year funding is \$5.0 M).
- 4) **RG105**, Safety Set-Aside for Non-State Roads (5-year funding is \$7.520 M).

11/7/07 mtg.	Discussion in preliminary fashion at Planning Committee meeting
12/07	No scheduled Planning Committee meeting
1/2/08 mtg.	Detailed schedule approved by Planning Committee
2/6/08 mtg.	Solicitation letter approved by Planning Committee Approval by Planning Committee of any minor changes to evaluation procedures
2/8/08	Solicitation letter mailed by CDTC staff to possible project sponsors
3/08	No scheduled Planning Committee meeting
3/31/08	Deadline for candidate project applications submissions
4/1/08	CDTC staff begins evaluations
4/2/08 mtg.	Summary of applications presented to Planning Committee
4/15/08	<i>Deadline for completion of candidate project applications with data missing from original submission (individual sponsors will be contacted if this step is necessary)</i>
4/29/08	Evaluation results for at least one Set-Aside mailed to the Planning Committee
5/7/08 mtg.	Completed evaluations for at least on Set-Aside presented to Planning Committee Planning Committee programs as much as possible
6/08	No scheduled Planning Committee meeting
6/24/08	All remaining evaluation results mailed to the Planning Committee
7/2/08 mtg.	Planning Committee programs as much as possible Detailed schedule for 2009-14 TIP Update approved by Planning Committee
8/6/08 mtg.	Programming finalized and approval by Planning Committee Initial 2009-14 TIP Update scheduled items
9/5/08 mtg.	Approved projects presented to Policy Board for information