

STATUS OF CDTC PLANNING INITIATIVES AS OF OCTOBER 1, 2020

NAME AND LOCAL SPONSOR	SPONSOR, CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	COMPLETION DATE (EST.) AND TIME TO COMPLETE THE PROJECT (FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
-------------------------------	---	------------------------------	---------------	--	-----------------------------

LINKAGE PROGRAM

1. Albany Bicycle and Pedestrian Master Plan City of Albany	Nelson\Nygaard \$90,000 Carrie Ward	Policy Board Approved 3/7/19	Demonstration projects at Morton and Eagle and along Melrose Avenue took place in mid-September.	January 2021 22 Months	https://vizcomm.wixsite.com/albanybikepedplan
2. Ballston Spa Pedestrian and Bicycle Master Plan Village of Ballston Spa	TBD \$60,000 Jacob Beeman	Policy Board Approved 3/5/20	Consultant Letters of interest received in September. Consultant proposals are under review and consultant should be selected early October.	November 2021 20 Months	TBD
3. Hoosick Hillside Study City of Troy	Creighton Manning \$92,500 Rima Shamieh	Policy Board Approved 3/1/18	A postcard mailing, fliers and posters to notify the public of the draft report and invite feedback were released in late August/early September. Project team recorded and posted a presentation and survey to gather feedback on the draft. Almost 60 survey responses and over 2 dozen comments were submitted in response to the presentation and draft. A new draft, including cost estimates and implementation plan, will be submitted by the consultant by October 2. Project is in track for completion in October.	October 2020 31 Months	https://www.hoosick-hillside-study.com/
4. Land Use Regulations Update Village of Menands	TBD \$80,000 Rima Shamieh	Policy Board Approved 3/5/20	A final Request for Expressions of Interest is in development and will be ready for release in October.	November 2021 20 Months	TBD
5. Scotia Downtown Connections Plan Village of Scotia	TBD \$60,000 Andrew Tracy	Policy Board Approved 3/5/20	Draft scope of work has been shared with the Village; scope pending DOT review before release.	November 2021 20 Months	TBD

COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM

1. Comprehensive Plan & Zoning Code Analysis - NYS Route 50 Town of Glenville	CDTC, CDRPC and Town Staff \$12,000 Andrew Tracy	Included in the 2020-2022 UPWP	Draft Transportation Assessment and Green Infrastructure memos have been shared with the Town, and check-in meeting with Town Staff was held. Final report is being drafted. Code Review Committee presentation of recommendations slated for mid-October or November.	TBD	N/A
2. Comprehensive Plan Committee Assistance Town of Westerlo	CDTC, CDRPC and Town Staff \$10,800 Sandy Misiewicz	Included in the 2020-2022 UPWP	CDRPC has completed the Survey Analysis Summary Report and Maps. CDRPC has completed the Existing Conditions Report and delivered to the Comprehensive Plan Committee for review and approval.	TBD	N/A

NAME AND LOCAL SPONSOR	SPONSOR, CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	COMPLETION DATE (EST.) AND TIME TO COMPLETE THE PROJECT (FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
3. Gilligan Road Complete Streets Enhancements Town of East Greenbush	CDTC, CDRPC and Town Staff \$13,900 Andrew Tracy	Included in the 2020-2022 UPWP	Draft Existing Conditions memo has been developed and shared with Town. Town issued consultant mini-bid solicitation. CDRPC provided maps. Complete Streets recommendations under development. Target date for completion of deliverables is December.	December 2020	N/A

COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM (Continued)

4. Western Clifton Park Development & Conservation Trends Analysis Town of Clifton Park	CDTC, CDRPC and Town Staff \$18,000 Chris Bauer	Included in the 2020-2022 UPWP	The data inventory and analysis has been completed by CDTC and CDRPC. CDRPC completed an update of the Town's Community Fact Sheet and an analysis of housing and population change and submitted to the town. Consultation with Town on public process and recommendations are pending.	October 2020	N/A
--	---	--------------------------------	--	--------------	-----

OTHER CDTC PLANNING INITIATIVES

1. New Visions 2050 CDTC - Regional	CDTC Staff \$100,000 Jen Ceponis	Included in the 2018-2020 UPWP	The New Visions 2050 Plan was adopted on September 3, 2020. CDTC has launched a Virtual Learning Series and Virtual Local Government Training. Information and details on how to schedule a training can be found on the New Visions webpage. Due to the ongoing economic recovery and response to COVID-19, CDTC is monitoring mobility trends and will update and amend the long-range plan accordingly.	September 2020	https://www.cdtcmp.org/nv2050
2. Bus Lane Feasibility Study CDTA and CDTC - Regional	TBD \$200,000 Sandy Misiewicz	Included in the 2020-2022 UPWP	CDTA and CDTC are developing the Request for Proposals.	December 2021	TBD
3. Local Bridge Preservation Report CDTC - Regional	TBD \$105,000 Andrew Tracy	Included in the 2020-2022 UPWP	Request for Qualifications issued in July 2020. Four proposals were received on August 12th, 2020 and shared with consultant selection committee. CDM Smith selected as top-ranked firm. Contract agreement in progress; kickoff anticipated mid-October.	May 2021	TBD
4. NY 7 Freight & Land Use Study CDTC, Towns of Rotterdam and Princetown	TBD \$145,000 Chris Bauer	Included in the 2020-2022 UPWP	The draft Request for Expressions of Interest, including the scope of work, was completed. The REI was reviewed by the Town of Rotterdam, and subsequently updated by staff. The Town of Princetown is currently reviewing the documents. Next steps include REI review by regional transportation agencies (NYSDOT, NYSTA, etc.)	December 2021	TBD
5. NY 378 PEL Bridge Study NYSDOT	TBD \$TBD Susan Olsen, NYSDOT Sandy Misiewicz	TIP Project A605/R344: NY 378 Troy Menands Bridge Study	The procurement has been cancelled and will be readvertised soon.	TBD	TBD

NAME AND LOCAL SPONSOR	SPONSOR, CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	COMPLETION DATE (EST.) AND TIME TO COMPLETE THE PROJECT (FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
6. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	City of Saratoga Springs Program capacity: \$75,000 Carrie Ward	Included in the 2020-2022 UPWP	Kick-off meeting with advisory group held mid-August 2020. Received existing condition data mid-September 2020.	TBD	TBD
7. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	Town of Glenville Program capacity: \$75,000 Carrie Ward	Included in the 2020-2022 UPWP	Kick-off meeting with advisory group held mid-August 2020. Data collection training conducted mid-September 2020.	December 2020 8 months	TBD