

STATUS OF CDTC PLANNING INITIATIVES AS OF MAY 1, 2021

NAME AND LOCAL SPONSOR	SPONSOR, CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	COMPLETION DATE (EST.) AND TIME TO COMPLETE THE PROJECT (FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
------------------------	--	-----------------------	--------	---	----------------------

LINKAGE PROGRAM

1. Ballston Spa Pedestrian & Bicycle Master Plan Village of Ballston Spa	VHB \$60,000 Jacob Beeman	Policy Board Approved 3/5/20	SAC Meeting #2 was held virtually on April 1st. Study area field walk was held April 2nd. Consultant team is currently organizing stakeholder focus group sessions to be held through the month of May. A volunteer team is also currently conducting a sidewalk condition inventory of the sidewalks in the study area. SAC meeting #3 is anticipated to be held in early May to review public outreach materials.	November 2021 20 Months	https://projects.vhb.com/ballstonpapb/mp/default.htm
2. Land Use Regulations Update Village of Menands	The Chazen Companies \$80,000 Rima Shamieh	Policy Board Approved 3/5/20	Technical Advisory Committee met in March. Study Advisory Committee meeting and "at your own pace" site visits will be scheduled in May. Website and public participation plan are in development.	March 2022 24 Months	TBD
3. Scotia Downtown Connections Plan Village of Scotia	MJ Engineering and Land Surveying \$60,000 Andrew Tracy	Policy Board Approved 3/5/20	First Study Advisory Committee (SAC) meeting held March 24th. Draft existing conditions report under development. Mobile mapping data prepared. Draft public website prepared. Next SAC meeting to be held early May.	November 2021 20 Months	TBD
4. Route 4 Corridor Study: Inter-Municipal Update Town of East Greenbush	TBD \$90,000 Chris Bauer	Policy Board Approved 3/4/21	New study funded in the 2021-2022 Linkage Program. Project Sponsor has executed the signed Memorandum of Understanding. CDTC staff has begun initial investigation of previous studies.	November 2022 20 Months	TBD
5. Rensselaer Waterfront Connectivity Study City of Rensselaer	TBD \$60,000 Jordan Solano-Reed	Policy Board Approved 3/4/21	New study funded in the 2021-2022 Linkage Program. Memorandum of Understanding has been signed and returned, and the Request for Expressions of Interest is in development	November 2022 20 Months	TBD
6. Federal Street Corridor Study City of Troy	TBD \$50,000 Carrie Ward	Policy Board Approved 3/4/21	The Memorandum of Understanding is fully executed and the City Council will vote on authorization in spring 2021.	November 2022 20 Months	TBD

COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM

1. Enhanced Development Regulations Town of Colonie	CDRPC, CDTC and City Staff \$8,750 Jacob Beeman	Planning Committee Approved 11/4/20	CDTC/CDRPC staff finalized the Electric Vehicle Zoning Guidance & Best Practices white paper with the Town. A draft Stormwater Management, Landscaping and Site Design and the Green Area Ratio white paper has been sent to the town for review.	April 2021	NA
2. Regional Growth and Infrastructure Capacity Analysis City of Troy	CDRPC, CDTC and Town Staff \$16,626 Chris Bauer	Planning Committee Approved 11/4/20	CDRPC staff is seeking data on individual proposed developments in Brunswick, sewer capacity figures and maps of Brunswick public sewer connections. CDRPC will be meeting with Troy at the end of April to get as much data as possible to move forward.	August 2021	N/A

NAME AND LOCAL SPONSOR	SPONSOR, CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	COMPLETION DATE (EST.) AND TIME TO COMPLETE THE PROJECT (FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
3. Comprehensive Plan Update Guidance & Data Village of Ballston Spa	CDTC, CDRPC and Town Staff \$18,000 Jacob Beeman	Planning Committee Approved 1/6/21	A Comprehensive Plan RFP guidance memo was delivered to the Village. CDRPC staff drafted an Existing Conditions Report and Summary of Prior Plans and Recommendations. CDTC staff has developed a series of transportation maps and is summarizing the existing transportation conditions for the Existing Conditions Report. Anticipated delivery to Village by end of April.	May 2021	N/A

COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM (CONTINUED)

4. Hoffman Hill Road Safety Analysis Town of Glenville	CDTC, CDRPC and Town Staff \$18,000 Andrew Tracy	Planning Committee Approved 1/6/21	Safety analysis technical memorandum presented to Town of Glenville; task complete.	May 2021	N/A
---	--	---------------------------------------	---	----------	-----

OTHER CDTC PLANNING INITIATIVES

1. New Visions 2050 CDTC - Regional	CDTC Staff \$100,000 Jen Ceponis	Included in the 2020-2022 UPWP	CDTC continues to offer the Virtual Learning Series and Virtual Local Government Training. View the schedule and sign up for training at www.cdcmpo.org/nv2050 . CDTC continues to monitor mobility trends and will update and amend the long-range plan accordingly.	Adopted September 3, 2020	https://www.cdcmpo.org/nv2050
2. Local Bridge Preservation Report CDTC - Regional	CDM Smith \$105,000 Andrew Tracy	Included in the 2020-2022 UPWP	Field visits on confirmed candidate bridges are complete. Detailed inspection reports based on field visits have been prepared. Draft Study Report is being prepared. Working with project team on methodology to estimate bridge condition.	May 2021	TBD
3. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	City of Saratoga Springs Program capacity: \$75,000 Carrie Ward	Included in the 2020-2022 UPWP	Data collection resumed in March 2021 and is now over 90% complete.	Spring 2021	N/A
4. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	Town of Glenville Program capacity: \$75,000 Carrie Ward	Included in the 2020-2022 UPWP	Town and CDTC staff are reviewing the draft plan.	April 2021	N/A
5. Patroon Creek Greenway CDTC and City of Albany	Bergmann Associates \$100,000 Jen Ceponis	Policy Board Approved December 2020	An evaluation committee chose Bergmann Associates to contract with for consulting services. A study kick-off meeting will be scheduled for May 2021.	December 2021	TBD
6. Bus Lane Feasibility Study CDTA/CDTC - Regional	TBD \$200,000 Sandy Misiewicz	Included in the 2020-2022 UPWP	The evaluation committee held interviews with three consultant teams and made a selection for the contract. All consultant teams are being notified as to the status and an announcement will be made shortly. Contract preparation will begin following submission of the final scope of work from the selected team.	March 2022	TBD
7. NY 378 PEL Bridge Study NYSDOT	TBD \$TBD Susan Olsen, NYSDOT Sandy Misiewicz	TIP Project A605/R344: NY 378 Troy Menands Bridge Study	The FHWA Environmental Streamlining for Major Bridge Projects workshop continues. NYSDOT has developed a revised RFP for internal review.	TBD	TBD

NAME AND LOCAL SPONSOR	SPONSOR, CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	COMPLETION DATE (EST.) AND TIME TO COMPLETE THE PROJECT (FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
8. Albany County Loop Trail Feasibility Study	CDTC Staff \$30,000 Jen Ceponis	Albany County support contract 12/8/20	CDTC staff has confirmed a task list and scope with Albany County and is currently working on an Existing Conditions Report. Staff has also reviewed draft plans for the Albany Shaker Road Safety Improvements (A603) project design, prepared comments and is developing an existing conditions report.	February 2023	N/A
9. Regional Truck Parking Study	CDTC Staff \$137,750 Chris Bauer	Planning Committee Approved 4/7/21	New study approved in April 2021. CDTC staff has begun development of the Request for Expressions of Interest (REI) including the scope of work.	September 2022	TBD