

STATUS OF LINKAGE PROGRAM STUDIES AS OF DECEMBER 1, 2017

STUDY NAME AND LOCATION	SPONSOR, PROJECT CONSULTANT, COST AND CDTC CONTACT	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE AND COMPLETION TIME (ORIGINAL FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
-------------------------	--	-----------------	--------	--	----------------------

ALBANY COUNTY

1. Albany Patroon Creek/Washington Avenue Corridor Study	City of Albany Creighton Manning Engineering \$90,000 Carrie Ward	Planning Committee Selected 2/1/17. Policy Board Approved UPWP 3/2/17	The project's kick off is being scheduled for early December.	December 2018 20 Months	TBD
2. Albany Shaker Road Corridor Study	Albany County/Town of Colonie Creighton Manning Engineering \$80,000 Chris O'Neill	Planning Committee Selected 2/3/16. Policy Board Approved UPWP 3/29/16.	An Advisory Committee meeting was held in October. The second public meeting was held on November 16.	January 2018 22 Months	https://albanyshakercolonia.com/
3. Albany Waterfront Multi-Use Path Connection Feasibility Study	City of Albany Alta Planning + Design \$70,000 Chris Bauer	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	The project team reviewed and commented on the latest version of the draft-final report. The consultant has delivered another draft-final report, which was reviewed by the City and CDTC. The City and CDTC are making revisions to the draft document.	December 2017 30 Months	http://albanywaterfrontconnector.weebly.com/
4. Bethlehem Delaware Avenue Complete Street Feasibility Study	Town of Bethlehem Creighton Manning Engineering \$60,000 Anne Benware	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	The final SAC meeting was held to review the results of the 2nd public meeting and to discuss next steps. The draft final report, including appendices, was completed and posted to the Town website. Information regarding availability of the draft final report for comment was sent to the SAC, the Town's Bike/Ped Committee, Town Board, and all public meeting attendees who provided an email address. Comments are due December 1st. The Town Board will consider taking action on the study and its findings at its December 13th meeting, after which the study will be complete.	December 2017 39 Months	https://delawareavecompletestreets.com/

RENSELAER COUNTY

1. Troy Bicycle Facilities Guidelines	City of Troy Parks & Trails New York (PTNY) \$30,000 Jen Ceponis	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	PTNY presented the key recommendations from the draft plan to the public on November 8. PTNY is accepting feedback from the public and will schedule a final SAC meeting to discuss implementation of the final plan.	January 2018 33 Months	http://troytrailconnections.weebly.com/
---------------------------------------	---	--	---	-------------------------------	---

SARATOGA COUNTY

STUDY NAME AND LOCATION	SPONSOR, PROJECT CONSULTANT, COST AND CDTC CONTACT	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE AND COMPLETION TIME (ORIGINAL FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
1. Malta Route 9 Reconfiguration Feasibility Study	Town of Malta MJ Engineering \$40,000 Dave Jukins	Planning Committee Selected 2/12/14. Policy Board Approved UPWP 3/13/14.	MJ Engineering submitted the draft final document. CDTC reviewed and submitted final edits. Report publication expected early December, and will be distributed to SAC and Town Board shortly thereafter. Close-out meeting with Town Board delayed until new Planning Director is on board	January 2018 44 Months	No project website

SCHENECTADY COUNTY

1. Schenectady Urban Bike Infrastructure Master Plan	City of Schenectady Alta Planning + Design \$75,000 Sandy Misiewicz	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	The City Council is expected to adopt the plan at its December 11th meeting. Once adopted, the final report will be posted to CDTC's website.	December 2017 33 Months	http://schenectadybikeplan.weebly.com/
2. Freemans Bridge Road Complete Streets Feasibility Study & Policy	Town of Glenville Planning4Places \$50,000 Chris Bauer	Planning Committee Selected 2/3/16. Policy Board Approved UPWP 3/29/16.	The project team is coordinating a corridor business owners meeting, and preparing for the next TAC meeting. The consultant has developed initial corridor concepts, and outlined the tradeoffs between them. The project team is preparing to refine the concepts with input from the Town and NYSDOT.	May 2018 26 Months	https://www.freemansgateway.com/

CDTC NON-LINKAGE PLANNING INITIATIVES

1. Greenway Trails Plan	Regional Behan Planning \$148,502 Jen Ceponis	Included in 2016-2018 UPWP RFP Issued August 2017	The project team held a kick-off meeting at the end of October. A website with survey and public feedback tools is being developed and will be released before the end of 2017. Stakeholder lists are being compiled and meetings and interviews will begin in early 2018.	October 2018 12 months	www.cdtmpo.org/trails
2. Regional Safety Action Plan	Regional VHB \$175,000 Sandy Misiewicz	Included in 2016-2018 UPWP RFP Issued September 2017	CDTC is developing a regional safety action plan and safety investigation program to evaluate the region's crash data and identify potential strategies and actions that may help reduce fatal and serious injury crashes on all public roads for all users. A consultant was selected in November to work on the project (VHB). The project will begin with a meeting of CDTC's Regional Operations and Safety Advisory Committee (ROSAC) on December 12th which will serve as the technical advisory committee for the project.	12 months from the date of contract execution.	TBD