

STATUS OF LINKAGE PROGRAM STUDIES AS OF MARCH 1, 2017

STUDY NAME AND LOCATION	SPONSOR, PROJECT CONSULTANT, COST AND CDTC CONTACT	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE AND COMPLETION TIME (ORIGINAL FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
ALBANY COUNTY					
1. Albany Waterfront Multi-Use Path Connection Feasibility Study	City of Albany Alta Planning + Design \$70,000 Chris Bauer	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	The consultant is refining the draft alternatives analysis and the preferred alternative chapters and narrative. The project team is refining the deliverables to share with the Technical Advisory Committee, NYSDOT, and subsequently preparing for the next round of public outreach efforts.	April 2017 22 Months	http://albanywaterfrontconnector.weebly.com/
2. Bethlehem Delaware Avenue Complete Street Feasibility Study	Town of Bethlehem Creighton Manning Engineering \$60,000 Anne Benware	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	The 1st public meeting was held on February 16th at Town Hall and was well attended. Meeting participants provided input regarding current issues related to Delaware Avenue and their ideas for improvements. Staff has developed STEP model forecasts with input from the Town. The consultant is using this information in the corridor simulation model to test various alternatives, including different road diet configurations.	September 2017 36 Months	https://delawareavecompletestreets.com/
3. Albany Complete Streets Policy Design Manual	City of Albany MJ Engineering \$90,000 Carrie Ward	Planning Committee Selected 2/12/14. Policy Board Approved UPWP 3/13/14.	The final documents will be publicly available after the City Council receives them.	March 2017 32 Months	http://www.albany2030.org/complete-streets-guidelines
4. New Scotland Hamlet Zoning Refinements and Design Guidelines	Town of New Scotland AECOM f/k/a URS Corp. \$70,000 Jen Ceponis	Planning Committee Selected 2/6/13. Policy Board Approved UPWP 3/7/13.	The Town formed a new Committee to usher the proposed zoning language through adoption. They are currently reviewing the final draft and when approved, will move forward to SEQRA review.	April 2017 46 Months	http://newscotlandzoning.blogspot.com/
5. Albany Shaker Road Corridor Study	Albany County/Town of Colonie Consultant to be Selected \$80,000 Chris O'Neill	Planning Committee Selected 2/3/16. Policy Board Approved UPWP 3/29/16.	CDTC received four responses to the Request for Expressions of Interest for the study. The consultant selection process is underway.	December 2017 21 Months	TBD

RENSSELAER COUNTY

1. Troy Bicycle Facilities Guidelines	City of Troy Consultant to be Selected \$30,000 Jen Ceponis	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	CDTC issued the Request for Expressions of Interest in February with a March 10th submission deadline. Visit CDTC's website for more information on the project.	September 2017 29 Months	TBD
---------------------------------------	--	--	--	---------------------------------	-----

STUDY NAME AND LOCATION	SPONSOR, PROJECT CONSULTANT, COST AND CDTC CONTACT	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE AND COMPLETION TIME (ORIGINAL FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
-------------------------	--	-----------------	--------	--	----------------------

RENSSELAER COUNTY (Continued)

2. Schodack Town Center Form Based Zoning Code	Town of Schodack Lagerbe Group \$45,000 Sandy Misiewicz	Planning Committee Selected 2/12/14. Policy Board Approved UPWP 3/13/14.	The Town is completing final edits on the draft form based zoning code and will be incorporating it into an update of the town wide zoning code which is almost completed. The Town will be considering the code for adoption in the next month or two.	March 2017 32 Months	N/A
--	--	--	---	-----------------------------	-----

SARATOGA COUNTY

1. Malta Route 9 Reconfiguration Feasibility Study	Town of Malta MJ Engineering \$40,000 Dave Jukins	Planning Committee Selected 2/12/14. Policy Board Approved UPWP 3/13/14.	Staff met with MJ Engineering to discuss the draft geometric assessment tech memo that staff drafted for DOT and SAC review. The tech memo was sent to DOT for review.	March 2017 30 Months	http://www.malta-town.org/DocumentCenter/View/749
2. Stillwater Route 4 Zoning and Site Design Standards	Town of Stillwater Planning4Places \$90,000 Carrie Ward	Planning Committee Selected 2/6/13. Policy Board Approved UPWP 3/7/13.	The Town and Village scheduled a joint public hearing for March 23rd, concurrent with a presentation to the Town and Village Boards.	March 2017 44 Months	http://www.stillwater.org/residents/stillwater-route-4-corridor/

SCHENECTADY COUNTY

1. Schenectady Urban Bike Infrastructure Master Plan	City of Schenectady Alta Planning + Design \$75,000 Sandy Misiewicz	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	Numerous meetings were held in February with CDTC, City staff and the study advisory committee to review the draft priority bicycle network and related bike infrastructure treatments. The consultant is currently updating the draft network based on comments.	May 2017 26 Months	http://schenectadybikeplan.weebly.com/
2. Freemans Bridge Road Complete Streets Feasibility Study & Policy	Town of Glenville Consultant to be Selected \$50,000 Chris Bauer	Planning Committee Selected 2/3/16. Policy Board Approved UPWP 3/29/16.	The Request for Expressions of Interest (REI) was released on January 23 with a due date of February 17. Five (5) consulting teams submitted letters of interest, which will be reviewed by a Selection Committee.	April 2018 25 Months	TBD