

STATUS OF LINKAGE PROGRAM STUDIES AS OF SEPTEMBER 1, 2017

STUDY NAME AND LOCATION	SPONSOR, PROJECT CONSULTANT, COST AND CDTC CONTACT	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE AND COMPLETION TIME (ORIGINAL FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
-------------------------	--	-----------------	--------	--	----------------------

ALBANY COUNTY

1. Albany Complete Streets Policy Design Manual	City of Albany MJ Engineering \$90,000 Carrie Ward	Planning Committee Selected 2/12/14. Policy Board Approved UPWP 3/13/14.	The City of Albany adopted the design manual in August. It is posted to CDTC's website. The City is in the process of updating the relevant sections of the City code. This project is complete.	August 2017 37 Months	http://www.albany2030.org/complete-streets-guidelines
2. Albany Patroon Creek/Washington Avenue Corridor Study	City of Albany Consultant to be Selected \$90,000 Carrie Ward	Planning Committee Selected 2/1/17. Policy Board Approved UPWP 3/2/17	The Request for Expressions of Interest was released in August and responses are due by the end of September.	December 2018 20 Months	TBD
3. Albany Shaker Road Corridor Study	Albany County/Town of Colonie Creighton Manning Engineering \$80,000 Chris O'Neill	Planning Committee Selected 2/3/16. Policy Board Approved UPWP 3/29/16.	The first public meeting was held on June 13. Over 120 people attended. An Advisory Committee meeting was held in July.	December 2017 21 Months	https://albanyshakercolonie.com/
4. Albany Waterfront Multi-Use Path Connection Feasibility Study	City of Albany Alta Planning + Design \$70,000 Chris Bauer	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	The project team reviewed and commented on the draft-final report. The consultant has delivered another draft-final report, which is currently being reviewed by the City, CDTC, and NYSDOT.	September 2017 27 Months	http://albanywaterfrontconnector.weebly.com/
5. Bethlehem Delaware Avenue Complete Street Feasibility Study	Town of Bethlehem Creighton Manning Engineering \$60,000 Anne Benware	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	A business owner meeting was held on July 26th to present the alternative concepts, including a road diet, and to hear business owner ideas and concerns. The second public meeting will be held September 26th from 6 PM to 8 PM at the Bethlehem Town Hall to present and get feedback on the alternatives.	November 2017 38 Months	https://delawareavecompletestreets.com/

RENSSELAER COUNTY

1. Troy Bicycle Facilities Guidelines	City of Troy Parks & Trails New York (PTNY) \$30,000 Jen Ceponis	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	The SAC and CDTC have been conducting public outreach online and at community events with the assistance of PTNY. The SAC will meet in mid-September and is planning some bike demonstration projects for the Collar City Ramble in Troy on September 23rd.	December 2017 32 Months	http://troytrailconnections.weebly.com/
---------------------------------------	---	--	---	--------------------------------	---

STUDY NAME AND LOCATION	SPONSOR, PROJECT CONSULTANT, COST AND CDTC CONTACT	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE AND COMPLETION TIME (ORIGINAL FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
-------------------------	--	-----------------	--------	--	----------------------

SARATOGA COUNTY

1. Malta Route 9 Reconfiguration Feasibility Study	Town of Malta MJ Engineering \$40,000 Dave Jukins	Planning Committee Selected 2/12/14. Policy Board Approved UPWP 3/13/14.	Staff prepared responses to DOT's second round of comments. MJ developed detailed cost estimates for the Plan, and in response to comment, is identifying those complete street elements that can be implemented within an available limited budget. Final report is being assembled. Presentation to the Town Board and public to follow.	November 2017 37 Months	No project website
--	--	--	--	--------------------------------	--------------------

SCHENECTADY COUNTY

1. Schenectady Urban Bike Infrastructure Master Plan	City of Schenectady Alta Planning + Design \$75,000 Sandy Misiewicz	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	The final draft document was provided to the City by the consultant in late August and the City is expected to take action on the plan at its September 5, 2017 City Council meeting. The final report will be posted to CDTC's Website following the September 5th meeting.	September 2017 30 Months	http://schenectadybikeplan.weebly.com/
2. Freemans Bridge Road Complete Streets Feasibility Study & Policy	Town of Glenville Planning4Places \$50,000 Chris Bauer	Planning Committee Selected 2/3/16. Policy Board Approved UPWP 3/29/16.	The project team delivered a draft existing conditions report, complete streets toolbox, and photo log. The second SAC meeting was held on August 9, 2017. The first public open house was held on August 23, 2017.	May 2018 26 Months	https://www.freemansgateway.com/