

DRAFT
Proposed 2022-2027 Transportation Improvement Program (TIP)
Update Schedule

Note: The proposed TIP update schedule is subject to change based on the availability of federal transportation infrastructure funds and NYSDOT TIP/STIP guidance.

- August 4, 2021: Planning Committee approves TIP project solicitation and evaluation materials and recommends CDTC Policy Board authorize initiation of the 2022-2027 TIP update process.
- September 2, 2021: Policy Board approves TIP solicitation materials and authorizes initiation of the 2022-2027 TIP update process including soliciting for new projects.
- September 10, 2021: Issue solicitation for new TIP projects.**
Public notice released announcing timeline, amount for new programming (if available), project eligibility and project screening & evaluation criteria.
Notify Policy Board, Planning Committee, state and local governments and other potential sponsors.
Launch TIP update webpage.
Begin discussions with NYSDOT, CDTA and local governments on the status of existing projects in the 2019-2024 TIP.
- September 20-24, 2021: Schedule Virtual TIP Workshop, record and post on TIP update webpage.
- October 6, 2021: Planning Committee briefed on TIP update status.
Review draft lists of projects rolling off the TIP, projects staying on the TIP, and projects in the post period.
Review potential changes to regional set-asides.
Develop and discuss draft budget estimates and programming targets.
- November 3, 2021: Planning Committee reviews and approves lists of projects rolling off the TIP, projects staying on the TIP, and projects in the post period.
Discuss and approve budget estimates and project programming targets.
Review list of proposed new projects categorized by project type and preservation vs. beyond preservation, if applicable.
- November 5, 2021: New TIP project submission deadline. Begin project evaluation process.**
- December 5, 2021: Policy Board briefed on TIP update status.
Review proposed new project list.
Review summary of cost and other changes to existing TIP projects.
Review proposed TIP budget estimates and programming targets (if available).
- December 13, 2021: Staff completes initial evaluations.**
Project evaluation results provided to sponsors for review.
- December 22, 2021: CDTC staff deadline to ask and respond to questions clarifying project proposals.
Sponsor deadline to submit questions and comments on project evaluations.
- December 28, 2021: CDTC staff deadline to finalize all materials for Planning Committee mail out.

January 5, 2022: Planning Committee reviews project evaluations and begins project programming. Begin TIP document preparation.

January 19, 2022: Additional January Planning Committee meeting to continue project programming.

February 2, 2022: Planning Committee completes project programming, reserving a small amount of funding for adjustments following public review.

March 3, 2022: Policy Board reviews draft 2022-2027 TIP.
Authorize 60-day public review.

March/April 2022: Public Workshop to review draft TIP (likely virtual).

April 6, 2022: Planning Committee addresses public comments received to date.

May 4, 2022: Planning Committee reviews public comments, changes made and acts on any additional changes to projects being programmed.
Approve 2022-2027 TIP and recommend Policy Board approval.

June 2, 2022: Policy Board approves the final 2022-2027 TIP.
Issue press release.