

STATUS OF CDTC PLANNING INITIATIVES AS OF JUNE 1, 2023

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
COMMUNITY PLANNING SUPPORT					
1. Route 4 Corridor Study: Inter-Municipal Update Town of East Greenbush	M.J. Engineering and Land Surveying \$90,000 Chris Bauer	Policy Board Approved 3/4/21	SAC Meeting #3 was held on May 19, 2023. The consultant has prepared a draft Future Operational Analysis, which is being reviewed by the Town, CDTC, and NYSDOT. CDTC prepared a draft connector/service road analysis, which is also being reviewed by the consultant team and the SAC.	November 2023	https://nyroute4study.com
2. Town of Brunswick Hoosick Road Corridor Study Town of Brunswick	Creighton Manning Engineering \$99,000 Andrew Tracy	Policy Board Approved 3/3/22	Study Advisory Committee Meeting #2 was held on May 18th. Existing conditions and public outreach results were presented. Upcoming pop up events will be held at Price Chopper in June and one other location TBD. Project website live at https://hoosickroadstudy.com/ .	September 2023	https://hoosickroadstudy.com/
3. Sand Creek Road Complete Street Feasibility Study Village of Colonie	MJ Engineering and Land Surveying \$65,000 Jacob Beeman	Policy Board Approved 3/3/22	Draft existing conditions report was provided to the project team on May 10th. CDTC staff has reviewed the existing conditions report and provided comments to the consultant. SAC Meeting #2 and field visit has been scheduled for June 1st.	September 2023	https://www.sandcreekcompletestreets.com/
4. City of Schenectady Albany & Crane Streets Linkage Study City of Schenectady	PLACE Alliance \$90,000 Jen Ceponis	Policy Board Approved 3/3/22	The Existing Conditions Report and Complete Streets Concepts have been presented to and reviewed by the Study Advisory Committee. Public meetings and outreach events are scheduled for early June.	November 2023	https://www.craig-main-connection.com/albany-crane-streets.html
5. All Access Complete Streets Feasibility Study Village of Voorheesville	TBD \$55,000 Rima Shamieh	Policy Board Approved 3/2/23	Award letter, program procedures, and MOU have been sent to sponsor. CDTC and Village have scheduled a meeting to discuss the project scope. REI development is in process.	November 2024	TBD
6. Broadway Flood Resilient Multi-Modal Corridor Study Albany County	TBD \$115,000 Jen Ceponis	Policy Board Approved 3/2/24	Award letter, program procedures, and MOU have been sent to sponsor. CDTC and Albany County staff have discussed the draft project scope. REI development is in process.	November 2024	TBD
7. Castleton Complete Streets & Connections Plan Village of Castleton-on-Hudson	TBD \$75,000 Chaim Simon	Policy Board Approved 3/2/25	MOU was signed May 16th. Initial meeting with the village was held on May 15th. REI development is in process.	November 2024	TBD
8. Central Avenue West Corridor Study Town of Colonie	TBD \$150,000 Andrew Tracy	Policy Board Approved 3/2/26	Award letter, program procedures, and MOU have been sent to sponsor.	November 2024	TBD
9. Curry Road & Guilderland Avenue Multi-Modal Study Town of Rotterdam	TBD \$90,000 Carrie Ward	Policy Board Approved 3/2/27	Award letter, program procedures, and MOU have been sent to sponsor.	November 2024	TBD

COMMUNITY PLANNING SUPPORT (continued)

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
10. Milton Town Center Plan Update Town of Milton	TBD \$100,000 Jacob Beeman	Policy Board Approved 3/2/27	Signed MOU was returned to sponsor on 4/18/2023. Initial scoping meeting with the Town scheduled for 5/18/23. Scope development will begin following the meeting.	November 2024	TBD

COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM

1. Reconnecting the West Side City of Saratoga Springs	CDTC, CDRPC and City Staff \$13,512 Jen Ceponis	Planning Committee Approved 10/5/22	This project is complete.	May 2023	N/A
---	---	--	---------------------------	----------	-----

ADDITIONAL CDTC PLANNING INITIATIVES

1. New Visions 2050 CDTC - Regional	CDTC Staff \$100,000 Jen Ceponis	Included in the 2020-2022 UPWP	The New Visions Virtual Learning Series has ended. An update to the Metropolitan Transportation Plan is anticipated to begin in Spring 2023.	Adopted September 3, 2020	https://www.cdtcmpo.org/nv2050
2. NY 378 Bridge Transportation Scoping/PEL Study NYS DOT	WSP \$400,000 Susan Olsen, NYSDOT Andrew Tracy	TIP Project A605/R344: NY 378 Troy Menands Bridge Study	The second public meeting was held virtually on Wednesday, April 26, at 6:00pm. Conceptual bridge alignments were presented, along with baseline traffic analysis and other existing conditions.	TBD	https://www.dot.ny.gov/troymenandsbridge
3. Regional Truck Parking Study	Gannett Fleming \$137,750 Chris Bauer	Planning Committee Approved 4/7/21	The project approach was presented at the NYSAMPO conference poster session in May. The consultant team is preparing the draft report, toolkit, and other deliverables.	August 2023	TBD
4. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	Village of Ballston Spa Town of Guilderland City of Troy Carrie Ward	Planning Committee Approved 11/2/2022	Troy kicked off in April. Staff data collection training in Guilderland was held in May and in Ballston Spa in June.	December 2023	N/A
5. Hoosick Asset Management Plan Town of Hoosick	TBD \$33,000 Teresa LaSalle	Policy Board Approved 3/3/22	The consultant team will be rating pavements on Town-owned and maintained roads in late May/early June.	March 2024	N/A
6. Design-Engineering Feasibility and Planning Study for Reimagining the I- 787 Corridor NYS DOT	TBD \$5,000,000 Greg Wichser, NYSDOT Kelly Kircher, NYSDOT Chris Bauer Jen Ceponis	TIP Project A609 Reimagining the I- 787 Corridor Planning Study	NYSDOT posted an Engineering Opportunity Designation for the RFQ to Parsons Transportation Group of NY, Inc. in association with Foit Albert Assoc. Arch. Eng. & Surveying; AKRF, Inc.; Fisher Associates, PE, LS, LA, DPC; Creighton Manning Engineering LLP. A project briefing meeting was held in February to provide elected officials and stakeholder groups with an overview of the proposed project scope. A public project kick-off meeting will be scheduled for late June 2023. The consultant team is working with CDTC to develop a procedure for undertaking the project's travel demand modeling needs.	March 2026	N/A

ADDITIONAL CDTC PLANNING INITIATIVES (continued)

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
7. On-Demand Motor Vehicle, Bicycle and Pedestrian Count Services	NDS (National Data & Surveying Services) Up to \$160,000 Teresa LaSalle	Included in the 2022-2023 UPWP	Vehicular, bicycle and pedestrian counts continue to be undertaken to support CDTC planning studies and projects.	18 month contract with an optional one year extension.	N/A
8. Regional Signal Timing Program	GPI \$100,000 Andrew Tracy	Included in the 2022-2023 UPWP	GPI was selected as project consultant. Project kickoff was held on May 22nd.	March 2024	N/A