
 
 
 
 
 
 
 

Capital District Transportation Committee 
 

2016-18 Unified Planning Work Program 
 
 
 
 
 
 

Progress Report 
October 1, 2016 to March 31, 2017 

 
 
 

Prepared by 
Capital District Transportation Committee Staff 

 
for 

CDTC Planning Committee Review and Approval 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

April 2017

Agenda Item IX 



SUMMARY OF KEY ACCOMPLISHMENTS DESCRIBED IN THE 
SEPTEMBER 1, 2016 – MARCH 31, 2017 PROGRESS REPORT PREPARED 

FOR CDTC’S PLANNING COMMITTEE 
 
Some of the key accomplishments of CDTC’s 2016-18 UPWP for the period beginning 
October 1, 2016 and ending March 31, 2017 include: 

 
 The Malta Route 9 Reconfiguration Feasibility Study is nearing completion.  A 

key part of the study – the assessment of the geometric fit of the proposed 
complete street cross-section and treatments – was completed.  The draft 
memorandum is currently being reviewed by NYSDOT staff.  A study advisory 
committee and public informational meeting will follow early this summer. 
 

 As part of CDTC’s continuing long-range transportation planning process, staff 
has been investigating the long-term funding needs for the region’s transportation 
system.  In this regard, the Highway Condition Projection Model has been used to 
forecast State and local pavement conditions, project needed investment levels, 
and test various scenarios related to financing and investment strategies. 
 

 Staff began creating and distributing sidewalk data packages containing the 
results of CDTC’s Pedestrian Facility Presence/Absence Inventory.  The sidewalk 
inventory GIS files, data tables and maps can then be used by municipalities as a 
first step in identifying ADA compliance needs for their pedestrian facilities to 
update or establish required municipal ADA Transition Plans.  A majority of 
municipal members of the ADA Working Group have begun developing ADA 
Transition Plans.   
 

 In the months of December 2016 and January and February 2017, CDTC staff met 
several times internally and with the NYS DOT Region One Planning & 
Programming staff to address the TIP fiscal constraint corrective action from the 
March 2016 Certification Review and to develop options to defer the project 
phases of several TIP projects.  The Planning Committee reviewed these options 
project-by-project and phase-by-phase, and approved a proposal for the Policy 
Board, which approved that proposal and met the March 30, 2017 deadline. 
 

 Staff prepared an update to the Environmental Justice/Title VI Analysis to 
consider the updated TIP and New Visions. 
 

 CDTC staff assumed the role of chair of the NYSAMPO Freight Working Group 
in October.   
 

 The 2016 Albany County Inventory data was collected, reviewed, and compiled.  
A second scoring team completed several field checks.  The condition data file 
and a brief summary of findings was forwarded to Albany County DPW for use in 
planning for the upcoming paving season. 
 



 Staff developed a preliminary draft RFP for a regional safety plan and data 
analysis services.  The draft RFP will be vetted with NYSDOT and the Regional 
Operations and Safety Committee, among others.  The RFP should be issued in 
late spring. 
 

 CDTC staff evaluated three proposed projects for funding through the Highway 
Safety Improvement Program solicitation for local projects.  The CDTC Merit 
Score rating system was used in the evaluating the projects along with the 
NYSDOT safety benefit calculation procedure.  Projects were funded in Clifton 
Park and Niskayuna and partial funding was awarded to a project in Schenectady.   
 

 CDTC staff modeled the traffic impacts of one long term strategy being 
considered for inclusion in the I-787 Livable Corridor Study.  That effort led to 
the refinement of the long term strategies and a more detailed fatal flaw 
assessment of reconfiguring the waterfront Interstate infrastructure.  The next 
public involvement process is anticipated to begin in June. 
 

 Three Linkage Projects were completed: the Westmere Corridor Study in 
Guilderland, the Stillwater Route 4 Zoning and Site Design Standards, and the 
Saratoga Springs Bicycle, Pedestrian & Public Transit Master Plan.  One new 
project received funding, the Patroon Creek/Washington Avenue Corridor in the 
City of Albany. 
 

 CDTC continued to coordinate the Capital Region Bikeshare Task Force, which 
led to CDTA taking responsibility for operating a regional program.  A small 
program is underway for this summer. 
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CAPITAL DISTRICT TRANSPORTATION COMMITTEE PROGRESS REPORT 
 
 
October 1, 2016 – March 31, 2017 
 
 
FHWA Metropolitan Planning Funds (PL) 
FTA Project NY 80-X025 (2015-16) 
FTA Project NY 80-X026 (2016-17) 
 
FHWA STP Project Development 
FHWA SHRP2 
FHWA TCSP 
 
Introduction 
 
This report is submitted in compliance with Chapter II, Section B7B (2) of the External 
Operating Manual, Federal Transit Administration (FTA), U.S. Department of 
Transportation, Washington, D.C., August 1972, and Volume 1, Chapter II, Paragraph 42 
of the Highway Planning Programming Manual. 
 
Work Performed 
 
The work described in this report was performed solely by the Capital District 
Transportation Committee Staff (CDTC) or by its consultants.  This is a progress report 
that includes all work completed in the six month period beginning October 1, 2016 and 
ending March 31, 2017. 
 
TASK 1.51 Committee Activities 
 
Five Planning Committee meetings were held during the reporting period.  The Policy 
Board met three times, the Administrative & Financial Standing Subcommittee met 
twice, and the Nominating Subcommittee met once.  Issues discussed included updating 
the Unified Planning Work Program; the Transportation Alternatives Program and 
Congestion Mitigation and Air Quality project solicitation, evaluation, and the process 
used for the solicitation; the 2017-2018 Linkage Program Solicitation; the FHWA/FTA 
Certification Review; Bridge NY TIP amendments; a proposed federal infrastructure bill; 
CDTC’s project delivery update and NYSDOT’s project delivery schedule; Local 
Highway Safety Improvement Program solicitation and projects; the Merit Scoresheet 
Working Group; the TIP amendment schedule; bicycle and pedestrian counts and survey; 
the Policy Board agendas, cash flow status; the 2016-2017 line item budget; 2017-2018 
staffing and salaries, the schedule of upcoming meetings, and the Capital Coexist Traffic 
Safety Ambassador Mini-Grant Program. 
 
The Planning Committee approved seventeen TIP amendments and no UPWP 
amendments, as well as deferring discussion on the incentive to start PE, not taking 
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action related to the incentive to start PE, the April 1 2016 – September 30 2017 Progress 
Report, the 2017-2018 Linkage Program solicitation, local HSIP project solicitation 
funding for three projects, keeping the same Planning Committee officers for 2017, a new 
Linkage Study for the Patroon Creek/Washington Avenue Corridor in Albany; the 2016-
2018 Unified Planning Work Program update; an additional meeting for March 1st, and a 
corrective action for fiscal constraint of the 2016-2021 TIP with numerous changes.  
 
The Policy Board approved eleven TIP amendments, three TIP additions plus two 
additions for Pedestrian Safety Action Plan, a fiscal constraint corrective action, a new 
Linkage Study for the Patroon Creek/Washington Avenue Corridor in Albany, the 2016-
2018 Unified Planning Work Program update. 
 
Nine special presentations were made.  John Grady of Ravi Engineering provided a 
presentation on NYSDOT’s Rexford Bridge project.  NYSDOT Regional Director Sam 
Zhou presented on NYS DOT’s 2017 Capital Construction Projects.  Kate Maynard from 
the City of Saratoga Springs gave a presentation on the City’s Bicycle, Pedestrian, and 
Public Transit plan.  Regina Doyle from NYSDOT provided a presentation on 
NYSDOT’s Pedestrian Safety Action Plan.  Lauren Bailey and Ross Farrell from CDTA 
presented on CDTA’s Travel Demand Management Program.  Aaron Spies from CDTC 
staff gave a presentation on the CDTC Project Delivery System.  Todd Fabozzi from 
CDRPC provided an overview of the Clean Energy Communities Program and the 
technical assistance available from CDRPC.  Joe Tario from NYSERDA provided a 
presentation on NYSERDA’s Program Opportunity Notice 3345 titled Making 
Transportation Smart and Sustainable.  Geoff Wood presented a status update on the 
Hamburg Street Safety Improvement Project.   
 
TASK 1.61 Certification Review  
 
CDTC received two corrective actions from the March 2016 Certification Review – one 
for TIP fiscal constraint and the other for the Long-range Regional Transportation Plan 
(LRTP) Financial Plan. 
 
In the months of December 2016 and January and February 2017, CDTC staff met 
several times internally and with the NYS DOT Region One Planning & Programming 
staff to address the TIP fiscal constraint corrective action and to develop options to defer 
the project phases of several TIP projects.  These options were first discussed at the 
February 1, 2017 Planning Committee meeting, at which the Planning Committee 
decided to schedule a special meeting on March 1, 2017 just to review and approve the 
TIP fiscal constraint options. 
 
At the March 1, 2017 Planning Committee meeting, the project deferral options 
developed by CDTC and NYS DOT staff were reviewed project-by-project and phase-
by-phase.  Several modifications were made to the original proposal, and a final proposal 
was approved for Policy Board review.  At their March 2, 2017 meeting, the Policy 
Board approved the Planning Committee proposal, and that proposal was sent to FHWA 
and FTA on March 8, 2017 to meet the March 30, 2017 deadline. 
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CDTC staff has begun work to address the LRTP Financial Plan revision corrective 
action, for which the FHWA and FTA established a June 30, 2017 deadline. 
 
The next formal USDOT review is scheduled to take place during the Spring of 2020.  
Self-certification will take place during the development of the 2018-23 TIP. 
 
TASK 1.64 Americans with Disabilities Act (ADA) Compliance 
 
Staff continued to collect sidewalk presence data for all municipalities, added data from 
NYSDOT’s 2008 ADA Ratings for sidewalks on state-owned roads, and began creating 
and distributing sidewalk data packages.  Staff discussed the upcoming Safe and 
Accessible Pedestrian Facility Inventory Model application with FHWA staff and viewed 
a national webinar on the project.  
 
CDTC’s ADA Working Group held its fifth meeting in March 2017.  Topics discussed 
include a review of completed tasks carried out by the group with assistance from CDTC 
staff.  The core of the meeting was a presentation by CDTC staff on elements included in 
local government data packages containing the results of CDTC’s Pedestrian Facility 
Presence/Absence Inventory.  CDTC staff informed the group that these data packages 
will be distributed to municipalities in the CDTC planning area as they are completed.  
The sidewalk inventory GIS files, data tables and maps can then be used by 
municipalities as a first step in identifying ADA compliance needs for their pedestrian 
facilities to update or establish required municipal ADA Transition Plans.  A majority of 
municipal members of the ADA Working Group have begun developing ADA Transition 
Plans.  NYSDOT recently updated their ADA Transition Plan and staff reported field 
checks of the internet- based visual assessment ratings used in their Plan are confirming 
the usefulness of that methodology.  FHWA staff re-affirmed to the group that DOT’s 
methodology can be used at the local level to develop the required self-assessment and 
inventory of pedestrian facility ADA compliance.  NYSDOT uses a 1 to 5 Scale as 
detailed in Appendix A of their plan. 
 
TASK 1.65 Unified Planning Work Program Development 
 
The UPWP continues to reflect a considerable amount of contractual activity.  Staff 
managed several contracts including 12 related to Linkage studies, the New York State 
AMPO, NYSDOT’s I-87 Integrated Corridor Management study, the I-787/Hudson 
Waterfront Corridor Study and Town of Colonie GEIS efforts. 
 
Financial planning of CDTC activities is a major effort.  Six FHWA billings were 
prepared and submitted to NYSDOT for reimbursement.  Minor adjustments to CDTC’s 
line-item budget were approved.  Progress of the UPWP was monitored through weekly 
staff meetings. 
 
In addition to the regular work associated with our UPWP, the 2017-18 UPWP mid-term 
update, which is usually more administrative and less substantive, was completed during 

https://www.dot.ny.gov/programs/adamanagement/repository/ADA%20Tranisition%20Plan%20Draft%20Final%20-%20Appendix%20A.pdf
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this period.  On November 8, 2016 we received a letter from the NYS DOT describing 
the guidelines for this mid-term update and informing us that the final Policy Board-
approved update was due no later than March 14, 2017.   
 
In order to meet this deadline, CDTC staff reviewed the status of all the UPWP tasks and 
financial tables in December 2016 and January 2017, and developed an update proposal 
for Planning Committee and Policy Board review and approval.  The Planning 
Committee approved this proposal at their February 1, 2017 meeting and the Policy 
Board approved it at their March 2, 2017 meeting. 

 
For this UPWP mid-term update, we updated all financial tables, added one new task, and 
made minor adjustments to several tasks.  Some of those adjustments include: 
 
 Task 3.02 – Safety Planning.  This task now includes $100,000 in consultant 

effort to complete our first-ever Regional Safety Plan, and $100,000 to complete a 
Local Roads Safety Evaluation Program.  The plan will identify goals, emphasis 
areas and strategies/initiatives to improve regional transportation system safety 
for all users on all public roads, while the program will develop a list of HSIP-
eligible local safety projects.  In order to accomplish this task, we carried over 
$85,000 from the 2016-17 UPWP into next year and added $15,000 to this task.  
We reduced the budget in other tasks to provide for the funds added to this task.  
 

 Task 4.21 – Freight Planning.  The current task includes several efforts to 
implement the Regional Freight Plan completed last year.  One of these efforts is 
to complete each year one of the freight-related planning studies identified in the 
Plan after prioritization from the Freight Advisory Committee.  In order to 
complete two studies (one in 2016-17 and one in 2017-18) we carried over 
$75,000 from 2016-17 UPWP into next year and added $60,000 to this task.  We 
reduced the budget in other tasks to provide for the funds added to this task. 
 

 Task 4.67 – Bike/Pedestrian Planning.  In order to continue the same staff effort 
as last year we added $25,000 to this task for 2017-18.  We reduced the budget in 
other tasks to provide for the funds added to this task. 
 

 Task 4.68 – Regional Trails Perspective.  This task now includes $100,000 in 
consultant effort to complete our update of the Regional Greenway Plan.  Using 
the data collected last year (bicycle and pedestrian counts and the trail surveys), 
this plan will identify improvements for potential, planned, and existing trails.  In 
order to accomplish this task, we carried over $35,000 from the 2016-17 UPWP 
into next year.  
 

 Task 4.97 – Transportation Improvement Program.  In order to continue the same 
staff effort as last year we added $15,000 to this task for 2017-18.  We reduced 
the budget in other tasks to provide for the funds added to this task. 
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 Task 5.51 – Provision of Technical Services.  The task description was revised to 
include our contractual support to the Town of Malta for their GEIS 
implementation.  Because of our recent agreement, staff will work with the Town 
of Malta to review traffic impact studies and determine local mitigation fees, in 
the same manner that we have worked with the Town of Colonie to implement 
their GEIS. 
 

 Tasks 5.XX – New Linkage Studies.  At the February 1st meeting, the Planning 
Committee added the Patroon Creek/Washington Avenue Corridor Study in the 
City of Albany to the 2017-2018 UPWP.  This new study will add $90,000 to the 
UPWP.   

 
TASK 1.66 Environmental Justice Compliance and Title VI 
 
CDTC remains in full compliance with Title VI and Environmental Justice (EJ) 
requirements, which continue to be a critical component of CDTC’s activities.  CDTC 
continues to collaborate with NYSDOT, CDTA and various federal agencies to meet the 
requirements and keep informed of recent and proposed federal requirements.  Staff 
drafted an updated Environmental Justice and Title VI Analysis to consider the updated 
TIP and New Visions, and shared the draft with the Equity Task Force and the Bike/Ped 
Advisory Committee.  CDRPC assisted with census data analysis. 
 
The Environmental Justice/Title VI Task Force met twice and shortened its name to the 
Equity Task Force.  The group discussed the CDTC Environmental Justice/Title VI 
Analysis including the 2016-2021 TIP, and provided outreach suggestions about projects 
categorized as ‘negative.’  The group also discussed the Ladders of Opportunity emphasis 
area, and staff began to research data sources to support the effort, with a particular focus 
on youth transportation. 
 
Staff met with community leaders concerned about truck traffic on South Pearl Street in 
the City of Albany.  As a result of these discussions, CDTC engaged FES Installations to 
install license plate readers at six locations in an area bounded on the north by the 
intersection of Green Street and 4th Avenue, on the west by South Pearl Street, on the 
south by the intersection of Corning Hill Road (NY 32) and River Road (NY 144), and 
on the east by Smith Boulevard and Church Street in the Port of Albany.  Staff developed 
a methodology for data collection, and worked with study partners including the City of 
Albany, DEC, and NYSDOT, to begin execution of the project.  Using one week of 24-
hour data from the cameras as well as license registration information, we will determine 
the heavy vehicle travel patterns through the area.  This will enable local partners to work 
with heavy vehicle traffic generators to seek alternate routes.  
 
CDTC continued to demonstrate success in DBE contracting and purchasing.  The semi-
annual report for October 1 2015 through March 31 2016 was prepared and submitted to 
NYSDOT.  About 11.2% of FTA applicable expenses and 26.6% of FHWA applicable 
expenses were paid to Women Business Enterprises and/or Disadvantaged Business 
Enterprises between October 1, 2016 and March 31, 2017. 
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TASK 1.67 CDTC’s Prospectus:  Continuing Operations Plan & Operating 
Procedures 

 
Activity was limited to updating the Guide to the Capital District Transportation 
Committee. 
 
The Prospectus document has been completed for some time now.  Now that Congress 
has passed the FAST Act – the long-term federal transportation bill – work on updating 
the Prospectus, including a financial operating plan, will begin later this year.   
 
TASK 1.68 NYSAMPO Administration 
 
The CDTC continued to participate with the thirteen other New York MPOs in a 
Statewide Association.  The Association facilitates dialogue among MPOs and State and 
federal agencies through regular meetings of MPO Directors, periodic technical meetings 
among MPO staff, and through conferences and training.  The Association engages more 
formally with NYSDOT on certain issues such as the development of formulas for 
distribution of federal planning funds.  The MPO Association is also the focal point for 
the Shared Cost Initiative program – collaborative statewide planning efforts that use 
pooled State and Federal funds to support planning activities of a mutually beneficial 
nature. 
 
Staff attended 19 weekly Executive Committee teleconference meetings, eight biweekly 
Directors/NYS DOT teleconference meetings, and one Directors/NYS DOT in-person 
meetings at CDTC on December 8, 2016 during this period. 
 
The current NYSAMPO Staff Services Consultant contract expired.  CDTC drafted a 
Request for Proposals (RFP), advertised in the NYS Contract Reporter, and received 
proposals from three qualified consultants.  Members of the NYSAMPO Executive 
Committee (which includes CDTC) reviewed and rated these proposals.  The Executive 
Committee met twice by conference call to discuss these reviews, and once in-person to 
interview the consultant staffs of the top-two rated proposals. 
 
After additional discussions between the Executive Committee members and discussions 
with the Executive Directors of all 14 member MPOs, T.Y. Lin International was 
awarded the NYSAMPO Staff Services Consultant contract.  CDTC continues to manage 
the statewide contract. 
 
TASK 1.69  AMPO/NYSAMPO/TRB Committees and Working Groups 
 
CDTC’s involvement in the Association involved the following:  
 
 Staff attended the annual AMPO conference and the Executive Director gave a 

presentation on CDTC’s new merit evaluation system. 
 

 CDTC staff, which chairs four NYSAMPO Association Working Groups, 
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participated in a number of working group chair discussions to coordinate 
planning activities.  
 

 The Safety Working Group (SWG) continued to be a key forum for safety data 
and safety planning for the MPOs, NYSDOT, the Governor’s Traffic Safety 
Committee and other federal, state and local safety partners in New York State.  
CDTC staff chairs the group which had five conference calls.  CDTC staff 
continued to represent the MPOs on the NYS Pedestrian Safety Action Plan 
implementation committee, the Strategic Highway Safety Plan core team, the 
Traffic Records Coordinating Committee and the NYS Association of Traffic 
Safety Boards’ Engineering Committee.  The group updated the work plan for 
2017 to include coordination on safety performance measures, to develop one 
safety fact sheet, and to offer NYSDOT feedback on the Accident Location 
Information System as they prepare to update the application. 

 
 The Bicycle and Pedestrian Working Group continues to be the lead on statewide 

coordination between the MPOs and NYSDOT.  Staff represented CDTC at a 
Working Group meeting via conference call in December.  CDTC staff 
contributed to the development of the Working Group’s 2017 Work Plan and 
NYS MPO Conference planning.  The Working Group will work closely with 
NYSDOT to develop tasks and possible deliverables that will benefit individual 
MPOs, the NYSMPO Association and NYSDOT. 
 

 CDTC staff chairs the NYSAMPO Modeling Working Group, which was tasked 
with assessing data needs for integrated planning.  The Working Group held 
monthly advisory committee meetings for NYSDOT’s contract with UAlbany’s 
University Transportation Research Center, which will develop a robust tool for 
analyzing National Performance Management Research Data Set data.  The tool 
will be available for use by NYSDOT and MPOs.   
 

 Staff reviewed the NYS MPO GIS Working Group 2016-2017 Work Plan and 
attended the November 2016 in-person meeting. 
 

 Staff chairs the NYSAMPO Climate Change Working Group, which held 
conference calls in November and February.  CDTC staff has been active in the 
NYS AMPO Conference planning, which will coincide with an in-person 
Working Group meeting.   
 

 Staff attended the Annual TRB Conference as a member of the TRB Access 
Management Committee.   
 

 Staff participated in several NYSAMPO Transit Working group calls during the 
reporting period.  Information regarding release of NYSDOT’s 5310 2017 
solicitation was shared, among other items of importance to MPO staff working 
on public transit and human services transportation. 
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 CDTC staff assumed the role of chair of the NYSAMPO Freight Working Group 
in October.  The Freight Working Group met twice, in December and January, 
and developed the NYSAMPO Local & Regional Freight Planning – Freight 101 
fact sheet.  The primary focus of the Freight Working Group is development of 
the FHWA Freight Performance Measures and the New York State Freight Plan. 

 
TASK 2.16 STEP Model Development and Maintenance 
 
Initial work began on an update to incorporate the latest Census based CDRPC forecasts 
of population, households, and employment; incorporate an assessment of declining rates 
of VMT growth; calibrate model speeds against the NPMRDS data; and incorporate the 
latest EPA MOVES Model.  These updates will be integrated with the transit model 
component, completed in the previous period. 
 
TASK 2.25 Data Collection 
 
This continuing project collects and processes travel data for the federal-aid street and 
highway system.  Data collected provides input to Vehicle Miles Traveled forecasting, 
the maintenance of the Congestion Management System Plan, the STEP model 
calibration and validation, and individual project level analysis; and is vital to project 
development work that addresses highway deficiencies and proposed mitigation actions. 
 
Data collection is typically a very intense effort, relying on the help of graduate school 
interns.  Work completed during this reporting period included: 
 
 Continued to collect sidewalk presence/absence data for the Capital Region.  This 

will support analysis for ADA sidewalk and crossing compliance on the local 
highway system.   
 

 Continued to collect photographs of completed transportation projects.  The goal 
is to create a catalogue of photographs of planned and completed Transportation 
Improvement Program projects that can be used to tell the story of development in 
the Capital District.   
 

 Completed an inventory of land use and driveway data for use in the Albany 
Shaker Road Linkage Study and other corridor planning efforts. 
 

 Confirmed trip generation of recently completed development projects in the 
Airport area of the Town of Colonie.  Interns collected peak hour and mid-day 
traffic data at three locations in the Town of Colonie. 
 

 Collected additional speed limit compliance data for the Route 9 corridor in the 
Town of Malta to support complete street planning. 
 

 Additional red light running assessment at the Wolf Road at Central Avenue 
intersection in Colonie, and found more than 200 violations per day on two 
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approaches.  Red light running has become a serious problem in the region, 
especially in the Route 5 corridor.   

 
TASK 2.28 Census/Household Travel Survey 
 
Staff worked with CDRPC to analyze population data for the Environmental Justice 
Analysis as well as the Ladders of Opportunity emphasis area.  CDRPC drafted updated 
community fact sheets and reviewed them with CDTC staff.  
 
TASK 2.29 Geographic Information Systems (GIS) 
 
Visualizing information is an integral part of nearly every project and GIS is highly 
utilized to create maps necessary for meetings and reports.  In the Capital District, work 
under this task is a joint CDTC/CDRPC effort. 
 
During the last six months, GIS tasks that were completed or are underway include: 
 
 Performed GIS management activities, including data backups and database 

maintenance.  Provided internal GIS technical support and assistance.  Shared 
GIS data files and information with staff, municipalities and consultants.  
Coordinated GIS setups for staff and interns. 
 

 Viewed several GIS webinars. 
 

 Downloaded/Received various updated databases and new databases/GIS files, 
including NYS Roads, NYS Tax Parcels & Centroid Points, Tax Parcel Centroid 
Points for Albany, Rensselaer, Saratoga and Schenectady Counties, 2016 
Rensselaer and Saratoga County Tax Parcel Data, NYS School Districts and K-12 
Schools, 2016 Zip Code Tabulation Areas, 2016 ADA Ratings for NYS-owned 
sidewalks, curb ramps and crosswalks from NYSDOT, CDTA Transit Routes and 
Stops, NYS civil boundaries, CDRPC data of roads built between 2005 and 2015, 
and Street and Address Maintenance data. 
 

 Expanded CDTC’s ArcGIS Online mapping content and updated CDTC’s 
ArcGIS Online TIP Mapping Application. 
 

 Attended the NYSDOT Highway Data Workshop and Northeast Arc User Group 
Fall GIS Conference. 
 

 Created new trail and sidewalk data, and performed corrections to GIS sidewalk 
data and trail data for various locations within the four county planning area.  
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TASK 2.30 Routine Highway Condition Inventory 
 
Staff continued to build, update and maintain master databases and maps for the Routine 
Highway Condition Inventory.  New staff was trained on Field Scoring and GPS unit 
operation. 
 
The 2016 Albany County Inventory data was collected, reviewed, and compiled.  A 
second scoring team completed several field checks.  The condition data file and a brief 
summary of findings was forwarded to Albany County DPW for use in planning for the 
upcoming paving season. 
 
TASK 2.31 Traffic Volume Report 
 
CDTC is now utilizing the NYSDOT Traffic Data viewer as its primary source for traffic 
volume data.  An ArcGIS database is in development which will contain all the currently 
available roadway feature data and traffic volume data for all public roads. 
 
TASK 3.02 Safety Planning 
 
Accomplishments during the reporting period are listed below. 
 
 Staff participated in the update of the New York State Strategic Highway Safety 

Plan (SHSP) as a member of the core SHSP team.  CDTC attended two statewide 
stakeholder workshops, in addition to several core team meetings to discuss the 
format and approach to the SHSP and participation in two of six emphasis area 
teams (intersection crashes and speed and age related crashes).  The plan is 
tentatively scheduled for completion in June 2017.  
 

 Staff attended the bi-monthly Albany County Traffic Safety Board Meetings to 
begin networking and coordinating on local safety initiatives. 
 

 Staff spent considerable time developing a regional profile of Capital Region 
Fatal and Serious Injury Crash data to be used in regional safety planning efforts. 
This work is ongoing. 
 

 Staff developed a preliminary draft RFP for a regional safety plan and data 
analysis services.  The draft RFP will be vetted with NYSDOT and the Regional 
Operations and Safety Committee, among others.  The RFP should be issued in 
late spring. 
 

 Staff attended the October 2016 NYS Highway Safety Conference and 
participated in several training webinars.  
 

 Staff continued to utilize safety data from the Accident Location Information 
System in CDTC Linkage Program planning studies. 
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 CDTC coordinated with NYSDOT on the likely approach to identifying the New 
York State safety performance targets per federal legislation. 
 

TASK 3.03 Energy, Climate Change Initiative, Air Quality and Environment 
 
The CDTC and A/GFTC are not required to make a transportation conformity 
determination under the new 2008 8-Hour Ozone NAAQS. 
 
The Central Avenue LED Lighting project moved forward as the RPI Lighting Center 
worked with National Grid to finalize the agreement that will allow project funds to 
reimburse the utility for the removal costs of existing lighting ahead of installing new 
LED lighting.  They also worked with Creighton Manning to fine tune the photometric 
analyses with the latest LED product data and checked the poles, arm lengths and 
wattages, especially at the intersections, to ensure the best lighting is installed for safe 
pedestrian street crossings.  The Town and Village of Colonie have agreed to help get the 
initial survey on the existing sodium lighting out to residents this spring so the project 
team can compare how well the new lighting will have improved the visual conditions 
after installation.  There will also be a one-night "show and tell" (possibly at the Village 
Hall) to allow people to see the difference between color temperatures and different 
optical designs in Spring/summer 2017. 
 
TASK 3.05 Infrastructure Planning 
 
Staff took the first steps toward forecasting transportation system conditions and financial 
needs for the region.  A very technically intense and time-consuming effort, the 
information derived from this exercise will be used to supplement the financial 
assessment contained in the New Visions 2040 Plan.   
 
 CDTC conducted additional interviews with local owners of transportation 

infrastructure in order to better understand conditions, investment levels, needs, 
and other issues.  The interviews concentrated on roads and bridges.  Interviews 
revealed trends and information on treatment effectiveness.   
 

 Staff entered all collected data into the Highway Condition Projection Model 
(HCPM) to forecast conditions.  Several investment scenarios were tested and 
results analyzed and documented.  Staff is currently testing scenarios for the 
State-owned system. 
 

 Local bridge condition data was updated, and will be used to assess changes over 
time.  Because NYSDOT’s bridge model is not available to us, bridge condition 
will be forecast using a computer-assisted sketch-planning approach.  Information 
for State-owned bridges is being culled from NYSDOT’s draft Asset Management 
Plan. 
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 Information on the transit program is being prepared using CDTA’s 2016 
Operating and Capital Plan.  Information for the Port and Airport is being 
collected in the same way. 

 
A summary of key findings will be prepared over the next several months.  The findings 
will be used to construct a supplemental financial plan for New Visions. 
 
TASK 3.07 Regional Operations and Congestion Management 
 
The committee will develop performance measures consistent with MAP-21 
requirements in the coming months.  
 
TASK 3.11 I-787 Livable Corridor Study 
 
CDTC staff modeled the traffic impacts of one long term strategy being considered for 
inclusion the draft report.  That effort led to the refinement of the long term strategies and 
a more detailed fatal flaw assessment of reconfiguring the waterfront Interstate 
infrastructure.  The consultant team delivered a preliminary draft report in March 2017 
with the next public involvement process anticipated to begin in June. 
 
TASK 3.77 New Visions 
 
The New Visions 2040 Plan was completed in September 2015.  Work to implement the 
plan is distributed throughout the work plan.  One major new task relates to performance 
measures.  Staff participated in numerous training opportunities on performance 
measures and began to establish baseline measurements.  This will be a major task in the 
coming year. 
 
TASK 3.90 Transition to Performance-based Planning & Programming 
 
Staff participated in training on official measures proposed by FHWA on the use of 
baseline data in establishing appropriate targets and the use of online tools established by 
the FHWA.  Staff also reviewed FHWA pavement and system performance final rules 
and summaries.  Staff is researching new methods of collecting relevant data, including 
prospective environmental modeling to measure transportation related air pollution.  
Information collected through the ongoing project delivery initiative has also been used 
to provide more up to date information on Complete Streets related performance 
measures on infrastructure project elements.  Baseline data that changes on an ongoing 
(as opposed to the usual annual) basis has been updated as well, including the number of 
local municipalities adopting Complete Streets Ordinances and the number of Complete 
Streets training sessions held in the calendar year. 
 
TASK 4.07 Human Service Agency Transportation/ADA   
 
CDTC’s Regional Transportation Coordination Committee (RTCC) met in October to 
review the Tools of the Trade Workshop summary, results of the 2016 5310 solicitation 
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and to discuss the planned 2017 solicitation.  NYSDOT asked the MPO’s for input on the 
5310 application process.  The CDTC evaluation committee, which included 
representatives from NYS Departments of Transportation, Health and Aging, in addition 
to CDTC staff, thought that the application made it difficult for applicants to write about 
their programs.  CDTC staff noted that the evaluation committee tried to structure their 
recommendation to the CDTC Planning Committee in a way that would fund all eligible 
applicants for at least part of their project.  CDTC staff is planning county based meetings 
to discuss potential future collaborative 5310 projects with the initial focus on county 
offices for aging and providers of senior transportation.  During the reporting period, two 
meetings were held in Schenectady and a meeting in Albany County was scheduled.  In 
addition to facilitating discussions of potential collaborative 5310 projects, the 
information learned through these meetings will be useful during the next Coordinated 
Plan update and will be reported back to the full RTCC.  
 
TASK 4.17 Complete Streets/Arterial Management 
 
CDTC’s Complete Streets Advisory Committee held its 12th meeting during the 
reporting period to review progress and outstanding items in the Advisory Committee’s 
Work Plan established through the New Visions 2040 plan development process.  
Accomplishments to date include training on complete streets through completion of the 
first round of Complete Streets Workshops and current planning for the next round, as 
well as initiation of the project tracking process for Locally Sponsored Federal Aid 
Projects programmed in CDTC’s TIP.  The group discussed Work Plan tasks to be 
tackled next and decided that staff should begin work on a set of draft regional Complete 
Streets Guidelines.  The group suggested staff use local examples as much as possible 
and address all types of communities found in the Capital District, including urban, 
suburban and rural.  In addition, guidelines should be applicable to town, city, and village 
governance frameworks. 
 
Complete Streets Educational & Technical Assistance Workshop summaries for the 
Town of Malta and Albany County workshops were developed and distributed to the 
sponsor and workshop participants.  The summaries included the workshop format, a list 
of attendees, and an overview of information and materials presented during the 
workshop.  The summaries make note of issues raised and comments made during the 
workshop, and document suggested next steps to be utilized by the local jurisdiction, 
NYSDOT, etc.  Staff presented the first round of workshops at the 2017 Saratoga Co. 
Planning Conference. 
 
Staff, with input from the Complete Streets Advisory Committee, continued development 
of the 2017-18 Complete Streets Educational & Technical Assistance Workshop Series.  
The primary goal of the Workshop Series is to assist local governments in developing and 
implementing Complete Streets policies.  CDTC has developed a revised workshop 
format, a new consultant solicitation, and revised sponsor application.  CDTC, on behalf 
of local governments, will administer the consultant contract for the workshop series and 
serve as project manager.   
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TASK 4.21 Freight Planning 
 
The FAC held two meetings during the reporting period – one on November 16, 2016 and 
one on February 15, 2017.  The meetings featured speakers from General Electric, the 
Golub Corporation, and the Port of Albany.  CDTC continues to encourage participation 
on the FAC, particularly from private sector freight interests.  

 
Staff continues to promote the projects in the recently adopted Regional Freight & Goods 
Movement Plan (March 2016), and responds to freight-related data and planning 
information requests on an as-needed basis.  Staff recently assumed the role of chair of 
the NYSAMPO Freight Working Group. 
 
Staff continued to participate in development of the New York State Freight Plan, 
including providing information to the project team, and reviewing/commenting on all 
draft Freight Plan documents.  Likewise, staff has provided comments to the federal 
government on the designation of the National Multi-modal Freight Network, the Critical 
Urban Freight Corridors network, and freight-related Notices of Proposed Rulemakings 
(NPRMs).  Staff continues to participate in all available FHWA Talking Freight 
Seminars, and any other freight-related training opportunities. 
 
Staff developed the scope of work for the South Pearl Street Heavy Vehicle Travel 
Pattern Study, a joint effort of the Freight and Environmental Justice tasks.   
 
TASK 4.22  Security Planning 
 
The role of CDTC in security planning continued through involvement with Local 
Emergency Planning Committees at the county level.   
 
TASK 4.23 Every Day Counts Initiative 
 
CDTC staff continues to receive, review, and distribute the “EDC News” sent by the 
Federal Highway Administration (FHWA) Center for Accelerating Innovation. 
 
Staff attended the EDC IV Summit in Albany on November 1 & 2, 2016, and gave a 
presentation regarding the Summit and the new EDC-4 Innovations to the NYSAMPO 
Executive Directors at their November 8, 2016 conference call meeting.  Staff also 
attended the webinar for the Every Day Counts initiative on Models of Cooperation on 
November 30, 2016. 
 
TASK 4.60 Capital Coexist 
 
Staff continues to maintain the Capital Coexist website.  CDTC honors requests for 
printed materials such as the activity and comic books as well as posters, palm cards, 
reflective zipper pulls and clip-on blinking lights.   
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As part of Capital Coexist’s education efforts, CDTC purchased a series of webinars from 
the Association for Pedestrian and Biccyle Professionals (APBP) for the “Capital Coexist 
2017 Education Series.”  CDTC served as a host site for 12 APBP webinars and invited 
members of various advisory committees to attend at no cost.  CDTC will also host 
and/or provide registration information to members on related Pedestrian & Bicycle 
Information Center, Institute of Transportation Engineers, and FHWA webinars.   
 
In December 2015 CDTC launched the “Traffic Safety Ambassador Program,” (a/k/a 
“mini-grants) providing $20,000 in Federal funding, annually, toward bicycle and 
pedestrian safety education and training.  The objective of the program is to achieve the 
following New Visions 2040 goals: 
 
 Improve bicycle and pedestrian safety by reducing the number of vehicle crashes 

involving bicyclists and pedestrians, and  
 Increase the number of bicycle and pedestrian trips (especially commuting trips) 

in the Capital Region 
 
The 2017 mini-grant recipients are the City of Cohoes, Capital Roots with Albany PAL, 
Hudson Crossing Park, Seton Health Foundation, the NY Bicycling Coalition, Friends of 
Saratoga Battlefield, Schenectady County Environmental Advisory Council, and Troy 
Architectural Program.  The planned projects and programs include pop-up events, bike 
demonstrations, and walking school buses.  Additional funding was added to the program 
in order to provide $21,770 in funding for all eight projects. 
 
As part of this program and Capital Coexist promotion activities, CDTC staff attended, 
promoted, and distributed materials for Walk to School Day on October 5th. 
 
TASK 4.67 Bike/Pedestrian Planning  
 
Bicycle and pedestrian planning continued to receive substantial attention consistent with 
Policy Board direction.  The CDTC Bicycle and Pedestrian Advisory Committee (BPAC) 
met five times during the reporting period to discuss all aspects of bicycle and pedestrian 
projects, programs, and policies.  Meetings featured presentations on various topics 
including the 2016 Trail Counts and the Hudson River Valley Greenway’s Trail Gaps 
Analysis Study.  Work completed by the staff includes the following: 

 
 Continued to manage Trail Map requests and the Map Distribution database. 

 
 Attended a Technical Advisory Committee meeting for the Hudson Valley 

Greenway Trail Gap Analysis Study on October 31st, and reviewed the draft plan.  
 

 Participated in the City of Albany’s Fall Bike Counts.  
 

 Continued to work with the Albany County Department of Health, through their 
IMPACT Grant, to create an ArcGIS Online Mapping Application for Sidewalks 
in Albany County communities.  CDTC and Department of Health staff met to 
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review the inventory and identify gaps in pedestrian infrastructure for phase two 
programming.   
 

 Provided technical assistance to various towns, cities, and villages on bicycle and 
pedestrian planning issues.   
 

 Met with Assemblywoman Fahy to discuss CDTC’s bicycle and pedestrian 
planning program, upcoming Regional Trails Perspective and Greenway Plan 
update(s).   
 

 Continued to manage Trail Map requests and the Map Distribution database and 
began to create an Interactive ArcGIS Online application of the Mohawk - 
Hudson Bike-Hike Trail Map. 
 

 Continue to enhance and update existing trail and pedestrian facilities GIS 
databases for use in future trail mapping and bike/ped related projects. 
 

 Reviewed materials for and participated in a conference call meeting for 
NYSDOT’s Statewide Integrated Bicycle Data Project, regarding incorporating 
local trail data into NYSDOT’s online mapping application.  

 
 Provided Sidewalk Inventory Status & Map updates to the Bicycle/Pedestrian 

Task Force. 
 
TASK 4.68 Regional Trails Perspective Update 
 
The Capital Region has over 100 miles of multi-use trails.  Some of these trails were 
measured for use and conditions in 2006 in the Regional Trails Perspective.  CDTC is 
updating this report, which will include data for 9 multi-use trails – the Mohawk-Hudson 
Bike-Hike Trail, Zim Smith Trail, Uncle Sam Bikeway, Railroad Run, Spring Run Trail, 
Ballston Veterans Trail, Albany County Helderberg Rail Trail, Albany Shaker Trail, and 
the Delaware Avenue Trail/ Black Bridge.  CDTC created a project website with an 
online map, located at http://regionaltrailperspectives.weebly.com.  The following data 
was developed into baseline data, and where possible compared to 2006 data: 
 

• Trail user survey (online and on-trail) 
• Residential property owner survey 
• Trail maintenance survey 
• Realtor and business owner survey  
• Manual trail counts 
• Automated trail counts 

 
CDTC continued work with Parks & Trails NY (PTNY) to perform trail counts.  PTNY 
trained volunteers to perform manual counts during Fall 2016 to verify the automated 
count data.  The data was submitted to the National Bicycle and Pedestrian 

http://regionaltrailperspectives.weebly.com/
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Documentation Project’s(NBPDP) , following their methodology for collecting national 
walking and biking data.   
 
Staff provided GIS data to PTNY and created mapping for the final report.  The Final 
Trail Counts were submitted in January 2017.  CDTC staff continues to develop the 
report which summarizes and analyzes trail survey results.  The data collected for this 
study will be used to update the region’s greenway concept, which was originally 
released in 2006 and titled Tech Valley Trails.  This report will revisit the 2006 study to 
prioritize trail projects and identify new opportunities and connections.  The Regional 
Trails Perspective website, developed by CDTC staff, is www.cdtcmpo.org/trails.   
 
TASK 4.90 Project Delivery & Tracking 
 
Staff presented a spreadsheet to members at each Planning Committee meeting detailing 
the progress of local Federal Aid projects in the region.  Two to three sponsors have 
delivered project briefs at each meeting for projects currently in their design phases.  
Staff used information collected in recent efforts to bring the TIP into fiscal constraint 
while minimizing disruption to project schedules.  The Complete Streets and Bike/Ped 
Advisory Committees provided feedback on the initiative’s usefulness for their New 
Visions goals.  Staff also held private talks with local sponsors to gather more 
information and perspective on the federal aid project process to make the initiative as 
useful to committee members as possible.  Information gathered has expanded since the 
project’s inception to include three preliminary steps prior to the hiring of a consultant to 
provide reminders to sponsors when consultant aid is not yet available.  Staff will begin 
collecting design documents for local projects to check information on project elements 
and gather more complete pricing data for use by staff and municipalities alike. 
 
TASK 4.97 Transportation Improvement Program Development & Maintenance 
 
Development and maintenance of CDTC's TIP requires a high level of staff time.  CDTC 
adopted the 2016-21 TIP during the previous reporting period.  During this reporting 
period, CDTC received notice from FHWA that it would be required to correct some 
over-programming in the TIP.  Therefore, much of the effort in this period focused on 
this fiscal constraint effort. 
 
Every financial element of every project in the first three years of the TIP was examined 
as a candidate for deferral.  Options for meeting fiscal constraint were jointly produced 
by CDTC and DOT Region One staff working together.  The Planning Committee met an 
additional time to take action to make these deferrals.  Policy Board action was sought 
due to the fact that these changes, taken together, constitute a significant change to the 
TIP.  CDTC staff made the approved changes to the TIP and STIP. 
 
CDTC staff also put significant time into maintaining the newly adopted 2016-21 TIP.  
Approximately 60 TIP projects received amendments including those requiring delays to 
meet fiscal constraint requirements.   
 

http://www.cdtcmpo.org/trails
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CDTC staff worked with NYSDOT Region One and CDTA on a regular basis to make 
changes to the current STIP.  The Department of Transportation adopted a new STIP 
early in this reporting period.  Shortly thereafter, E-STIP editing was enabled, and CDTC 
staff added all the changes made to the TIP before the new STIP was adopted.  
 
CDTC staff evaluated three proposed projects for funding through the Highway Safety 
Improvement Program solicitation for local projects.  The CDTC Merit Score rating 
system was used in the evaluating the projects along with the NYSDOT safety benefit 
calculation procedure.  Projects were funded in Clifton Park and Niskayuna and partial 
funding was awarded to a project in Schenectady.  All were eventually added to the TIP 
and the online TIP mapping application. 
 
TASK 5.05 Town of Guilderland:  Westmere Corridor Study 
 
This study looks into land development and redevelopment (use, density, form, etc.), 
access management, streetscape improvement, and pedestrian and bicycle facilities in the 
Route 20 corridor between Route 155 and Church Road.  The final draft report was 
completed in September 2016 and the Guilderland Town Board provided final approval 
in November 2016.  This project is complete. 
 
TASK 5.19 Albany Shaker Road Corridor Study 
 
The scope of services for the Study was developed in consultation with Albany County 
and the Town of Colonie.  A Request for Expressions of Interest (REI) was advertised for 
this study and a consultant was selected.  Two meetings of the Steering Committee were 
held, and the first meeting of the Advisory Committee was scheduled.  Preliminary work 
compiling and analyzing traffic counts and developable parcels in the corridor was 
accomplished. 
 
TASK 5.20 Freemans Bridge Road Complete Streets Feasibility Study & Policy 
 
The Freemans Bridge Road Complete Streets Concept Plan will analyze existing 
conditions and research alternatives for future roadway design and land use controls that 
will enable safe, attractive, and comfortable access and travel for all users of Freemans 
Bridge Road.  Using a Complete Streets design approach, the Study will consider the 
convenient access and mobility on the road network for motorists, pedestrians, bicyclists 
and public transportation users.  The purpose of the study is to develop recommendations 
for alternative design concepts that will create a more welcoming built environment and 
accommodate the needs of all users.  
 
Staff developed the final scope of work with input from the Town and NYSDOT.  The 
Request for Expressions of Interest (REI) was released on January 23 with a due date of 
February 17.  CDTC convened a selection committee made up of representatives from the 
Town, CDTC, NYSDOT, CDTA, and CDRPC to review and rank the letters of interest.  
Five consulting teams submitted letters of interest.  The committee selected the team led 
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by Planning4Places, with sub-consultant Sam Schwartz Engineering, to lead the project.  
The contracting process with the consultant team is underway. 
 
TASK 5.51 Provision of Technical Services 
 
The CDTC staff routinely provides ‘on-call’ technical assistance to various public 
agencies and communities in the Region.  The CDTC response to requests for technical 
assistance during the last six months was fairly extensive, as follows: 

 
 Continued to assist Town of Malta officials in sorting out issues concerning 

modifying the town’s mitigation fee protocol.  Modeled on the Town of Colonie 
Airport GEIS process, staff developed an approach for the town of Malta to use to 
evaluate the impact of development projects in the town.  A contract was prepared 
and fully executed with the town and CDTA.  Staff completed two reviews, one 
re-evaluation of a previous project and the second of a proposed housing 
subdivision.  
 

 Conducted an analysis of traffic patterns for Buckingham Drive and nearby streets 
in the City of Albany and evaluated potential strategies to reduce through traffic 
and calm traffic speeds. 
 

 Continued GEIS contractual work for the Town of Colonie by completing traffic 
and mitigation cost reviews for four new development projects in the Airport, 
Boght, and Lisha Kill GEIS areas of the Town.  Each review takes between three 
and five days to complete.   
 

 Completed work on a possible scope of services for updating the transportation 
element of the Airport GEIS Plan in the Town of Colonie to help the Town 
prepare for a planned update. 
 

 Sponsored a series of transportation webinars related to bike/ped applications, 
engineering ethics, design and target speed, complete streets, etc. 
 

 Provided crash data to the City of Schenectady and Schenectady County.  
 

TASK 5.52 Provision of Community Services 
 
The CDTC staff continues to provide traffic data and other limited technical assistance to 
businesses, developers, consultants, students, and community groups to support economic 
development in the region as follows. 

 
 Spoke at length to a representative of the Save Historic Slingerlands group.  Gave 

CDTC’s perspective on traffic growth and trip generation for suburban land use 
types.  Provided information on complete streets and regional planning in general. 
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 Responded to a resident of the Buckingham Drive area of the City of Albany 
regarding traffic levels in the area, and cut-through traffic on Tampa and Friebel 
Avenues.  Indicated that CDTC is working with City traffic staff to evaluate 
options. 
 

 Responded several times to a Clifton Park resident who is advocating for 
sidewalks on NY 146 in the town. 
 

 Continued to work with the Bicycle/pedestrian Safety Group in the Town of 
Bethlehem. 
 

 Responded to three requests by developers, real estate brokers, and consultants for 
traffic count information and growth forecasts for development sites in Saratoga 
and Albany counties. 
 

 Attended the Saratoga County Planning & Zoning Conference. 
 

 Provided GIS data and travel time data to a Doctoral Student Research Assistant 
at the University of Utah Metropolitan Research Center. 
 

 Staff continued to participate on the statewide Highways to Boulevards working 
group.  
 

TASK 5.60 Transit Planning Support 
 
CDTC continued to support transit planning in partnership with CDTA by supporting the 
implementation of the Transit Development Plan as well as transportation demand 
management project management.  CDTC staff coordinated with CDTA on the next steps 
of River Corridor and Washington/Western BRT implementation and the development of 
Transit Asset Management performance targets.  
 
TASK 5.61 Project Development Support  
 
CDTC continues to provide on-going assistance to NYSDOT Region 1 and other capital 
project sponsors in developing traffic forecasts and compiling other information for 
project development and design.  Specific support ranges from analysis of Maintenance 
and Protection of Traffic plans related to bridge or lane closures to sketch planning 
analysis of traffic diversions from alternative roadway routings.   
 
Technical and modeling support was provided to the Town of Colonie for the Maxwell 
Road Extension.  Traffic analysis for diversions resulting from construction for the 
Michigan Avenue Bridge Replacement project in the City of Schenectady were 
completed and provided to NYSDOT.  Traffic analysis for diversions resulting from 
construction for the Hamburg Avenue project in the Town of Rotterdam were completed 
and provided to NYSDOT.  Preliminary assessments of traffic counts and refinement of 
the STEP Model were prepared.   
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TASK 5.62 New Scotland Zoning Refinements and Site Design Guidelines 
 
The Town has assembled a Committee to usher the proposed new zoning to adoption. 
The committee includes members of the Town Board, Zoning Board, and Planning 
Board.  The consultant, AECOM (f/k/a URS Inc.), and CDTC staff met with the 
committee several times during Fall 2016 and early 2017 to review the zoning 
recommendations and answer questions.  Final zoning language was developed and 
submitted to CDTC and the Town at the end of March.  The consultant presented the 
zoning to the Town Board on March 29th.  The Town has begun the required SEQRA 
review process.   
 
TASK 5.63 Regional Travel Demand Management Initiative 
 
Bike to Work Day is an annual event held each spring throughout the country that 
promotes bicycling as a fun way to commute to work.  Staff began organizing this year’s 
competition, which will be held on May 19th. 
 
NYSDOT Main Office’s rideshare contractor continued meeting with area employers, 
focusing on the education, health care, and state government sectors.  The contractor also 
organized and attended a pilot “Carpool Coffee Event” at a popular park and ride lot with 
transit services, providing early morning coffee and information about carpooling and 
vanpooling.  All iPool2 rideshare outreach is coordinated with the regional vanpool 
provider as appropriate.  Staff met with NYSDOT Main Office to provide insight as part 
of that office’s statewide TDM planning efforts. 
 
Staff maintained and updated the Capital Moves website and iPool2 database with the 
current vanpool groups to remain in compliance with Federal Transit Administration 
regulations for transit formula funding.  Capital Moves was updated to PHP7 and a 
secure https login.  Staff coordinated transit trip requests from iPool2, performed 
Guaranteed Ride Home registrations, and responded to numerous transit and park-and-
ride information requests via phone and website contact forms. 
 
TASK 5.64 Stillwater Route 4 Zoning and Site Design Standards 
 
This joint Town and Village project aims to promote walkable mixed-use development 
where there is existing development and preserve rural and historical areas, including 
north of the Village and near the Saratoga Historic Battlefield.  The second public 
workshop was held in December, opening the 45-day public comment period for the 
project.  The consultant team finalized the zoning codes and design standards and 
presented them to the Town and Village Boards in a joint hearing, beginning the adoption 
process.  This project is complete. 
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TASK 5.66 Saratoga Springs Bicycle, Pedestrian & Public Transit Master Plan 
 
CDTC assisted the City of Saratoga Springs with the development of a bicycle, 
pedestrian and public transit master plan (aka Complete Streets Plan) which was finalized 
and adopted by the City Council during the reporting period.  Staff attended several City 
Council meetings which included discussions of the draft Complete Streets Plan and a 
draft update to the City’s existing Complete Streets Policy.  Ultimately, the City Council 
decided to adopt the Complete Streets Plan and to continue working on the draft policy 
update.  This project is complete. 
 
TASK 5.67 Linkage Program Administrative and Technical Support 
 
CDTC issued a solicitation for new Linkage Program studies in November 2016 with a 
deadline at the end of December.  Two proposals were submitted and one was selected 
for funding:  the Albany Patroon Creek/Washington Avenue Corridor Study.  To support 
that study, staff updated Linkage Program Administrative Guidelines.  
 
Linkage Study progress was monitored through monthly updates of the “Status of 
Linkage Program Studies.”  The table includes an estimate of the number of months 
needed to complete the study.  Staff updated the static Linkage Program map and 
continued to develop an ArcGIS Online Mapping Application for the Linkage Program. 
 
Two Linkage Forum meetings were held, in December and March, with a presentation on 
the Albany Complete Streets Guidebook and discussion regarding numerous local 
planning projects. 
 
CDTC interns are developing brief summaries of all Linkage Studies which contain direct 
references to the transportation recommendations/strategies for use by NYSDOT 
Roadway Designers, consultants and the general public.  Once completed, these 
summaries will be available on CDTC’s website. 
 
Staff created study area mapping for the Malta Route 9 Reconfiguration Feasibility Study 
and the Troy Bicycle Facilities Guidelines Linkage Study, and Environmental Justice and 
Environmental Mitigation mapping for the Schodack Zoning Code Amendments and Site 
Design Guidelines Linkage study. 
 
TASK 5.68 Carshare 
 
CDTC provided technical assistance and support to Capital CarShare by funding 
marketing efforts and has facilitated a collaboration between Capital CarShare and 
CDTA to improve operational efficiencies.  CDTC processed monthly reimbursements 
for Capital CarShare, which currently has a fleet of 7 vehicles and over 230 members.  
The organization is exploring expansion to the City of Troy.   
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TASK 5.69 Bikeshare 
 
CDTC continued to coordinate the Capital Region Bikeshare Task Force, bringing 
together public and private sector parties interested in providing significant support to 
start a program in the region, with anticipated locations in the Cities of Albany, Saratoga 
Springs, Schenectady, and Troy.  Staff assisted CDTA with reviewing RFPs and 
interviewing bike share vendors.  CDTA contracted with Social Bicycles to implement 
regional bikeshare for part of 2017 at 160 bikes, about half the size of the full contract, 
and for the full number of bicycles for the duration of the 2018 and 2019 seasons.  CDTA 
secured a fiscal sponsor, health insurance company CDPHP and began public outreach.  
CDTC staff will serve a coordination role with the involved municipalities. 
 
TASK 5.70 Albany Patroon Creek/Washington Avenue Corridor Study 
 
CDTC and the City of Albany will study a segment of Washington Avenue roughly 
bounded by NY-85, I-90, the Harriman Campus and the University at Albany’s Uptown 
Campus.  This particular area has had and continues to undergo development such as 
private dormitories, hotels and other commercial uses, leading to increases in vehicular 
and pedestrian traffic.  Due to the width of Washington Avenue and the locations of the 
campuses in this area, pedestrians seek to cross at unsignalized locations, creating 
potential conflicts between pedestrian and vehicular traffic.  Through this effort, the City 
intends to examine the study area to make recommendations for pedestrian and traffic 
safety improvements and to better align the transportation network with the built 
environment. 
 
This study is scheduled to be completed in September 2018. 
 
Requested Consultant Total: $90,000 ($67,500 federal funds, $22,500 local match).  
Requested CDTC Staff Technical Assistance: $10,000. 
 
TASK 5.71 Albany Complete Streets Policy and Design Manual 
 
CDTC assisted the City of Albany to implement the City’s Complete Streets ordinance, 
which went into effect in October 2013 and called for the development of guidelines, 
including street typologies, design guidance, and implementation.  The project team 
further discussed and refined the implementation section as well as an internal City 
process to ensure smooth implementation of the manual.  The Study Advisory Committee 
held its final meeting in November and the consultant transmitted the final documents in 
December.  These will be posted online to officially close the project once they have been 
delivered to the City’s Common Council. 
 
TASK 5.72 Malta Route 9 Reconfiguration Feasibility Study 
 
The Study Advisory Committee reviewed the first part of the study that compiled 
reliable, basic engineering and planning data.  This information, documented for the first 
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time since the adoption of the form-based code plan, was essential to the analysis of the 
proposed US 9 complete street alternative.   
 
During the past nine months, the study team used this information to complete the second 
half of the study – the assessment of the geometric fit of the proposed cross-section, a 
much more challenging process than anticipated.  Because of the very modest study 
budget, the team relied on using data from secondary sources for the evaluation.   
 
A twelve-page technical memorandum has been completed, and is currently being 
reviewed by NYSDOT staff for completeness.  A discussion with the advisory committee 
will follow, hopefully sometime in April.  Presentation to the Town Board and general 
public is expected in June. 
 
TASK 5.73 Schodack Zoning Code Amendments and Site Design Guidelines 
 
The Schodack Town Center Form Based Zoning code has gone through multiple 
revisions as it is vetted with the Town’s Planning Board and Town Board and is 
reconciled with the ongoing update of the town wide zoning code.  A final draft of the 
Town Center Zoning was developed in February 2017 and will be considered by the 
Town Board for acceptance in April 2017. 
 
TASK 5.80 City of Albany Waterfront Multi-use Path Connection Feasibility 

Study 
 
The primary purpose of this project is to examine alternatives and methods for 
connecting the Mohawk-Hudson Bike-Hike Trail and the Albany County Rail Trail in a 
way that best accommodates all users. 
 
The Technical Advisory Committee met on October 12, 2016.  The consultant developed 
a draft preferred alternative and draft report.  The consultant is currently summarizing the 
results of the stakeholder and public outreach efforts, and is developing the final concept 
and alternative for public review. 
 
TASK 5.81 Bethlehem Delaware Avenue Complete Streets Feasibility Study 
 
CDTC is assisting the Town of Bethlehem with development of a complete streets 
feasibility study on Delaware Avenue from Elsmere Avenue to the Normans Kill Bridge 
to develop concepts for future roadway improvements based on a complete streets 
framework.  Strategies to be evaluated include access management, bicycle, pedestrian 
and transit user improvements, the feasibility of a road diet (lane reduction) on Delaware 
Avenue, streetscape enhancements and potential zoning adjustments.   
 
During the reporting period several Study Advisory Committee and Technical Advisory 
Committee meetings were held and an existing conditions analysis of the corridor study 
area was completed.  Over 100 people attended the first public meeting to review the 
existing conditions analysis and to provide input on corridor issues and ideas for 
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improvement.  The consultant developed the traffic simulation model.  CDTC staff 
provided technical assistance and STEP model forecasts for testing the impacts of various 
complete streets design concepts.  The third SAC meeting will be held early during the 
next reporting period to review the results of the first public meeting and to provide 
additional input on the future roadway improvement concepts to be tested.  
 
TASK 5.82 Schenectady Urban Bike Infrastructure Master Plan  
 
The consultant team continued to work with CDTC, the City and the study advisory 
committee on the draft plan.  Particular emphasis was paid to the bicycle priority 
network, which required several site visits, multiple technical discussions and detailed 
mapping of a phased approach to bike infrastructure implementation.  Weekly conference 
calls were established with the consultant in January to touch base on progress.  A second 
round of public meetings is expected in late spring/early summer 2017 once a draft plan 
has been fully developed. 
 
TASK 5.83 Troy Bicycle Facilities Guidelines 
 
CDTC is assisting the City of Troy with a consultant effort to develop a detailed set of 
bicycle facility guidelines to create a cohesive bicycle network throughout the City.  The 
city passed a Complete Streets policy in the summer of 2014 and is looking to provide a 
well-designed bicycle network in urban neighborhoods and identify safety-enhancing 
bicycle facility designs.  Key project elements include developing a roadway hierarchy 
related to bicycle facility types and identifying standards and guidelines for bicycle 
facilities in the City including bike parking.  CDTC staff developed a scope of work in 
coordination with City staff.  The REI was released in February and proposals were due 
mid-March.  
 
TASK 5.86 Clean Communities 
 
The U.S. Department of Energy’s (USDOE) Clean Cities Program is a voluntary, locally-
based government and industry partnership to advance economic and energy security by 
reducing the use of petroleum fuels in vehicles.  Clean Cities carries out this mission 
through a network of more than 100 volunteer coalitions which develop public/private 
partnerships to promote alternative fuels and vehicles, fuel blends, fuel economy, hybrid 
vehicles, idle reduction and VMT reduction.  CDTC is in its fourteenth year leading the 
coalition in the Capital District, and is the only MPO in New York to directly host the 
Clean Communities Program.  CDTC entered directly into a contract with USDOE in 
January 2017 for $45,000 between January 1 and December 31, 2017.  
 
Efforts focus on alternative fuels and coalition meetings provide a forum for CDTA, the 
Albany County Airport Authority, local governments, and private sector entities to jointly 
explore new technologies.  In addition, CDTC’s involvement will assure coordination 
with regional planning and programming activities, including TDM, transit, and 
ridesharing efforts.  In 2017 Clean Communities will add Smart Cities projects and 
technologies to its portfolio of petroleum and emission reduction strategies.   
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CDTC staff participates in USDOE monthly conference calls with other Clean Cities 
coordinators.  Other Clean Cities activities and tasks completed during this reporting 
period include:  
 
 In November 2016 CDCC formed a Steering Committee to assist with long-term 

Coalition planning.  The Steering Committee met in October and November.  
They brainstormed a work plan for 2017 and reviewed the Annual Operating Plan 
which was submitted to USDOE.   
 

 The CDCC held a quarterly meeting in March which featured Smart Cities best 
practices and local projects.   
 

 CDTC staff performed outreach to various fleets in the Capital Region, mostly 
focusing on municipalities interested in the NYSDEC ZEV Rebate program.   
 

 CDTC staff participated in the Northeast Diesel Collaborative, led by 
CALSTART, in planning and coordinating the Clean Corridors Meeting in early 
November at RPI.  CDTC staff participated as panel speakers and moderators for 
the event.  
 

 CDTC staff attended the Smart Cities Forum at the NYS Capitol in November 
and the Governor’s announcement of ZEV Rebates in late March. 
 

 CDTC staff participated in the Schenectady EV District planning workshop series 
throughout February and March.  Staff will continue to provide technical 
assistance to the City as needed.  
 

 CDTC staff coordinates with CDRPC’s Clean Energy Communities Coordinator 
on local EV/EVSE projects and programs.  
 

 CDTC staff met with NYSDEC to discuss low carbon transportation strategies 
and potential for coordination.  
 

 CDTC staff submitted updates to the USDOE Alternative Fuel Station Locator.   
 

 Staff submitted 2 alternative fuel price reports.  
 

 CDTC staff collected photos and verified data for all alternative fuel stations, 
including propane, natural gas, E85, electric charging stations, and biodiesel, 
throughout the greater Capital Region.  These were submitted as part of an 
expanded outreach task in the 2016 Clean Cities Contract.   
 

 Staff attended and participated in various webinars about alternative fuels and 
advanced vehicle technologies throughout the reporting period.  
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 CDTC staff coordinated with various organizations and entities to develop project 
proposals and submit applications related to electric vehicle and infrastructure 
deployment to NYSERDA. 
 

 CDTC staff completed the I-90 EVSE Study, which launched in 2015.  The study 
included a working group to develop recommendations for strategic infrastructure 
deployment to facilitate inter-regional and intra-regional travel in Upstate NY and 
to review study documents and maps.  Staff attended the final presentation and 
meeting with NYSERDA in November.  Staff received notice of NYSERDA 
funding for implementation of the I-90 EVSE Study and will continue to work in 
2017 to assist communities in installing Level 2 charging stations.  
 

 CDCC continues to maintain their websites, Facebook and Twitter accounts.   
 

 CDTC staff has been working with Energetics Inc and other Clean Cities 
Coalitions on Workplace Charging outreach.   

 
TASK 5.89 New Visions Guidebook/Training 
 
Resources related to the Guidebook are in development and will be part of CDTC’s new 
website in 2017. 
 
TASK 5.90 Public Participation 
 
The website is a key component of CDTC’s public participation efforts.  Content 
management for CDTC’s new website is an ongoing shared responsibility of CDTC’s 
staff as the new website has been in place for over six months.  Additional content will be 
incorporated to maintain a professional, engaging resource for CDTC’s members and the 
general public. 
 
CDTC began updating its social media policy, which guides the use of sites such as 
Twitter and Facebook.  CDTC staff updates Facebook and/or Twitter accounts almost 
every day with public meeting notices, project updates, requests for public comment, and 
other announcements and information related to transportation in the Capital Region.  
Following the launch of the new CDTC website social media staff has made a concerted 
effort to drive traffic to the website with links to various calendar postings and reminders 
on content that we regularly offer such as maps and the newsletter as a way to bolster 
community awareness of the open resources CDTC has to offer the public.  
 
CDTC used social media to promote several transportation safety campaigns supported 
by NHTSA including National Districted Driving Awareness Month and specialized 
drunk driving awareness campaigns regarding the Super Bowl, St. Patrick ’s Day, 
Christmas, New Years, etc. 
 
CDTC also supports other state and local agencies through social media such as 
NYSDOT, NYSDEC, CDTA, CDRPC, etc.  For example, the forthcoming rollout of 



28 
 

CDPHP Cycle! by CDTA has received a fair amount of coverage on our social media 
pages and on our website. 
 
In addition to the Policy Board and Planning Committee, CDTC provided opportunity for 
public participation through task forces, Linkage Study outreach, and Capital Coexist 
programs.   

 
December 2016 and March 2017 newsletters were printed and distributed to the 
approximately 1,500 address USPS and email mailing list.  All staff contributed articles. 
 
Staff worked on an update to the CDTC Limited English Proficiency (LEP) policy, which 
will be completed next quarter.  An update to the Public Participation Policy will include 
the updated LEP policy and documentation of policies for public review of CDTC’s 
Environmental Justice/Title VI Analysis as well as the Public Participation Policy. 
 
TASK 5.91 Bus Rapid Transit Planning 
 
CDTC staff continued to assist CDTA in developing funding requests and vetting station 
concepts for the Washington/Western and River Corridor BRT systems.  
 
TASK 6.01 NYSAMPO Shared Cost Initiatives 
 
This fund source is used by NYSAMPO to fund the consultant support contract and 
several training initiatives, including the University Transportation Research Center 
(UTRC) and CUNY School of Professional Studies course in “Facilitation for 
Consensus” which was presented in December 2016. 
 
While assisting in the development of the above web-based, instructor-led course during 
this period, staff reviewed course outlines and presentations, and attended bi-weekly 
teleconference meetings with UTRC and CUNY staff and other MPO Directors.  Staff 
also participated in the actual course session on December 12, 2016. 
 
Staff continued to review and approve consultant support invoices.  Staff also worked 
with other MPO Directors to begin planning for the NYSAMPO biennial conference to 
be held in June 2017. 
 
TASK 6.02 State Planning Research (SPR) Funded Efforts 
 
I-787/Hudson Waterfront Corridor Study:  The current objectives of the study are to 
identify short and long term strategies to:  
 
 Improve access to the Hudson River 
 Improve/enhance pedestrian access in the study area 
 Support waterfront revitalization and economic development opportunities 
 Integrate previous studies and fresh ideas through an involved stakeholder process 
 Support multi-modal transportation objectives 

http://www.cdtcmpo.org/news/cdtc-newsletter
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 Guide future planning 
 Improve transportation, community, and environmental compatibility 
 Account for life-cycle costs of roads and bridges 
 Explore potential reductions in maintenance costs over time 

 
See UPWP Task 3.11 for more detailed information. 
 
 
NYSAMPO Working Group Support:  The primary goal of the working groups is to 
cooperatively identify and address opportunities and issues of statewide significance as 
they relate to New York’s 14 MPOs.  NYSDOT is also a participant.  Below is a 
summary of the activity of the 10 working groups for the last six-month period: 
 
 Bicycle/Pedestrian Working Group – 1 teleconference meeting 
 Climate Change Working Group – 1 teleconference meeting and 2 web-

conference meetings 
 Freight Working Group – 2 teleconference meetings 
 GIS Working Group – 1 in-person meeting 
 Integrated Planning Working Group – 3 teleconference meetings 
 MAP-21/FAST Act Implementation Working Group – 1 teleconference meeting 
 Safety Working Group – 5 teleconference meetings 
 Transit Working Group – 2 teleconference meetings 
 Transportation Systems Management & Operations Working Group – 2 web-

conference meetings 
 Travel Demand Modeling Working Group – eleven web-conference meetings and 

one in-person meeting 
 
TASK 6.03 American Recovery and Reinvestment Act 
 
No activity. 
 
CDTC's Internship Program 
 
CDTC continues to offer internships to graduate students who are pursuing a career in 
transportation planning or engineering.  CDTC's program encourages the exchange of 
knowledge between the classroom and CDTC.  The program is designed to help students 
develop skills, abilities, and experience at both the technical and personal level.  In 
return, CDTC benefits from good quality work that supports CDTC's ongoing planning 
program.  During the last six months, CDTC employed one intern to help with the ADA 
sidewalk inventory, various Linkage studies, and traffic data collection.  The program 
will continue into the Summer with the hire of one new intern after the current intern 
leaves in April. 
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Computer Support Services 
 

Keeping CDTC’s computer capabilities current requires a fair amount of staff time.  
Computer-related tasks completed during the period include: 
 
 A centralized process to regularly backup CDTC staff individual PC’s was 

continued. 
 CDTC’s TIP software produces project listings for the CDTC website.  Staff 

added the new website menus to most of CDTC’s project listing pages. 
 CDTC and CDRPC shared the cost of the purchase of a 70 inch touch-screen 

monitor for use primarily in both agencies’ conference rooms.  The purchase 
includes a small Windows-based computer, mounted behind the monitor.  CDTC 
staff configured that computer and its laptops to work with the monitor as a touch-
screen.   

 CDTC’s web site was updated regularly as needed, including material related to 
the following:  UPWP, TIP, Planning Committee and Policy Board minutes and 
materials and Linkage projects.   

 Staff participated in software training and continued to work with a consultant on 
refining the TIP project search tool.  A contract was established with Tailwind 
Associates to provide website development services and training in 2017.  The 
website was also switched to a new webhost. 

 
PROBLEMS ENCOUNTERED 
 
Finding highly committed students for CDTC’s internship program is becoming a 
challenge.  With internships being offered by local engineering consultants and other 
planning agencies, interest in CDTC has been waning.  Hudson Valley Community 
College’s civil engineering program may become a source of interns for the near future. 
 
No other problems were encountered. 
 
MEMBERSHIP CHANGES 
 
Saratoga County Board of Supervisors Chair Ed Kinowski replaces Supervisor Author 
“Mo” Wright 
Supervisor Steven Tommasone replaces Supervisor John Clarkson  
Supervisor Kevin Tollisen replaces Supervisor Louis Desso 
 
MEETINGS HELD  
October 5- Planning Committee 
October 12- Regional Transportation Coordination Committee 
October 25- Bicycle/Pedestrian Advisory Committee 
November 2- Planning Committee  
November 16- Freight Advisory Committee 
December 1- Policy Board 
December 7- Linkage Forum 
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December 13- Bicycle/Pedestrian Advisory Committee 
December 15- Capital District Clean Communities 
January 4- Planning Committee  
January 10- Bicycle/Pedestrian Advisory Committee 
February 1- Planning Committee 
February 14- Bicycle/Pedestrian Advisory Committee 
February 15 - Freight Advisory Committee  
February 28 - Complete Streets Advisory Committee  
March 1- Planning Committee 
March 2- Policy Board 
March 10- ADA Working Group 
March 14- Bicycle/Pedestrian Advisory Committee 
March 16- Capital District Clean Communities 
March 23- Linkage Forum 


