River BRT

PROJECT DETAILS

• Bus Rapid Transit
• $42.5 Million
• 15 miles
• 31 Stations – 52 Shelters
• TSP at 74 Traffic Signals
• 2 Park & Ride Facilities
• 10 New Traffic Signals
• 13 Property Acquisitions
• 20 New BRT Buses
• Troy Garage Division Expansion
• Revenue Service November 8, 2020
River BRT - Sitework

**SITEWORK DETAILS**

- 58 total sites constructed
- Excavation
- Curbing
- Concrete
- Paving
- Underground Electrical
- Utility work such as waterlines
- Striping
River BRT - Sitework
River BRT - Sitework
River BRT - Sitework
River BRT - Sitework
River BRT - Shelters

**Duo-Gard**

- 48 Installs Pre Rollout
- 4 Installs Post Rollout
  - Jay St. NB & SB
  - Riverfront Station
  - 4th & Fulton
- Amenities
  - Benches/Lean Rails/Bike Racks/Garbage Cans
  - Green Shelter w/solar wall (4 & Congress)
  - Heated sidewalk/Heated Shelter/Solar/USB chargers – 18 sites
River BRT - Shelters
River BRT - Shelters
River BRT - Shelters
River BRT – Troy Garage

UW Marx

- $6,500,000.00

- Storage Expansion
  - 8,250 sq/ft

- Maintenance Expansion
  - 6,700 sq/ft
  - New Lifts
  - New Controls
River BRT – Troy Garage
River BRT – Troy Garage
River BRT – Still to Come

Sitework Phase IV
Jay St.
80 Broadway

Shelters
Green Shelter at 4th & Congress
Jay St. & 80 Broadway
Riverfront and 4th & Fulton
Delaware Turnaround

Troy Garage
Locker rooms and bathroom upgrades
River BRT – Challenges

Key Issues And Challenges

- COVID-19
- 13 ROW Acquisitions
- 3 Counties, 6 Municipalities
- Staff Transition
- In-ground work at Troy Garage