## STATUS OF LINKAGE PROGRAM STUDIES AS OF NOVEMBER 1, 2015

<table>
<thead>
<tr>
<th>STUDY NAME AND LOCATION</th>
<th>SPONSOR, PROJECT CONSULTANT, COST AND CDTC CONTACT</th>
<th>DATE PROGRAMMED</th>
<th>STATUS</th>
<th>ESTIMATED COMPLETION DATE</th>
<th>ESTIMATED COMPLETION TIME (ORIGINAL FUNDING DATE TO ESTIMATED COMPLETION DATE)</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>ALBANY COUNTY</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>1. Albany Waterfront Multi-Use Path Connection Feasibility Study</td>
<td>City of Albany Alta Planning + Design $70,000 Chris Bauer</td>
<td>Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.</td>
<td>A consultant selection committee was assembled and met on 9/24/15. The selection committee unanimously chose the consultant team led by Alta Planning + Design. The consultant contract is currently being finalized. Project kickoff is anticipated for Fall 2015.</td>
<td>July 2016</td>
<td>15 Months</td>
</tr>
<tr>
<td>2. Bethlehem Delaware Avenue Complete Street Feasibility Study</td>
<td>Town of Bethlehem Consultant to be Selected $60,000 Anne Benware</td>
<td>Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.</td>
<td>Work on the draft scope continues and should be completed soon. CDTC staff developed an input table for land use and access arrangement information and Town staff has collected data.</td>
<td>September 2016</td>
<td>17 Months</td>
</tr>
<tr>
<td>3. Albany Complete Streets Policy Design Manual</td>
<td>City of Albany MJ Engineering $90,000 Carrie Ward</td>
<td>Planning Committee Selected 2/14/14. Policy Board Approved UPWP 3/13/14.</td>
<td>The first public meeting was held in October. Public input is being used in drafting the guidebook, with a second public meeting in January to review.</td>
<td>March 2016</td>
<td>23 Months</td>
</tr>
<tr>
<td>4. New Scotland Hamlet Zoning Refinements and Design Guidelines</td>
<td>Town of New Scotland URS Corporation $70,000 Jen Ceponis</td>
<td>Planning Committee Selected 2/6/13. Policy Board Approved UPWP 3/7/13.</td>
<td>The first public meeting was held on September 24th and property owner meetings are being scheduled. Public feedback will be used to develop draft zoning code language. A SAC meeting will be scheduled for late Fall and the final public meeting is anticipated to be scheduled in early 2016.</td>
<td>March 2016</td>
<td>35 Months</td>
</tr>
<tr>
<td>5. Town of Guilderland: Westmere Corridor Study</td>
<td>Town of Guilderland IBI Group $68,000 Chris O'Neill</td>
<td>Planning Committee Selected 2/10/10. Policy Board Approved UPWP 3/4/10.</td>
<td>The third SAC meeting was held in September. Consultant team is developing a draft plan and a public meeting potentially will be held in November.</td>
<td>November 2015</td>
<td>67 Months</td>
</tr>
<tr>
<td><strong>RENSSELAER COUNTY</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>1. Troy Bicycle Facilities Guidelines</td>
<td>City of Troy Consultant to be Selected $30,000 Jen Ceponis</td>
<td>Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.</td>
<td>Signed MOUs have been returned to the city. CDTC staff will meet with City staff to develop a scope.</td>
<td>June 2017</td>
<td>26 Months</td>
</tr>
<tr>
<td>STUDY NAME AND LOCATION</td>
<td>SPONSOR, PROJECT CONSULTANT, COST AND CDTC CONTACT</td>
<td>DATE PROGRAMMED</td>
<td>STATUS</td>
<td>ESTIMATED COMPLETION DATE</td>
<td>ESTIMATED COMPLETION TIME (ORIGINAL FUNDING DATE TO ESTIMATED COMPLETION DATE)</td>
</tr>
<tr>
<td>-------------------------</td>
<td>-------------------------------------------------</td>
<td>----------------</td>
<td>--------</td>
<td>--------------------------</td>
<td>--------------------------------------------------------------------------------</td>
</tr>
</tbody>
</table>

**RENSSELAER COUNTY - CONTINUED**

2. Schodack Town Center Form Based Zoning Code  
   Town of Schodack  
   Laberge Group $45,000  
   Sandy Misiewicz  
   CDTC is working to obtain the required signatures on the contract with the Laberge Group. The first study advisory committee meeting will likely be held in November.  
   June 2016  
   26 Months

**SARATOGA COUNTY**

1. Malta Route 9 Reconfiguration Feasibility Study  
   Town of Malta  
   MJ Engineering $40,000  
   Dave Jukins  
   Staff continued collection and analysis of traffic, crash, and land use data for the transportation profile. Meeting with the advisory committee planned for mid-October has been delayed until early November. Geometric assessment proceeding on a separate track by MJ. Study schedule has slipped a bit, but a March 2016 completion is still doable.  
   March 2016  
   24 Months

2. Saratoga Springs Bicycle, Pedestrian and Public Transit Master Plan  
   City of Saratoga Springs  
   Alta Planning & Design $60,000  
   Anne Benware  
   The draft list of potential Demonstration Sites using temporary materials to illustrate innovative pedestrian and/or bicycle treatments to the public, SAC and other stakeholders is being reviewed by various City departments. It is expected that the temporary materials will be installed at several Demonstration Sites in the Spring, pending City approval. The consultant continues to work on pieces of the draft plan.  
   June 2016  
   38 Months

3. Stillwater Route 4 Zoning and Site Design Standards  
   Town of Stillwater  
   Consultant to be Selected $90,000  
   Carrie Ward  
   The Town, Village, and CDTC staff agreed to include the Village in the study area. The scope is being finalized with input from the Village.  
   December 2016  
   41 Months

**SCHENECTADY COUNTY**

1. Schenectady Urban Bike Infrastructure Master Plan  
   City of Schenectady  
   Consultant to be Selected $75,000  
   Sandy Misiewicz  
   The Request for Expressions of Interest was advertised with a due date of November 18, 2015.  
   September 2016  
   17 Months