September 21, 2015

Michael V. Franchini, Executive Director
Capital District Transportation Committee
One Park Place,
Albany, NY 12205

Dear Mr. Franchini,

Re: Joint Sitterly and Woodin Roads – Intersection ITS Improvements, SA281, PIN#1759.84

The Towns of Clifton Park and Halfmoon are requesting that the above referenced project fund source be moved from the 2014-15 Fiscal Year to the 2015-16 Fiscal year to enable construction completion of the project. This is a no cost amendment, only a schedule change.

MJ Engineering and Land Surveying will be the consultant’s designing and managing the project, effective September 8, 2015.

Summary:
TIP SA 281 (PIN 1759.84) Joint Sitterly and Woodin Roads Intersection Improvements and ITS Installation.
This project was added to the TIP in 2014, due to numerous factors the consultant selection and master agreement were delayed. Hence the Towns are requesting a schedule change in order to complete the project.

Current TIP Data
Fund

<table>
<thead>
<tr>
<th>TIP Project</th>
<th>Amount</th>
<th>Source</th>
<th>Phase</th>
<th>Year</th>
<th>Amount</th>
<th>Source</th>
<th>Phase</th>
<th>Year</th>
</tr>
</thead>
<tbody>
<tr>
<td>SA 281-Joint ITS Intersection Improvements</td>
<td>$ 0.010</td>
<td>STP-Flex</td>
<td>P</td>
<td>14-15</td>
<td>$0.010</td>
<td>STP-Flex</td>
<td>P</td>
<td>15-16</td>
</tr>
<tr>
<td></td>
<td>0.007</td>
<td>STP-Flex</td>
<td>D</td>
<td>14-15</td>
<td>0.007</td>
<td>STP-Flex</td>
<td>D</td>
<td>15-16</td>
</tr>
<tr>
<td></td>
<td>0.115</td>
<td>STP-Flex</td>
<td>C</td>
<td>14-15</td>
<td>0.115</td>
<td>STP-Flex</td>
<td>C</td>
<td>16-17</td>
</tr>
</tbody>
</table>

Construction funding for this project includes inspection (supervision):

X yes (please check one).

I appreciate your consideration of our request and encourage members or staff that may have questions to contact Planning Director, John Scavo at their earliest convenience at (518) 371-6651.

Sincerely,

Barbara McHugh
Director