

STATUS OF LINKAGE PROGRAM STUDIES AS OF OCTOBER 1, 2018

| STUDY NAME AND LOCATION | SPONSOR, PROJECT CONSULTANT, CONSULTANT COST AND CDTC CONTACT | DATE PROGRAMMED | STATUS | ESTIMATED COMPLETION DATE AND COMPLETION TIME (ORIGINAL UPWP FUNDING DATE TO ESTIMATED COMPLETION DATE) | PROJECT WEBSITE LINK |
|-------------------------|---|-----------------|--------|---|----------------------|
|-------------------------|---|-----------------|--------|---|----------------------|

ALBANY COUNTY

| | | | | | |
|--|---|--|--|---------------------------------|---|
| 1. Albany Patroon Creek/Washington Avenue Corridor Study | City of Albany Creighton Manning Engineering \$90,000 Carrie Ward | Planning Committee Selected 2/1/17. Policy Board Approved UPWP 3/2/17 | The project team presented the draft design concepts to NYSDOT in September. The next advisory committee meeting is scheduled for October, and the second public workshop is being planned for November 2018. | December 2018 20 Months | https://washingtonpatrooncorridor.weebly.com/ |
| 2. Albany Shaker Road Corridor Study | Albany County/Town of Colonie Creighton Manning Engineering \$80,000 Chris O'Neill | Planning Committee Selected 2/3/16. Policy Board Approved UPWP 3/29/16. | A Steering Committee meeting was held in June. The final draft report was completed in August. A presentation of the final recommendations to Albany County legislators and Town of Colonie Board members was made at a public meeting on September 6, with 112 attendees. | September 2018 30 Months | https://albanyshakercolonie.com/ |

RENSSELAER COUNTY

| | | | | | |
|--|---|---|---|------------------------------|-----|
| 1. Hoosick Street Parkway Implementation Study | City of Troy TBD \$92,500 Rima Shamieh | Planning Committee Selected 2/7/18. Policy Board Approved UPWP 3/1/18. | The signed MOU has been received by CDTC. REI is under development by CDTC. | August 2019 15 Months | TBD |
|--|---|---|---|------------------------------|-----|

SCHENECTADY COUNTY

| | | | | | |
|--------------------------------------|--|---|--|------------------------------|-----|
| 1. Craig-Main Complete Streets Study | City of Schenectady TBD \$90,000 Jacob Beeman | Planning Committee Selected 2/7/18. Policy Board Approved UPWP 3/1/18. | REI solicitation closed on Friday September 14th and CDTC received 8 Expressions of Interest from qualified consultants. Consultant selection process is under way. Final consultant selection is anticipated for the first week of October. | August 2019 15 Months | TBD |
|--------------------------------------|--|---|--|------------------------------|-----|