

**2022-2027 Transportation Improvement Program**  
**Administrative Modification Moves: January 30, 2024 – March 27, 2024**

**Administrative Modification Changes**

PIN	TIP #	Sponsor	Project Name	Date of Action	Action	Fund Source	Cost (\$M)
176278	SA630	Albany County	CR 352 Over Fox Creek Bridge Replacement, Bridge NY	1/31/2024	Move 0.016 from ROWACQU to new 0.016 ROWINCD phase in FFY24	BFP Main	0.000
176084	R323	City of Rensselaer	Rensselaer Riverfront Multi-Use Trail	3/6/2024	Move CRP Construction from FFY25 to FFY24	CRP Flex-NY	0.000
108544	SA319	NYS DOT	NY 146 and Clifton Country Rd Intersection	3/6/2024	Move Detleides from FFY23 to FFY24	HSIP	0.000
176161	R339	City of Troy	NY 2 CORRIDOR PROJECT & RIVER / FERRY ST INTER IMPROVEMENTS	3/11/2024	Move P, D, I, R, Urban and P, D BFP to FFY24	STBG LG Urban and BFP Main	0.000
176236	S277	City of Schenectady	Crane Street Bridge Rehabilitation	3/12/2024	Move .055 from Detleides to Preldes	STBG LG Urban	0.000
108545	S281	NYS DOT	Bridge Superstructure Replacement, Rt 146 over I-890	3/14/2024	Move P from FFY25 to FFY24, and move ROWINCD from FFY23 to FFY24	NHPP	0.000
134709	A622	NYS DOT	Bridge Replacement, Rt 396 Over Coeymans Creek	3/14/2024	Move P from FFY25 to FFY24	NHPP	0.000
108552	SA335	NYS DOT	Intersection Safety Improvements at NY 9 & 146	3/14/2024	Move Detleides from FFY23 to FFY24, Move 0.500 from C phase into new 0.050 I phase and 0.450 R phases in FFY24	HSIP-100	0.000
176250	SA347	Town of Halfmoon	Intersection Improvements at Rt236 & Guideboard Rd (Design Only)	3/25/2024	Change existing D phase to P since project is Design Only"	STBG Flex	0.000
123629	SA336	NYS DOT	Intersection & Safety Improvements at NY 29 & Rowland St	3/27/2024	Add new Const Phase in FFY25 with repurposed earmarks	HPP	0.049