

STATUS OF TRANSPORTATION COUNCIL PLANNING INITIATIVES AS OF FEBRUARY 1, 2024

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, TRANSPORTATION COUNCIL CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
COMMUNITY PLANNING SUPPORT					
1. Route 4 Corridor Study: Inter-Municipal Update Town of East Greenbush	M.J. Engineering and Land Surveying \$90,000 Chris Bauer	Policy Board Approved 3/4/21	The consultant team continues to develop the draft project report. The consultant team is preparing for the next and final round of public outreach, with a public meeting to be held on January 30, 2024.	March 2024	https://nyroute4study.com
2. Town of Brunswick Hoosick Road Corridor Study Town of Brunswick	Creighton Manning Engineering \$99,000 Andrew Tracy	Policy Board Approved 3/3/22	Second round of public outreach being prepared. Online virtual public workshop to be recorded soon. Draft concept report ready. In-person meetings being planned. Project website live at https://hoosickroadstudy.com/	March 2024	https://hoosickroadstudy.com/
3. Sand Creek Road Complete Street Feasibility Study Village of Colonie	MJ Engineering and Land Surveying \$65,000 Jacob Beeman	Policy Board Approved 3/3/22	Final public meeting was held January 10th to present the Draft plan to the public. MJ is making revisions to the final plan based on comments recieved at the meeting. Final SAC meeting anticipated week of 2/12 with final presentation to Village Board in March.	March 2024	https://www.sandcreekcompletestreets.com/
4. City of Schenectady Albany & Crane Streets Linkage Study City of Schenectady	PLACE Alliance \$90,000 Jen Ceponis	Policy Board Approved 3/3/22	The Draft Existing Conditions Report and Complete Streets Concepts have been made available to the public. The project team met with stakeholders, including first responders and transportation providers in the study area, to discuss recommendations. The consultant is drafting the final report.	March 2024	https://www.craig-main-connection.com/albany-crane-streets.html
5. All Access Complete Streets Feasibility Study Village of Voorheesville	TBD \$55,000 Rima Shamieh	Policy Board Approved 3/2/23	A consultant team was selected. The contract is pending.	March 2025	TBD
6. Broadway Flood Resilient Multi-Modal Corridor Study Albany County	Highland Planning \$115,000 Jen Ceponis	Policy Board Approved 3/2/23	A project kick-off meeting was held and the project team is compiling and collecting data and information for the Existing Conditions Assessment. The Draft Public Involvement Plan and project website have been shared with the project team for review. SAC Meeting #1 and a site visit are scheduled for mid-February.	November 2024	TBD
7. Castleton Complete Streets & Connections Plan Village of Castleton-on-Hudson	Verity Engineering \$75,000 Chaim Simon	Policy Board Approved 3/2/23	The second SAC meeting was held. The existing conditons report is being reviewed.	December 2024	TBD
8. Central Avenue West Corridor Study Town of Colonie	TBD \$150,000 Andrew Tracy	Policy Board Approved 3/2/23	Final scope of work and REI prepared. EJ, EM and LEP maps prepared.	November 2024	TBD
9. Curry Road & Guilderland Avenue Multi-Modal Study Town of Rotterdam	TBD \$90,000 Carrie Ward	Policy Board Approved 3/2/23	The selection committee met in December and is finalizing selection.	November 2024	TBD

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, TRANSPORTATION COUNCIL CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
10. Milton Town Center Plan Update Town of Milton	TBD \$100,000 Jacob Beeman	Policy Board Approved 3/2/23	Waiting on final contract execution.	November 2024	TBD

COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM

1. Depot Square Intersection Redesign & Intersection Improvement Pilot	\$20,420 Jen Ceponis	Policy Board Approved Technical Assistance Program 3/2/2023	The draft technical memorandum summarizing potential improvements, survey responses, and current traffic/infrastructure conditions has been shared with the City.	March 2024	N/A
2. Saratoga Truck Traffic Study	\$9,547 Chris Bauer	Policy Board Approved Technical Assistance Program 3/2/2023	Draft deliverables for Task 1 (count data) and Task 2 (curbside management) have been developed. The Transportation Council and CDRPC are coordinating with the City for next steps, with a meeting planned for February.	March 2024	N/A

ADDITIONAL TRANSPORTATION COUNCIL PLANNING INITIATIVES

1. MTP Update: In Motion 2050 Transportation Council - Regional	Transportation Council Staff \$100,000 Jen Ceponis	Included in the 2023-2024 UPWP	A new brand, logo and tagline has been developed. The Regional Trends StoryMap and Report, and Public Involvement Plan have been completed. The first In Motion Task Force meeting is anticipated to be scheduled for April 2024.	Adopted September 3, 2020 Anticipated adoption of next MTP: September 2025	www.inmotionplan.org
2. NY 378 Bridge Transportation Scoping/PEL Study NYSDOT	WSP \$400,000 Susan Olsen, NYSDOT Andrew Tracy	TIP Project A605/R344: NY 378 Troy Menands Bridge Study	The Troy-Menands Bridge Draft Project Scoping Report (PSR), Draft Questionnaire, and report Appendices are available for public review through January 31, 2024 at https://www.dot.ny.gov/troymenandsbridge/reports .	TBD	https://www.dot.ny.gov/troymenandsbridge
3. Regional Truck Parking Study	Gannett Fleming \$137,750 Chris Bauer	Planning Committee Approved 4/7/21	The draft final report was made available for public review in January 2024. Comments received have been addressed in the subsequent draft of the report. Planning Committee endorsement is planned for February, followed by Policy Board in March.	March 2024	TBD
4. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	Village of Ballston Spa Town of Guilderland City of Troy Carrie Ward	Planning Committee Approved 11/2/2022	The Village of Ballston Spa adopted its Transition Plan in January. Drafting of the Troy and Guilderland plans is underway.	March 2024	N/A
5. Hoosick Asset Management Plan Town of Hoosick	Stantec \$33,000 Teresa LaSalle	Policy Board Approved 3/3/22	The consultant team is revising the Draft Final Report.	March 2024	N/A

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, TRANSPORTATION COUNCIL CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
6. Design-Engineering Feasibility and Planning Study for Reimagining the I-787 Corridor NYSDOT	Parsons \$5,000,000 Greg Wichser, NYSDOT Kelley Kircher, NYSDOT Chris Bauer Jen Ceponis	TIP Project A609 Reimagining the I-787 Corridor Planning Study	The consultant continues to work on concept development and refinement. Mapping of various environmental, cultural and historic resources continues. Stakeholder engagement remains ongoing with neighborhood associations, business groups, and Transportation Council advisory committees. The consultant team is actively coordinating with Transportation Council on the development of the base and future year travel demand model and other traffic simulations.	March 2026	https://webapps.dot.ny.gov/reimagining-i-787A

ADDITIONAL TRANSPORTATION COUNCIL PLANNING INITIATIVES (continued)

7. On-Demand Motor Vehicle, Bicycle and Pedestrian Count Services	NDS (National Data & Surveying Services) Up to \$160,000 Teresa LaSalle	Included in the 2022-2023 UPWP	Vehicular and bicycle and pedestrian counts continue to be undertaken to support Transportation Council planning studies and projects.	18 month contract with an optional one year extension. Up for renewal/extension in April 2024	N/A
8. Regional Signal Timing Program	TBD \$100,000 Andrew Tracy	Included in the 2022-2023 UPWP	Optimized timings implemented on West Ave in Saratoga Springs, in evaluation period. Draft timing plans developed for State and Erie in Schenectady and are under review with field implementation to follow. New Scotland Ave data collection is complete, and Synchro modeling is in process.	March 2024	N/A
9. Vision Zero Action Plan Supported by Cities of Albany, Cohoes, Saratoga Springs, and Troy; Village of Green Island; NYSDOT	TBD \$1,288,000 Sandy Misiewicz Carrie Ward	Included in the 2023-2024 UPWP	A request for proposals was released in September and proposals are under review by the funding partners.	April 2025	N/A