

STATUS OF LINKAGE PROGRAM STUDIES AS OF DECEMBER 1, 2018

STUDY NAME AND LOCATION	SPONSOR, PROJECT CONSULTANT, CONSULTANT COST AND CDTC CONTACT	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE AND COMPLETION TIME (ORIGINAL UPWP FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
-------------------------	---	-----------------	--------	---	----------------------

ALBANY COUNTY

1. Albany Patroon Creek/Washington Avenue Corridor Study	City of Albany Creighton Manning Engineering \$90,000 Carrie Ward	Planning Committee Selected 2/1/17. Policy Board Approved UPWP 3/2/17	The second public workshop was held November 8, 2018 with over 90 attendees. The final Study Advisory Committee meeting is expected in January to provide comments on the final draft.	February 2019 22 Months	https://washingtonpatrooncorridor.weebly.com/
2. Albany Shaker Road Corridor Study	Albany County/Town of Colonie Creighton Manning Engineering \$80,000 Chris O'Neill	Planning Committee Selected 2/3/16. Policy Board Approved UPWP 3/29/16.	A presentation of the final recommendations to Albany County legislators and Town of Colonie Board members was made at a public meeting on September 6, with 112 attendees. The final report is complete and is available on CDTC's website.	November 2018 32 Months	https://albanyshowercolonie.com/

RENSELAER COUNTY

1. Hoosick Street Parkway Implementation Study	City of Troy TBD \$92,500 Rima Shamieh	Planning Committee Selected 2/7/18. Policy Board Approved UPWP 3/1/18.	The signed MOU has been received by CDTC. REI is under development by CDTC and the City.	August 2019 15 Months	TBD
--	---	---	--	------------------------------	-----

SCHENECTADY COUNTY

1. Craig-Main Complete Streets Study	City of Schenectady Place Alliance \$90,000 Jacob Beeman	Planning Committee Selected 2/7/18. Policy Board Approved UPWP 3/1/18.	Place Alliance Northeast has been selected as the consultant and the contract was sent for signature on 11/19/18. The project team is developing a Study Advisory Committee while the contract is out for signature.	August 2019 15 Months	TBD
--------------------------------------	---	---	--	------------------------------	-----

CDTC NON-LINKAGE PLANNING INITIATIVES

1. Greenway Trails Plan	Regional Behan Planning \$148,502 Jen Ceponis	Included in 2016-2018 UPWP RFP Issued August 2017	The public comment period for the draft Capital District Trails Plan ended October 15th and the consultant team is currently working on finalizing the plan.	December 2018 13 months from date of contract execution.	www.cdtcmpo.org/trails
2. Regional Safety Action Plan	Regional VHB \$175,000 Sandy Misiewicz	Included in 2016-2018 UPWP RFP Issued September 2017	The consultant team continues to analyze crash data. The team completed the public survey with over 370 responses and is continuing to gather information from local governments. A consultant focus group is being held on November 27th. The next advisory committee meeting is expected in January 2019.	January 2019 12 months from date of contract execution.	www.cdtcmpo.org/safetyplan

STUDY NAME AND LOCATION	SPONSOR, PROJECT CONSULTANT, CONSULTANT COST AND CDTC CONTACT	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE AND COMPLETION TIME (ORIGINAL UPWP FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
-------------------------	---	-----------------	--------	---	----------------------

CDTC NON-LINKAGE PLANNING INITIATIVES (CONTINUED)

3. I-787/Hudson Waterfront Corridor Study	Regional CHA \$350,000 Sandy Misiewicz	Included in 2016-2018 UPWP RFP Issued April 2014	The consultant is preparing the final report which will include all responses to comments.	December 2018	http://787waterfrontstudy.blogspot.com/
4. Municipal Smart City Street Light Conversion and Evolving Technology Guidebook	Smart Communities Program Saratoga Springs Consultant TBD \$20,000 Jen Ceponis	Added to the 2018-2020 UPWP	An RFP will be developed over the next couple of months for early release in 2019.	March 2020	TBD