

**STATUS OF LINKAGE PROGRAM STUDIES AS OF JUNE 1, 2018**

STUDY NAME AND LOCATION	SPONSOR, PROJECT CONSULTANT, CONSULTANT COST AND CDTC CONTACT	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE AND COMPLETION TIME (ORIGINAL UPWP FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
-------------------------	---	-----------------	--------	---	----------------------

**ALBANY COUNTY**

1. Albany Patroon Creek/Washington Avenue Corridor Study	City of Albany Creighton Manning Engineering \$90,000  Carrie Ward	Planning Committee Selected 2/1/17. Policy Board Approved UPWP 3/2/17	The consultant held three property and business owner stakeholder meetings in April - May and the Advisory Committee met in May.	December 2018  20 Months	<a href="https://washingtonpatrooncorridor.weebly.com/">https://washingtonpatrooncorridor.weebly.com/</a>
2. Albany Shaker Road Corridor Study	Albany County/Town of Colonie Creighton Manning Engineering \$80,000  Chris O'Neill	Planning Committee Selected 2/3/16. Policy Board Approved UPWP 3/29/16.	An Advisory Committee meeting was held in October. The second public meeting was held on November 16. The final draft report is expected in May.	June 2018  27 Months	<a href="https://albanyshakercolonie.com/">https://albanyshakercolonie.com/</a>

**RENSELAER COUNTY**

1. Hoosick Street Parkway Implementation Study	City of Troy TBD \$92,500  TBD	Planning Committee Selected 2/7/18. Policy Board Approved UPWP 3/1/18.	Memorandum of Understanding was sent to the City for Signature. Once returned to CDTC, the project will begin.	August 2019  15 Months	TBD
--	--	---	--	------------------------------	-----

**SARATOGA COUNTY**

1. Malta Route 9 Reconfiguration Feasibility Study	Town of Malta MJ Engineering \$40,000  Dave Jukins	Planning Committee Selected 2/12/14. Policy Board Approved UPWP 3/13/14.	Study is complete. Report has been distributed to Town Board and Advisory Committee and will be posted on the CDTC website.	April 2018  47 Months	No project website
--	--	---	---	-----------------------------	--------------------

**SCHENECTADY COUNTY**

1. Freemans Bridge Road Complete Streets Feasibility Study & Policy	Town of Glenville Planning4Places \$50,000  Chris Bauer	Planning Committee Selected 2/3/16. Policy Board Approved UPWP 3/29/16.	The final SAC meeting was held on May 8, 2018. The consultant developed a draft final plan, which was reviewed by the SAC. The draft plan has been released for public review, and posted on the project website. The 2nd public meeting was held on May 1, 2018. The concept plan was presented to the Town of Glenville Board on May 16, 2018.	May 2018  26 Months	<a href="https://www.freemansgateway.com/">https://www.freemansgateway.com/</a>
2. Craig-Main Complete Streets Study	City of Schenectady TBD \$90,000  Jacob Beeman	Planning Committee Selected 2/7/18. Policy Board Approved UPWP 3/1/18.	Initial scoping meeting with sponsor was held Tuesday, April 24, 2018. A draft scope has been developed and is under initial review by the City of Schenectady.	August 2019  15 Months	TBD

STUDY NAME AND LOCATION	SPONSOR, PROJECT CONSULTANT, CONSULTANT COST AND CDTC CONTACT	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE AND COMPLETION TIME (ORIGINAL UPWP FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
-------------------------	---	-----------------	--------	---	----------------------

**CDTC NON-LINKAGE PLANNING INITIATIVES**

1. Greenway Trails Plan	Regional Behan Planning \$148,502  Jen Ceponis	Included in 2016-2018 UPWP  RFP Issued August 2017	Feedback received at stakeholder meetings and through online outreach has been summarized and used to draft the trail plan and develop other materials. Drone videography and imagery of a selection of existing trail corridors and a potential corridor has been collected and will be processed. CDTC is reviewing draft materials which will be released in conjunction with a public meeting this summer.	October 2018  12 months from date of contract execution.	<a href="http://www.cdtcmpo.org/trails">www.cdtcmpo.org/trails</a>
2. Regional Safety Action Plan	Regional VHB \$175,000  Sandy Misiewicz	Included in 2016-2018 UPWP  RFP Issued September 2017	Two Focus Group Meetings were held in May to get initial input on what attendees thought is important to transportation safety in the Region. The Regional Safety Summit will be held on June 13th at the Crossings in Colonie from 8:30 a.m. to 12:30 p.m. Register via the project webpage at <a href="http://cdtcmpo.org/safetyplan">cdtcmpo.org/safetyplan</a>	January 2019  12 months from date of contract execution.	<a href="http://www.cdtcmpo.org/safetyplan">www.cdtcmpo.org/safetyplan</a>
3. I-787/Hudson Waterfront Corridor Study	Regional CHA \$350,000  Sandy Misiewicz	Included in 2016-2018 UPWP  RFP Issued April 2014	Response to comments received are nearly complete. The report will be finalized in June 2018.	June 2018	<a href="http://787waterfrontstudy.blogspot.com/">http://787waterfrontstudy.blogspot.com/</a>