

STATUS OF CDTC PLANNING INITIATIVES AS OF APRIL 1, 2022

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
LINKAGE PROGRAM					
1. Ballston Spa Pedestrian & Bicycle Master Plan Village of Ballston Spa	VHB \$60,000 Jacob Beeman	Policy Board Approved 3/5/20	The Final Plan was presented to the Village Board on 1/10/22 and was adopted by the Village. Consultant provided final printed copies of the plan to CDTC and the Village on 3/11/22. This study is complete.	March 2022	https://projects.vhb.com/ballstonspapbmp/default.htm
2. Land Use Regulations Update Village of Menands	The Chazen Companies \$80,000 Rima Shamieh	Policy Board Approved 3/5/20	The draft zoning audit and technical review was released in January, 2022. The consultant team is drafting the new zoning code and design guidelines.	July 2022	https://villageofmenands.com/government/land-use-regulations-zoning-update/
3. Scotia Downtown Connections Plan Village of Scotia	MJ Engineering and Land Surveying \$60,000 Andrew Tracy	Policy Board Approved 3/5/20	Second Public Workshop held on March 23rd; public comments received are being incorporated into final draft report.	April 2022	https://www.scotiacoconnections.com/
4. Route 4 Corridor Study: Inter-Municipal Update Town of East Greenbush	TBD \$90,000 Chris Bauer	Policy Board Approved 3/4/21	The consultant selection and contracting process has been completed; the project team is awaiting execution of the final contract. CDTC has compiled existing conditions data.	February 2023	TBD
5. Rensselaer Waterfront Connectivity Study City of Rensselaer	MJ Engineering and Land Surveying, PC \$60,000 Andrew Tracy	Policy Board Approved 3/4/21	First Study Advisory Committee meeting held on March 21st. Study website now live. Existing conditions memo being prepared.	December 2022	TBD
6. Federal Street Corridor Study City of Troy	Creighton Manning Engineering \$50,000 Carrie Ward	Policy Board Approved 3/4/21	The consultant team collected traffic counts and continues to assemble existing conditions. The solicitation for a community liaison is available. The first Study Advisory Committee will be held in April.	December 2022	www.FixFederalStreet.com