

STATUS OF CDTC LINKAGE PROGRAM PLANNING INITIATIVES AS OF JUNE 1, 2021

NAME AND LOCAL SPONSOR	SPONSOR, CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	COMPLETION DATE (EST.) AND TIME TO COMPLETE THE PROJECT (FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
LINKAGE PROGRAM					
1. Ballston Spa Pedestrian & Bicycle Master Plan Village of Ballston Spa	VHB \$60,000 Jacob Beeman	Policy Board Approved 3/5/20	SAC volunteer team completed a sidewalk condition inventory of the sidewalks in the study area on May 5th. Stakeholder focus group sessions were held on May 20th, May 24th and one remaining focus group session to be held on May 26th. SAC meeting #3 is anticipated to be held in early June to review materials for the first public meeting and bike & pedestrian demonstration project.	November 2021 20 Months	https://projects.vhb.com/ballstonpapb/default.htm
2. Land Use Regulations Update Village of Menands	The Chazen Companies \$80,000 Rima Shamieh	Policy Board Approved 3/5/20	Study Advisory Committee kick off meeting was held in May. "At your own pace" site visits will be completed by June 1. Public engagement plan is finalized and website is in development. Consultants are organizing for focus groups and stakeholder interviews.	March 2022 24 Months	TBD
3. Scotia Downtown Connections Plan Village of Scotia	MJ Engineering and Land Surveying \$60,000 Andrew Tracy	Policy Board Approved 3/5/20	Second Study Advisory Committee (SAC) meeting held May 13th. Existing conditions report prepared; shared with project team. Public outreach to begin in June.	November 2021 20 Months	TBD
4. Route 4 Corridor Study: Inter-Municipal Update Town of East Greenbush	TBD \$90,000 Chris Bauer	Policy Board Approved 3/4/21	CDTC staff has completed an investigation of previous studies in the study area. CDTC met with Town staff on-site to discuss the project and expected outcomes. The draft REI and scope-of-work are currently being developed.	November 2022 20 Months	TBD
5. Rensselaer Waterfront Connectivity Study City of Rensselaer	TBD \$60,000 Jordan Solano-Reed	Policy Board Approved 3/4/21	New study funded in the 2021-2022 Linkage Program. Memorandum of Understanding has been signed and returned, and the Request for Expressions of Interest is in development	November 2022 20 Months	TBD
6. Federal Street Corridor Study City of Troy	TBD \$50,000 Carrie Ward	Policy Board Approved 3/4/21	The City Council approved authorization in May.	November 2022 20 Months	TBD