

STATUS OF LINKAGE PROGRAM AND CDTC REGIONAL PLANNING INITIATIVES AS OF AUGUST 1, 2019

STUDY NAME AND LOCATION	SPONSOR, PROJECT CONSULTANT, CONSULTANT COST AND CDTC CONTACT	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE AND COMPLETION TIME (ORIGINAL UPWP FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
-------------------------	---	-----------------	--------	---	----------------------

ALBANY COUNTY

1. Albany Bicycle and Pedestrian Master Plan	City of Albany TBD \$90,000 Carrie Ward	Planning Committee Selected 2/7/19. Policy Board Approved UPWP 3/7/19	The Memorandum of Understanding is fully executed. CDTC and City staff are developing a draft scope of work.	August 2020 15 Months	TBD
--	--	--	--	------------------------------	-----

RENSSELAER COUNTY

1. Hoosick Hillside Study	City of Troy Creighton Manning \$92,500 Rima Shamieh	Planning Committee Selected 2/7/18. Policy Board Approved UPWP 3/1/18.	CDTC, the City, and the consultant met in May to review project goals. The first Study Advisory Committee meeting was held in June. The field walk is scheduled for July 31st. The team is working on existing conditions and gathering data. Public engagement work is tentatively scheduled to begin in early fall.	May 2020 15 Months	TBD
---------------------------	---	---	---	---------------------------	-----

SCHENECTADY COUNTY

1. Craig-Main Complete Streets Study	City of Schenectady Place Alliance \$90,000 Jacob Beeman	Planning Committee Selected 2/7/18. Policy Board Approved UPWP 3/1/18.	Draft existing conditions report has been developed. Four-day design charrette held week of 5/20/19. Draft corridor concepts have been developed by the consultant with direct input from the public at meetings on 5/20, 5/22, and 5/23. Consultant is currently working on Final Draft Document. Public Meeting #2 is anticipated early October 2019.	October 2019 15 Months	https://www.craig-main-connection.com/
--------------------------------------	---	---	---	-------------------------------	---

CDTC NON-LINKAGE PLANNING INITIATIVES

1. Local Road Safety Action Plan (rebranded from the Regional Safety Action Plan)	Regional VHB \$175,000 Sandy Misiewicz	Included in 2016-2018 UPWP RFP Issued September 2017	Public comments received are being reviewed and the draft report is being edited as needed with a final report due in August. The consultant is now beginning the engineering task to review locations for high risk features related to the Plan's emphasis areas.	October 2019	www.cdcmpo.org/safetyplan
2. Municipal Smart City Street Light Conversion and Evolving Technology Guidebook	Smart Communities Program Saratoga Springs Planning4Places \$20,000 Jen Ceponis	Added to the 2018-2020 UPWP	The SAC held a kick-off meeting in mid-July and is planning a NightSeeing™ Walk for late September/ early-October.	March 2020	TBD
3. Electric Vehicle Plan	Regional Capital District Clean Communities Jacob Beeman	Included in the 2018-2020 UPWP	Data Collection ongoing. Draft report is currently in development. EV survey available online at http://www.cdcmpo.org/news/latest-news/386-take-the-zero-emission-vehicle-plan-survey	December 2019	http://www.cdcmpo.org/news/latest-news/386-take-the-zero-emission-vehicle-plan-survey

STUDY NAME AND LOCATION	SPONSOR, PROJECT CONSULTANT, CONSULTANT COST AND CDTC CONTACT	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE AND COMPLETION TIME (ORIGINAL UPWP FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
4. New Visions 2050	Regional CDTC Staff \$100,000 Chris O'Neill	Included in the 2018-2020 UPWP	CDTC has begun the development of New Visions 2050. Staff is working to update white papers utilizing ongoing advisory committees or re-established task forces. White papers are due to be completed by the end of 2019.	June 2020	www.cdcmpo.org/nv2050