



**SARATOGA COUNTY PLANNING DEPARTMENT**

**JASON KEMPER  
DIRECTOR**

**TOM L. LEWIS  
COUNTY PLANNING BOARD  
CHAIRMAN**

January 30, 2019

Michael Franchini, Director  
Capital District Transportation Committee  
One Park Place  
Albany, NY 12205-2676

**Re: TIP # SA 302/PIN 1760.56 Barkersville-Fayville Road Bridge over Cadman Creek**

Dear Mr. Franchini:

On behalf of the County of Saratoga, I am submitting the following amendment to the subject project in the 2016-2021 CDTC Transportation Improvement Program (TIP) for consideration by the Planning Committee at its next scheduled meeting of February 7, 2019.

This amendment is needed as a means of:

1. adding funding for two phases ROW – both Incidentals and Acquisition, neither of which were part of the original TIP schedule,
2. increasing the established funding for construction inspection to reflect increased construction costs,
3. increasing funding of construction due to updated review of costs and to be consistent with project estimates.

The current preliminary design phase construction and inspection estimate is based upon the actual project needs and exceeds the original project funding which was previously developed by the CDM Smith Bridge Study. ROW is anticipated to provide stone channel bank protection.

Please see the table below which describes the existing TIP and our proposed changes:

<u>TIP Project</u>	<u>Current TIP Data</u>				<u>Proposed TIP Data</u>			
	<u>Amount</u>	<u>Fund Source</u>	<u>Phase</u>	<u>Year</u>	<u>Amount</u>	<u>Fund Source</u>	<u>Phase</u>	<u>Year</u>
SA302:Brkrsville Rd. Bridge	\$0.585M	STPOff	C	19-20	\$0.900M	STPOff	C	19-20
Over Cadman Crk.	0.146	STPOff	CI	19-20	0.180	STPOff	CI	19-20
	N.A.	N.A.	N.A.	N.A.	0.010	STPOff	RI	18-19
	N.A.	N.A.	N.A.	N.A.	0.010	STPOff	RA	18-19
	0.080	STPOff	P	17-18	0.080	STPOff	P	17-18
	0.080	STPOff	D	17-18	0.080	STPOff	D	17-18

Construction funding (proposed) for this project includes inspection (supervision):

yes  no  NA (please check one).

An offset is being provided:  yes  no  NA

If you have any questions or comments, please contact me at 884-4705.

Sincerely,

A handwritten signature in purple ink that reads "Michael Valentine". The signature is written in a cursive style with a small dash at the end.

Michael Valentine  
Senior Planner

xc. Thomas Speziale, Sar. Co. DPW