

**STATUS OF LINKAGE PROGRAM STUDIES AS OF FEBRUARY 1, 2019**

STUDY NAME AND LOCATION	SPONSOR, PROJECT CONSULTANT, CONSULTANT COST AND CDTC CONTACT	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE AND COMPLETION TIME (ORIGINAL UPWP FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
-------------------------	---	-----------------	--------	---	----------------------

**ALBANY COUNTY**

1. Albany Patroon Creek/Washington Avenue Corridor Study	City of Albany Creighton Manning Engineering \$90,000  Carrie Ward	Planning Committee Selected 2/1/17. Policy Board Approved UPWP 3/2/17	The Study Advisory Committee is reviewing the draft final report and expects to meet in February to provide final comments.	February 2019  22 Months	<a href="https://washingtonpatrooncorridor.weebly.com/">https://washingtonpatrooncorridor.weebly.com/</a>
--	--	--	---	--------------------------------	---

**RENSSELAER COUNTY**

1. Hoosick Street Parkway Implementation Study	City of Troy TBD \$92,500  Rima Shamieh	Planning Committee Selected 2/7/18. Policy Board Approved UPWP 3/1/18.	The signed Memorandum of Understanding has been received by CDTC. The Request for Expressions of Interest is under development by CDTC and the City.	August 2019  15 Months	TBD
--	---	---	--	------------------------------	-----

**SCHENECTADY COUNTY**

1. Craig-Main Complete Streets Study	City of Schenectady Place Alliance \$90,000  Jacob Beeman	Planning Committee Selected 2/7/18. Policy Board Approved UPWP 3/1/18.	First study team meeting was held January 24, 2019. The Study Advisory Committee invitations have been sent out with first SAC meeting anticipated the week of February 11th.	August 2019  15 Months	TBD
--------------------------------------	---	---	---	------------------------------	-----

**CDTC NON-LINKAGE PLANNING INITIATIVES**

1. Greenway Trails Plan	Regional Behan Planning \$148,502  Jen Ceponis	Included in 2016-2018 UPWP  RFP Issued August 2017	The final report was released in January and is available at <a href="http://www.cdctcmo.org/trails">www.cdctcmo.org/trails</a> . This study is now complete.	December 2018  13 months from date of contract execution.	<a href="http://www.cdctcmo.org/trails">www.cdctcmo.org/trails</a>
2. Regional Safety Action Plan	Regional VHB \$175,000  Sandy Misiewicz	Included in 2016-2018 UPWP  RFP Issued September 2017	The consultant team is developing a full draft report to be available for internal review in early March.	January 2019  12 months from date of contract execution.	<a href="http://www.cdctcmo.org/safetyplan">www.cdctcmo.org/safetyplan</a>
3. I-787/Hudson Waterfront Corridor Study	Regional CHA \$350,000  Sandy Misiewicz	Included in 2016-2018 UPWP  RFP Issued April 2014	The final report will be available in February following CDTC final review. It will be posted to both the project and CDTC's websites.	December 2018	<a href="http://787waterfrontstudy.blogspot.com/">http://787waterfrontstudy.blogspot.com/</a>

STUDY NAME AND LOCATION	SPONSOR, PROJECT CONSULTANT, CONSULTANT COST AND CDTC CONTACT	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE AND COMPLETION TIME (ORIGINAL UPWP FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
4. Municipal Smart City Street Light Conversion and Evolving Technology Guidebook	Smart Communities Program Saratoga Springs Consultant TBD \$20,000  Jen Ceponis	Added to the 2018-2020 UPWP	A Request for Proposals is available with submissions due on February 22, 2019.	March 2020	TBD