

STATUS OF LINKAGE PROGRAM STUDIES AS OF JANUARY 1, 2019

STUDY NAME AND LOCATION	SPONSOR, PROJECT CONSULTANT, CONSULTANT COST AND CDTC CONTACT	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE AND COMPLETION TIME (ORIGINAL UPWP FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
-------------------------	---	-----------------	--------	---	----------------------

ALBANY COUNTY

1. Albany Patroon Creek/Washington Avenue Corridor Study	City of Albany Creighton Manning Engineering \$90,000 Carrie Ward	Planning Committee Selected 2/1/17. Policy Board Approved UPWP 3/2/17	The Study Advisory Committee is reviewing the draft final report and expects to meet in January to provide final comments.	February 2019 22 Months	https://washingtonpatrooncorridor.weebly.com/
2. Albany Shaker Road Corridor Study	Albany County/Town of Colonie Creighton Manning Engineering \$80,000 Chris O'Neill	Planning Committee Selected 2/3/16. Policy Board Approved UPWP 3/29/16.	The final report is complete and is available on CDTC's website. This study is complete.	November 2018 32 Months	https://albanyshakercolonie.com/

RENSELAER COUNTY

1. Hoosick Street Parkway Implementation Study	City of Troy TBD \$92,500 Rima Shamieh	Planning Committee Selected 2/7/18. Policy Board Approved UPWP 3/1/18.	The signed Memorandum of Understanding has been received by CDTC. The Request for Expressions of Interest is under development by CDTC and the City.	August 2019 15 Months	TBD
--	---	---	--	------------------------------	-----

SCHENECTADY COUNTY

1. Craig-Main Complete Streets Study	City of Schenectady Place Alliance \$90,000 Jacob Beeman	Planning Committee Selected 2/7/18. Policy Board Approved UPWP 3/1/18.	Signed contract was received back from CDTA on 12/18/2018. The Study Advisory Committee is under development and study kickoff is anticipated in January 2019.	August 2019 15 Months	TBD
--------------------------------------	---	---	--	------------------------------	-----

CDTC NON-LINKAGE PLANNING INITIATIVES

1. Greenway Trails Plan	Regional Behan Planning \$148,502 Jen Ceponis	Included in 2016-2018 UPWP RFP Issued August 2017	The final report has been developed and will be released the first week of the new year.	December 2018 13 months from date of contract execution.	www.cdtcmpo.org/trails
2. Regional Safety Action Plan	Regional VHB \$175,000 Sandy Misiewicz	Included in 2016-2018 UPWP RFP Issued September 2017	The consultant team is developing a preliminary draft report for review at the next advisory committee meeting scheduled for January 9, 2019 as part of CDTC's Regional Operations and Safety Advisory Committee.	January 2019 12 months from date of contract execution.	www.cdtcmpo.org/safetyplan

STUDY NAME AND LOCATION	SPONSOR, PROJECT CONSULTANT, CONSULTANT COST AND CDTC CONTACT	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE AND COMPLETION TIME (ORIGINAL UPWP FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
-------------------------	---	-----------------	--------	---	----------------------

CDTC NON-LINKAGE PLANNING INITIATIVES (CONTINUED)

3. I-787/Hudson Waterfront Corridor Study	Regional CHA \$350,000 Sandy Misiewicz	Included in 2016-2018 UPWP RFP Issued April 2014	The final report will be available in January following CDTC final review. It will be posted to both the project and CDTC's websites.	December 2018	http://787waterfrontstudy.blogspot.com/
4. Municipal Smart City Street Light Conversion and Evolving Technology Guidebook	Smart Communities Program Saratoga Springs Consultant TBD \$20,000 Jen Ceponis	Added to the 2018-2020 UPWP	A draft Request for Expressions of Interest is being reviewed by the City and CDTC plans to release it in early 2019.	March 2020	TBD