

STATUS OF CDTC PLANNING INITIATIVES AS OF APRIL 1, 2022

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
------------------------	---	-----------------------	--------	---------------------------	----------------------

LINKAGE PROGRAM

1. Ballston Spa Pedestrian & Bicycle Master Plan Village of Ballston Spa	VHB \$60,000 Jacob Beeman	Policy Board Approved 3/5/20	The Final Plan was presented to the Village Board on 1/10/22 and was adopted by the Village. Consultant provided final printed copies of the plan to CDTC and the Village on 3/11/22. This study is complete.	March 2022	Ballston Spa Pedestrian & Bicycle Master Plan
2. Land Use Regulations Update Village of Menands	The Chazen Companies \$80,000 Rima Shamieh	Policy Board Approved 3/5/20	The draft zoning audit and technical review was released in January, 2022. The consultant team is drafting the new zoning code and design guidelines.	July 2022	Land Use Regulations Update
3. Scotia Downtown Connections Plan Village of Scotia	MJ Engineering and Land Surveying \$60,000 Andrew Tracy	Policy Board Approved 3/5/20	Second Public Workshop held on March 23rd; public comments received are being incorporated into final draft report.	April 2022	Scotia Downtown Connections
4. Route 4 Corridor Study: Inter-Municipal Update Town of East Greenbush	TBD \$90,000 Chris Bauer	Policy Board Approved 3/4/21	The consultant selection and contracting process has been completed; the project team is awaiting execution of the final contract. CDTC has compiled existing conditions data.	February 2023	TBD
5. Rensselaer Waterfront Connectivity Study City of Rensselaer	MJ Engineering and Land Surveying, PC \$60,000 Andrew Tracy	Policy Board Approved 3/4/21	First Study Advisory Committee meeting held on March 21st. Study website now live. Existing conditions memo being prepared.	December 2022	TBD
6. Federal Street Corridor Study City of Troy	Creighton Manning Engineering \$50,000 Carrie Ward	Policy Board Approved 3/4/21	The consultant team collected traffic counts and continues to assemble existing conditions. The solicitation for a community liaison is available. The first Study Advisory Committee will be held in April.	December 2022	Federal Street Corridor Study

COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM

1. Regional Growth and Infrastructure Capacity Analysis City of Troy	CDRPC, CDTC and Town Staff \$16,626 Chris Bauer	Planning Committee Approved 11/4/20	CDTC and CDRPC have completed and distributed final versions of the technical memoranda and deliverables; the project is complete.	March 2022	N/A
2. Development Growth Trends Analysis Town of Guilderland	CDTC, CDRPC and Town Staff \$12,765 Chris Bauer	Planning Committee Approved 6/2/21	CDRPC distributed finalized drafts of the Development Growth Trends Analyses in December 2021, which were reviewed by the Town. CDRPC is addressing comments from the Town and edits to the memo will be made as needed. CDTC's distributed the final tech memo to the Town; CDTC's portion of the project is complete.	March 2022	N/A
3. Development Growth Trends Analysis Village of Castleton-on-Hudson	CDTC, CDRPC and Village Staff \$12,765 Chris Bauer	Planning Committee Approved 11/3/21	CDTC staff developed a final Traffic Growth Trends Analysis Tech Memo, which was distributed to the Village. CDTC's portion of the project is complete.	March 2022	N/A

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
4. Saratoga Greenbelt – Wilton Connector Trail Project City of Saratoga Springs/Saratoga County/Town of Wilton	CDTC, CDRPC and Municipal Staff \$14,101 Jen Ceponis	Planning Committee Approved 8/4/21	The final Existing Conditions report was completed. The project team is has evaluated the route alternatives and is preparing the final project deliverables.	April 2022	N/A
5. Glenridge Road Pedestrian Connections Town of Glenville	CDTC, CDRPC and Town Staff \$7,766 Rima Shamieh	Planning Committee Approved 10/6/21	Final report is in development and will be completed by March 31.	March 2022	N/A

ADDITIONAL CDTC PLANNING INITIATIVES

1. New Visions 2050 CDTC - Regional	CDTC Staff \$100,000 Jen Ceponis	Included in the 2020-2022 UPWP	CDTC continues to offer the Virtual Learning Series and Virtual Local Government Training. View the schedule and sign up for training at www.cdtcmpo.org/nv2050 . CDTC is also monitoring mobility trends and will update and amend the plan accordingly. Webinars have been scheduled through May 2022 - 4/19: The Climate Crisis & How to Plan for a Resilient Transportation System; 5/17: What Can Your Regional Planning Agency do for You? More info at: https://www.cdtcmpo.org/news/nv-webinars .	Adopted September 3, 2020	New Visions 2050
2. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	City of Saratoga Springs Program capacity: \$75,000 Carrie Ward	Included in the 2020-2022 UPWP	Final data collection was completed at the end of March.	Spring 2022	N/A
3. Patroon Creek Greenway CDTC and City of Albany	Bergmann Associates \$100,000 Jen Ceponis	Policy Board Approved December 2020	The Draft Alignment Analysis and Feasibility Report was shared with the Project Advisory Committee (PAC) and Citizen Advisory Committee (CAC) in March. The consultant team continues to collect survey responses and will plan a public outreach event in early Spring.	May 2022	TBD
4. Bus Lane Feasibility Study CDTA/CDTC - Regional	Foursquare ITP \$200,000 Sandy Misiewicz	Included in the 2020-2022 UPWP	Field visits to five potential bus lane corridors were completed at the beginning of March. A leadership meeting with local officials will be scheduled in early April. The bus lane candidate corridors will be further evaluated following the leadership meeting.	July 2022	Bus Lane Feasibility Study
5. NY 378 Bridge Transportation Scoping/PEL Study NYS DOT	WSP \$400,000 Susan Olsen, NYSDOT Andrew Tracy	TIP Project A605/R344: NY 378 Troy Menands Bridge Study	The NYSDOT Regional Design Services was used to select the consultant for this effort. Kickoff held Sept 2. Call held on December 16th to discuss Scope of Services.	TBD	TBD
6. Albany County Loop Trail Feasibility Study	CDTC Staff \$30,000 Jen Ceponis	Albany County support contract 12/8/20	CDTC staff met with Albany County staff to discuss next steps to move forward to develop a trail concept plan.	February 2023	N/A
7. Regional Truck Parking Study	CDTC Staff \$137,750 Chris Bauer	Planning Committee Approved 4/7/21	The first Study Advisory Committee meeting is scheduled for April 2022. CDTC staff collected existing conditions data. The consultant has begun preparing Task 1 and 2 deliverables including existing conditions and public participation.	February 2023	TBD
8. Smart Communities Guidebook	WSP \$100,000 Jen Ceponis	Planning Committee Approved 4/7/21	The consultant team completed stakeholder interviews which will be used to develop final Toolbox materials.	May 2022	Smart Mobility Toolbox

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
9. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	City of Albany Program capacity: \$75,000 Carrie Ward	Included in the 2020-2022 UPWP	The consultant hired interns and data collection resumed in early April.	Summer 2022	TBD
10. Data Collection Services	Quality Counts, LLC \$40,000 Andrew Tracy	Included in the 2020-2022 UPWP	Quality Counts LLC collected horizontal curve safety data, provided to CDTC. Four traffic count sites were collected in early December to support ongoing planning studies. Remaining counts delayed due to March snow - counts will be completed April 2022.	Spring 2022	N/A