

STATUS OF CDTC PLANNING INITIATIVES AS OF NOVEMBER 1, 2022

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
<b>LINKAGE PROGRAM</b>					
1. Land Use Regulations Update Village of Menands	The Chazen Companies \$80,000 Rima Shamieh	Policy Board Approved 3/5/20	The SAC is reviewing a full draft of the new zoning code and design guidelines. Public review is scheduled for November.	December 2022	<a href="https://villageofmenands.com/government/land-use-regulations-zoning-update/">https://villageofmenands.com/government/land-use-regulations-zoning-update/</a>
2. Route 4 Corridor Study: Inter-Municipal Update Town of East Greenbush	M.J. Engineering and Land Surveying \$90,000 Chris Bauer	Policy Board Approved 3/4/21	The consultant team is preparing the existing conditions report. The project website has been launched. SAC meeting #2 will be held in October.	February 2023	<a href="https://nyroute4study.com">https://nyroute4study.com</a>
3. Rensselaer Waterfront Connectivity Study City of Rensselaer	MJ Engineering and Land Surveying, PC \$60,000 Andrew Tracy	Policy Board Approved 3/4/21	The 4th Study Advisory Committee meeting was held on October 11th. Draft concepts for the study area were presented. The consultant team is incorporating feedback received into the Draft Concept Report, which will be presented at the next Public Workshop (date TBD).	December 2022	<a href="https://www.rensselearriverfrontconnections.com/">https://www.rensselearriverfrontconnections.com/</a>
4. Federal Street Corridor Study City of Troy	Creighton Manning Engineering \$50,000 Carrie Ward	Policy Board Approved 3/4/21	The next Study Advisory Committee meeting will be held mid-November to review a draft plan.	December 2022	<a href="http://www.FixFederalStreet.com">www.FixFederalStreet.com</a>
5. Town of Brunswick Hoosick Road Corridor Study Town of Brunswick	TBD \$63,000 Andrew Tracy	Policy Board Approved 3/3/22	Proposals were received on Thursday, September 29th. The consultant selection process is underway.	September 2023	TBD
6. Sand Creek Road Complete Street Feasibility Study Village of Colonie	TBD \$65,000 Jacob Beeman	Policy Board Approved 3/3/22	Request for Expressions of Interest was release for advertisement on September 28, 2022. Letter of Interest submissions are due on October 26, 2022.	September 2023	TBD
7. City of Schenectady Albany & Crane Streets Linkage Study City of Schenectady	PLACE Alliance \$90,000 Jen Ceponis	Policy Board Approved 3/3/22	The consultant was selected and a project kick-off meeting will be scheduled for early November.	September 2023	TBD

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
------------------------	---	-----------------------------	--------	------------------------------	-------------------------

**COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM**

1. Riverside Avenue Access Improvements City of Rensselaer	CDTC, CDRPC and City Staff \$10,035.50 Chris Bauer	Planning Committee Approved 8/3/22	The project will assess truck traffic, its impacts on residents, and potential options to mitigate the impacts from heavy-duty vehicles. CDTC staff and City staff are currently compiling existing conditions.	March 2023	N/A
2. Reconnecting the West Side City of Saratoga Springs	CDTC, CDRPC and City Staff \$13,512 Jen Ceponis	Planning Committee Approved 10/5/22	The City has requested assistance with identifying the safest pedestrian and bicycling options in a residential area long sections of Grand Avenue, Pine Road, and Kirby Road with the goal of encouraging healthy alternatives to vehicular travel and providing safe routes for Saratoga High School students to get to and from school.	March 2023	N/A

**ADDITIONAL CDTC PLANNING INITIATIVES**

1. New Visions 2050 CDTC - Regional	CDTC Staff \$100,000 Jen Ceponis	Included in the 2020-2022 UPWP	CDTC continues to offer the Virtual Learning Series and Virtual Local Government Training. View the schedule and sign up for training at <a href="http://www.cdtcmpo.org/nv2050">www.cdtcmpo.org/nv2050</a> . CDTC is also monitoring mobility trends and will update and amend the plan accordingly. Webinars have been scheduled through November 2022 - 11/8: Infrastructure: Maximize the Impact of Available Funding. More info at: <a href="https://www.cdtcmpo.org/news/nv-webinars">https://www.cdtcmpo.org/news/nv-webinars</a> .  CDTC staff is monitoring local trends and preparing to develop a scope for the Metropolitan Transportation Plan update that is anticipated to begin in 2023.	Adopted September 3, 2020	<a href="https://www.cdtcmpo.org/nv2050">https://www.cdtcmpo.org/nv2050</a>
2. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	City of Saratoga Springs Program capacity: \$75,000 Carrie Ward	Included in the 2020-2022 UPWP	The draft plan is posted on the City website and public comments are being accepted. A presentation to the City Council is expected in the fall.	Spring 2022	<a href="http://www.saratoga-springs.org/2235/Americans-With-Disabilities-Act">http://www.saratoga-springs.org/2235/Americans-With-Disabilities-Act</a>
3. Bus Lane Feasibility Study CDTA/CDTC - Regional	Foursquare ITP \$200,000 Sandy Misiewicz	Included in the 2020-2022 UPWP	The consultant team prepared the draft report for review by staff and the final study advisory committee meeting was held in October. A short comment period will open on the final report at the end of October.	December 2022	<a href="https://www.buslanestudy.com/">https://www.buslanestudy.com/</a>
4. NY 378 Bridge Transportation Scoping/PEL Study NYS DOT	WSP \$400,000 Susan Olsen, NYSDOT Andrew Tracy	TIP Project A605/R344: NY 378 Troy Menands Bridge Study	The first Study Transportation Partnering Committee (TPC) meeting was held on October 19th. The consultant team prepared Coordination Plan and Public Involvement Plan documents; CDTC staff provided feedback. Interagency Working Group Meeting #1 and Public Meeting #1 to be held in October/November 2022.	TBD	TBD
5 Albany County Loop Trail Feasibility Study	CDTC Staff \$30,000 Jen Ceponis	Albany County support contract 12/8/20	CDTC staff has completed an Existing Conditions report for the trail corridor and presented preliminary recommendations for trail routes to the County. CDTC will collect feedback from County staff and move forward developing a final report.	February 2023	N/A
6. Regional Truck Parking Study	CDTC Staff \$137,750 Chris Bauer	Planning Committee Approved 4/7/21	The consultant team has completed Task 1 and 2 deliverables including existing conditions and the draft public participation plan. SAC #2 meeting was held in October, and stakeholder meetings will begin in November.	March 2023	TBD

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
------------------------	---	-----------------------------	--------	------------------------------	-------------------------

**ADDITIONAL CDTC PLANNING INITIATIVES (continued)**

7. Smart Communities Guidebook	WSP \$100,000  Jen Ceponis	Planning Committee Approved 4/7/21	The final draft was presented to the ROSAC in September and the consultant is developing the final toolbox.	November 2022	<a href="https://www.cdtcsmartmobility.com/">https://www.cdtcsmartmobility.com/</a>
8. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	City of Albany Program capacity: \$75,000  Carrie Ward	Included in the 2020-2022 UPWP	The draft plan was presented to the City Council on October 12th and will be posted for public comment in the fall.	December 2022	TBD
9. Hoosick Asset Management Plan  Town of Hoosick	TBD \$33,000  Teresa LaSalle	Policy Board Approved 3/3/22	Proposals were due on 10/5/2022.	September 2023	N/A
10. Design-Engineering Feasibility and Planning Study for Reimagining the I-787 Corridor  NYSDOT	TBD \$5,000,000  Greg Wichser, NYSDOT Kelly Kircher, NYSDOT Chris Bauer Jen Ceponis	TIP Project A609 Reimagining the I-787 Corridor Planning Study	The Request for Qualifications for architectural / engineering services was released by NYSDOT August 17, 2022 and proposals were due September 7, 2022. NYSDOT is currently evaluating consultant proposals.	March 2026	N/A
11. On-Demand Motor Vehicle, Bicycle and Pedestrian Count Services	TBD Up to \$160,000  Teresa LaSalle	Included in the 2022-2023 UPWP	CDTC is currently reviewing proposals and consultant selection is pending.	18 month contract with an optional one year extension.	N/A