

STATUS OF CDTC PLANNING INITIATIVES AS OF FEBRUARY 1, 2023

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
<b>LINKAGE PROGRAM</b>					
1. Land Use Regulations Update Village of Menands	The Chazen Companies \$80,000 Rima Shamieh	Policy Board Approved 3/5/20	The final public presentation to Village Board and ZBA was delivered on January 17, 2023. The Village Board passed a motion to accept the project final draft with no additional changes. Final hardcopies will be submitted by January 31. The Village is moving forward with finalizing adoption of the draft regulations into law in spring, 2023.	January 2023	<a href="https://villageofmenands.com/government/land-use-regulations-zoning-update/">https://villageofmenands.com/government/land-use-regulations-zoning-update/</a>
2. Route 4 Corridor Study: Inter-Municipal Update Town of East Greenbush	M.J. Engineering and Land Surveying \$90,000 Chris Bauer	Policy Board Approved 3/4/21	The consultant team is finalizing the existing conditions report. The project team is preparing for the first round of outreach, including an online survey and in-person public meeting.	July 2023	<a href="https://nyroute4study.com">https://nyroute4study.com</a>
3. Rensselaer Waterfront Connectivity Study City of Rensselaer	MJ Engineering and Land Surveying, PC \$60,000 Andrew Tracy	Policy Board Approved 3/4/21	Public input from second public workshop was summarized and provided to a stakeholder committee on January 17, 2023. Preferred concepts selected by City. Final report is being prepared by consultant team.	January 2023	<a href="https://www.rensselaerwaterfrontconnections.com/">https://www.rensselaerwaterfrontconnections.com/</a>
4. Federal Street Corridor Study City of Troy	Creighton Manning Engineering \$50,000 Carrie Ward	Policy Board Approved 3/4/21	The Study Advisory Committee is reviewing the final draft that addresses public comments.	January 2023	<a href="http://www.FixFederalStreet.com">www.FixFederalStreet.com</a>
5. Town of Brunswick Hoosick Road Corridor Study Town of Brunswick	Creighton Manning Engineering \$63,000 Andrew Tracy	Policy Board Approved 3/3/22	Existing conditions assessment underway. First Study Advisory Committee meeting to be held on January 25, 2023. Monthly core team status calls begin on January 23, 2023.	September 2023	TBD
6. Sand Creek Road Complete Street Feasibility Study Village of Colonie	TBD \$65,000 Jacob Beeman	Policy Board Approved 3/3/22	Project kick-off meeting is scheduled for January 30, 2023.	September 2023	TBD
7. City of Schenectady Albany & Crane Streets Linkage Study City of Schenectady	PLACE Alliance \$90,000 Jen Ceponis	Policy Board Approved 3/3/22	The project team is currently collecting data to develop an Existing Conditions Report and the first Study Advisory Committee meeting is scheduled for January 31st.	November 2023	<a href="https://www.craig-main-connection.com/albany--crane-streets.html">https://www.craig-main-connection.com/albany--crane-streets.html</a>

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
------------------------	---	-----------------------------	--------	------------------------------	-------------------------

**COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM**

1. Riverside Avenue Access Improvements City of Rensselaer	CDTC, CDRPC and City Staff \$10,035.50 Chris Bauer	Planning Committee Approved 8/3/22	CDTC prepared a revised draft Riverside Access Improvements Tech Memo, and transmitted that to the City for their review. CDRPC and the City are preparing for stakeholder outreach, including a focus group, with assistance from CDTC.	March 2023	N/A
2. Reconnecting the West Side City of Saratoga Springs	CDTC, CDRPC and City Staff \$13,512 Jen Ceponis	Planning Committee Approved 10/5/22	The project kick-off meeting and site visit was on December 1, 2022 and the CDTC and CDRPC staff are currently collecting data and developing an Existing Conditions Memo. A Stakeholder Meeting, coordinated by CDRPC, is scheduled for February 8th, 6:30-7:30 pm at SUNY Empire State College.	March 2023	N/A
3. East Greenbush Natural Resource Inventory East Greenbush	CDTC, CDRPC and Town Staff \$13,552.34 Teresa LaSalle	Planning Committee Approved 1/4/23	CDTC and CDRPC will assist the Town to convert its Natural Resource Inventory GIS files into a publicly available online map viewer that will enable increased use of this valuable data resource by the town's Conservation Advisory Council (CAC), Planning Board, Town Board, developers and residents.		

**ADDITIONAL CDTC PLANNING INITIATIVES**

1. New Visions 2050 CDTC - Regional	CDTC Staff \$100,000 Jen Ceponis	Included in the 2020-2022 UPWP	CDTC continues to offer the Virtual Learning Series and Virtual Local Government Training. View the schedule and sign up for training at <a href="http://www.cdtcmpo.org/nv2050">www.cdtcmpo.org/nv2050</a> . CDTC is also monitoring mobility trends and will update and amend the plan accordingly. The latest webinar was held on for January 24, 2023 at 3:30 pm: <a href="https://www.cdtcmpo.org/news/nv-webinars">https://www.cdtcmpo.org/news/nv-webinars</a> .  CDTC staff is monitoring local trends and preparing to develop a scope for the Metropolitan Transportation Plan update that is anticipated to begin in 2023.	Adopted September 3, 2020	<a href="https://www.cdtcmpo.org/nv2050">https://www.cdtcmpo.org/nv2050</a>
2. Bus Lane Feasibility Study CDTA/CDTC - Regional	Foursquare ITP \$200,000 Sandy Misiewicz	Included in the 2020-2022 UPWP	The final draft report is out for public review with comments due on December 30th. The project will be completed in January 2023.	January 2023	<a href="https://www.buslanestudy.com/">https://www.buslanestudy.com/</a>
3. NY 378 Bridge Transportation Scoping/PEL Study NYS DOT	WSP \$400,000 Susan Olsen, NYSDOT Andrew Tracy	TIP Project A605/R344: NY 378 Troy Menands Bridge Study	A Troy-Menands Bridge PEL Steering Committee meeting was held on January 18, 2023. Updates to the existing conditions analyses and an updated Agency Coordination Plan were prepared and discussed.	TBD	TBD
4 Albany County Loop Trail Feasibility Study	CDTC Staff \$30,000 Jen Ceponis	Albany County support contract 12/8/20	CDTC staff completed an Existing Conditions report for the trail corridor and presented preliminary recommendations for trail routes to the County. CDTC is developing a final report.	February 2023	N/A
5. Regional Truck Parking Study	CDTC Staff \$137,750 Chris Bauer	Planning Committee Approved 4/7/21	The consultant team is executing the public and stakeholder outreach phase. The consultant team is preparing an analysis of the truck parking data collected.	March 2023	TBD

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
------------------------	---	-----------------------------	--------	------------------------------	-------------------------

**ADDITIONAL CDTC PLANNING INITIATIVES (continued)**

6. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	City of Albany Program capacity: \$75,000  Carrie Ward	Included in the 2020-2022 UPWP	The draft is posted for public comment at <a href="https://www.albanyny.gov/DocumentCenter/View/7737">https://www.albanyny.gov/DocumentCenter/View/7737</a> and a stakeholder meeting is scheduled for January 2023.	March 2023	<a href="https://www.albanyny.gov/ADA_webpage">https://www.albanyny.gov/ADA_webpage</a>
7. Hoosick Asset Management Plan  Town of Hoosick	TBD \$33,000  Teresa LaSalle	Policy Board Approved 3/3/22	CDTC received two proposals, which are currently under review.	September 2023	N/A
8. Design-Engineering Feasibility and Planning Study for Reimagining the I-787 Corridor  NYSDOT	TBD \$5,000,000  Greg Wichser, NYSDOT Kelly Kircher, NYSDOT Chris Bauer Jen Ceponis	TIP Project A609 Reimagining the I-787 Corridor Planning Study	The Request for Qualifications for architectural / engineering services was released by NYSDOT August 17, 2022 and proposals were due September 7, 2022. NYSDOT posted an Engineering Opportunity Designation for the RFQ to Parsons Transportation Group of NY, Inc. in association with Foit Albert Assoc. Arch. Eng. & Surveying (20% participation); AKRF, Inc.; Fisher Associates ,PE, LS, LA, DPC; Creighton Manning Engineering LLP.	March 2026	N/A
9. On-Demand Motor Vehicle, Bicycle and Pedestrian Count Services	NDS (National Data & Surveying Services) Up to \$160,000  Teresa LaSalle	Included in the 2022-2023 UPWP	Several locations have been counted to date. Limited counts are expected to occur between January 2023 and March 2023.	18 month contract with an optional one year extension.	N/A
10. Regional Signal Timing Program	TBD \$100,000  Andrew Tracy	Included in the 2022-2023 UPWP	The RFP was released on December 16, 2022 and proposals are due January 25, 2023.	March 2024	N/A