

STATUS OF LINKAGE PROGRAM STUDIES AS OF SEPTEMBER 1, 2018

STUDY NAME AND LOCATION	SPONSOR, PROJECT CONSULTANT, CONSULTANT COST AND CDTC CONTACT	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE AND COMPLETION TIME (ORIGINAL UPWP FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
-------------------------	---	-----------------	--------	---	----------------------

ALBANY COUNTY

1. Albany Patroon Creek/Washington Avenue Corridor Study	City of Albany Creighton Manning Engineering \$90,000 Carrie Ward	Planning Committee Selected 2/1/17. Policy Board Approved UPWP 3/2/17	The Study Advisory Committee will meet in August to discuss draft design concepts.	December 2018 20 Months	https://washingtontatrooncorridor.weebly.com/
2. Albany Shaker Road Corridor Study	Albany County/Town of Colonie Creighton Manning Engineering \$80,000 Chris O'Neill	Planning Committee Selected 2/3/16. Policy Board Approved UPWP 3/29/16.	A Steering Committee meeting was held in June. The final draft report was completed in August. A presentation of the final report to Albany County legislators and Town of Colonie Board members is planned in September.	September 2018 30 Months	https://albanyshakercolonie.com/

RENSELAER COUNTY

1. Hoosick Street Parkway Implementation Study	City of Troy TBD \$92,500 TBD	Planning Committee Selected 2/7/18. Policy Board Approved UPWP 3/1/18.	The signed MOU has been received by CDTC. The project will likely begin in September once CDTC staffing is resolved.	August 2019 15 Months	TBD
--	--	--	--	------------------------------	-----

SCHENECTADY COUNTY

1. Craig-Main Complete Streets Study	City of Schenectady TBD \$90,000 Jacob Beeman	Planning Committee Selected 2/7/18. Policy Board Approved UPWP 3/1/18.	Project scope finalized. REI was released for advertisement on Tuesday August 14, and will remain open until Friday September 14th.	August 2019 15 Months	TBD
--------------------------------------	--	--	---	------------------------------	-----

CDTC NON-LINKAGE PLANNING INITIATIVES

1. Greenway Trails Plan	Regional Behan Planning \$148,502 Jen Ceponis	Included in 2016-2018 UPWP RFP Issued August 2017	Feedback received at stakeholder meetings and through online outreach has been summarized and used to draft the trail plan and develop other materials. Drone videography and imagery of a selection of existing trail corridors and a potential corridor has been collected and will be processed. CDTC is reviewing draft materials which will be released in conjunction with a public scheduled for Thursday, September 13th at the Albany Visitors Center in Albany, NY. Details about the meeting can be found at http://www.cdtcmpo.org/news/cdct-meetings/196 .	November 2018 12 months from date of contract execution.	www.cdtcmpo.org/trails
-------------------------	--	--	---	---	--

STUDY NAME AND LOCATION	SPONSOR, PROJECT CONSULTANT, CONSULTANT COST AND CDTC CONTACT	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE AND COMPLETION TIME (ORIGINAL UPWP FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
2. Regional Safety Action Plan	Regional VHB \$175,000 Sandy Misiewicz	Included in 2016-2018 UPWP RFP Issued September 2017	A Regional Operations and Safety Advisory Committee Meeting was held on August 7th to review what was heard during the focus groups and safety summit, to update the group on the status of the data analysis and to discuss next steps. The consultant team will be spending the next month on detailed network screening and will begin to plan for fall public outreach opportunities.	January 2019 12 months from date of contract execution.	www.cdtmpo.org/safetyplan

CDTC NON-LINKAGE PLANNING INITIATIVES (CONTINUED)

3. I-787/Hudson Waterfront Corridor Study	Regional CHA \$350,000 Sandy Misiewicz	Included in 2016-2018 UPWP RFP Issued April 2014	Response to comments received are nearly complete. A presentation was given to the Albany County Legislature in late July which generated a few additional comments. The report will be finalized in early September 2018.	September 2018	http://787waterfrontstudy.blogspot.com/
4. S. Pearl St. Heavy Vehicle Travel Pattern Study	City of Albany CDTC \$114,000 Chris Bauer, Carrie Ward	Originally included in the 2016-2018 UPWP	Staff reviewed and addressed outstanding comments. The report was finalized and posted to CDTC's website. The project is complete.	August 2018	http://www.cdtmpo.org/images/freight/S-Pearl-HV-Final-Aug-7-2018_Reduced.pdf