

**Capital District Transportation Committee
2019-24 TIP Update Schedule**

Date	Action
October 17	New Candidate Project Solicitation emailed and mailed.
November 5 – 16	TIP Applications (PJP) Workshops
November 28	New Project Proposal Deadline (Sponsors have 6 weeks to submit proposals.)
December 28	Staff initial evaluations complete (Staff has 4 weeks to evaluate.)
January 9	Planning Committee meeting – Candidate Project lists available
January 2 – 11	CDTC Advisory Committees meet to discuss projects.
January 14	Project evaluation results provided to sponsors for review.
January 18	Sponsor comments on evaluations due to CDTC
January 29 or 30	February Planning Committee mail out with completed CDTC Project evaluations
February 7	Planning Committee meeting – Project programming
April 3	Planning Committee meeting – Complete project programming and begin 60-day public comment period.
June 6	Policy Board meeting – 2019-2024 TIP approval