

STATUS OF CDTC PLANNING INITIATIVES AS OF DECEMBER 1, 2020

NAME AND LOCAL SPONSOR	SPONSOR, CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	COMPLETION DATE (EST.) AND TIME TO COMPLETE THE PROJECT (FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
-------------------------------	---	------------------------------	---------------	--	-----------------------------

LINKAGE PROGRAM

1. Albany Bicycle and Pedestrian Master Plan City of Albany	Nelson\Nygaard \$90,000 Carrie Ward	Policy Board Approved 3/7/19	The public workshop will be held in December.	January 2021 22 Months	https://vizcomm.wixsite.com/albanybikepedplan
2. Ballston Spa Pedestrian and Bicycle Master Plan Village of Ballston Spa	TBD \$60,000 Jacob Beeman	Policy Board Approved 3/5/20	Initial consultant selection meeting was held October 9 and two consultant teams were selected for reference checks. After speaking with several previous clients, the committee met on October 20 to select the team of VHB and Planning 4 Places for the contract. CDTC is currently working on contract execution and anticipates project kickoff in early December.	November 2021 20 Months	TBD
3. Hoosick Hillside Study City of Troy	Creighton Manning \$92,500 Rima Shamieh	Policy Board Approved 3/1/18	The final draft was reviewed by the technical committee and SAC. The project team gave a presentation to the BPAC in November. A City Council presentation and a presentation to the CDTC Planning Committee are planned for January, 2021.	January 2021 34 Months	https://www.hoosick-hillside-study.com/
4. Land Use Regulations Update Village of Menands	TBD \$80,000 Rima Shamieh	Policy Board Approved 3/5/20	The REI proposal deadline is December 4.	November 2021 20 Months	TBD
5. Scotia Downtown Connections Plan Village of Scotia	TBD \$60,000 Andrew Tracy	Policy Board Approved 3/5/20	Proposals were due November 17th; nine received. Proposals distributed to scoring committee for review. Notice to Proceed anticipated for December 2020.	November 2021 20 Months	TBD

COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM

1. Comprehensive Plan & Zoning Code Analysis - NYS Route 50 Town of Glenville	CDTC, CDRPC and Town Staff \$12,000 Andrew Tracy	Planning Committee Approved 5/6/20	CDTC and CDRPC presented study findings to Glenville Code Review Committee. Final Report edits based on comments are being made and expected to be delivered to the Town by end of November.	December 2020	N/A
2. Enhanced Development Regulations Town of Colonie	CDRPC, CDTC and City Staff \$8,750 Jacob Beeman	Planning Committee Approved 11/4/20	New project awarded November 2020.	March 2021	NA
3. Gilligan Road Complete Streets Enhancements Town of East Greenbush	CDTC, CDRPC and Town Staff \$13,900 Andrew Tracy	Planning Committee Approved 5/6/20	Town completed consultant mini-bid process; consultant kickoff scheduled for November 23. Draft Final Report delivered to Town.	December 2020	N/A

NAME AND LOCAL SPONSOR	SPONSOR, CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	COMPLETION DATE (EST.) AND TIME TO COMPLETE THE PROJECT (FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
------------------------	--	-----------------------	--------	---	----------------------

COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM (CONTINUED)

4. Regional Growth and Infrastructure Capacity Analysis City of Troy	CDRPC, CDTC and Town Staff \$16,626 Chris Bauer	Planning Committee Approved 11/4/20	New project awarded November 2020.	March 2021	N/A
5. Western Clifton Park Development & Conservation Trends Analysis Town of Clifton Park	CDTC, CDRPC and Town Staff \$18,000 Chris Bauer	Planning Committee Approved 5/6/20	Final work products delivered to Clifton Park. Planning Director direction on public process and recommendations are pending.	November 2020	N/A

OTHER CDTC PLANNING INITIATIVES

1. New Visions 2050 CDTC - Regional	CDTC Staff \$100,000 Jen Ceponis	Included in the 2018-2020 UPWP	The New Visions 2050 Plan was adopted on September 3, 2020. CDTC has launched a Virtual Learning Series and Virtual Local Government Training. Information and details on how to schedule a training can be found on the New Visions webpage. Due to the ongoing economic recovery and response to COVID-19, CDTC is monitoring mobility trends and will update and amend the long-range plan accordingly.	September 2020	https://www.cdtcmpo.org/nv2050
2. Bus Lane Feasibility Study CDTA and CDTC - Regional	TBD \$200,000 Sandy Misiewicz	Included in the 2020-2022 UPWP	CDTA staff is reviewing the draft Request for Proposals. Release planned for December 2020.	January 2022	TBD
3. Local Bridge Preservation Report CDTC - Regional	CDM Smith \$105,000 Andrew Tracy	Included in the 2020-2022 UPWP	Kickoff held November 2. CDM Smith to work with CDTC and stakeholders to confirm finalized list of bridges. CDM Smith to begin review of inspection reports.	May 2021	TBD
4. NY 378 PEL Bridge Study NYS DOT	TBD \$TBD Susan Olsen, NYSDOT Sandy Misiewicz	TIP Project A605/R344: NY 378 Troy Menands Bridge Study	The procurement has been canceled and will be re-advertised soon.	TBD	TBD
5. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	City of Saratoga Springs Program capacity: \$75,000 Carrie Ward	Included in the 2020-2022 UPWP	Data collection is underway.	TBD	TBD

NAME AND LOCAL SPONSOR	SPONSOR, CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	COMPLETION DATE (EST.) AND TIME TO COMPLETE THE PROJECT (FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
6. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	Town of Glenville Program capacity: \$75,000 Carrie Ward	Included in the 2020-2022 UPWP	Town staff completed data collection and the consultant is compiling the data and other information for public review.	January 2021	TBD