

STATUS OF CDTC PLANNING INITIATIVES AS OF June 1, 2022

| NAME AND LOCAL SPONSOR   | CONSULTANT OR STAFF,<br>PROJECT COST,<br>CDTC CONTACT             | FUNDING<br>APPROVAL<br>DATE        | STATUS   | ESTIMATED COMPLETION<br>DATE | PROJECT WEBSITE<br>LINK   |
|--|---|------------------------------------|--|------------------------------|---|
| <b>LINKAGE PROGRAM</b>   |   |                                    |  |                              |   |
| 1. Land Use Regulations Update<br>Village of Menands                               | The Chazen Companies<br>\$80,000<br>Rima Shamieh                  | Policy Board<br>Approved<br>3/5/20 | The consultant team is drafting the new zoning code and design guidelines.   | July 2022                    | <a href="https://villageofmenands.com/government/land-use-regulations-zoning-update/">https://villageofmenands.com/government/land-use-regulations-zoning-update/</a> |
| 2. Scotia Downtown Connections Plan<br>Village of Scotia                           | MJ Engineering and Land Surveying<br>\$60,000<br>Andrew Tracy     | Policy Board<br>Approved<br>3/5/20 | Final presentation to Village Board was held on May 3rd. Study final report delivered by consultant. Study is complete.  | May 2022                     | <a href="https://www.scotiacoconnections.com/">https://www.scotiacoconnections.com/</a>   |
| 3. Route 4 Corridor Study: Inter-Municipal Update<br>Town of East Greenbush        | TBD<br>\$90,000<br>Chris Bauer                                    | Policy Board<br>Approved<br>3/4/21 | The initial coordination meeting for the Project Team was held on April 28, 2022. CDTC has compiled existing conditions information. The team has began collecting existing traffic conditions data. The first SAC meeting will be held in June/July.  | February 2023                | TBD   |
| 4. Rensselaer Waterfront Connectivity Study<br>City of Rensselaer                  | MJ Engineering and Land Surveying, PC<br>\$60,000<br>Andrew Tracy | Policy Board<br>Approved<br>3/4/21 | Study website now live. Draft existing conditions memo prepared by consultant. Second Study Advisory Meeting to be held on May 25th. Bike-ped data collection to begin first week in June.   | December 2022                | <a href="https://www.rensselaerwaterfrontconnections.com/">https://www.rensselaerwaterfrontconnections.com/</a>   |
| 5. Federal Street Corridor Study<br>City of Troy                                   | Creighton Manning Engineering<br>\$50,000<br>Carrie Ward          | Policy Board<br>Approved<br>3/4/21 | The first round of public input will be virtual and is scheduled for June 2022.  | December 2022                | <a href="http://www.FixFederalStreet.com">www.FixFederalStreet.com</a>  |
| 6. Town of Brunswick Hoosick Road Corridor Study<br>Town of Brunswick              | TBD<br>\$63,000<br>Andrew Tracy                                   | Policy Board<br>Approved<br>3/3/22 | New Study in the 2022-2023 Unified Planning Work Program. Award letter, Memorandum of Understanding, and Administrative Procedures sent to the Town in March 2022. MOU signed April 26th; CDTC staff beginning to prepare study scope of work.   | September 2023               | TBD   |
| 7. Sand Creek Road Complete Street Feasibility Study<br>Village of Colonie         | TBD<br>\$35,000<br>Jacob Beeman                                   | Policy Board<br>Approved<br>3/3/22 | New Study in the 2022-2023 Unified Planning Work Program. Award letter, Memorandum of Understanding (MOU), and Administrative Procedures sent to the Village in March 2022; Village returned MOU. Coordination has started with the Village to schedule an initial project scoping meeting in June 2022. | September 2023               | TBD   |
| 8. City of Schenectady Albany & Crane Streets Linkage Study<br>City of Schenectady | TBD<br>\$90,000<br>Jen Ceponis                                    | Policy Board<br>Approved<br>3/3/22 | Signed MOU was received and CDTC staff is developing a draft REI.  | September 2023               | TBD   |

| NAME AND LOCAL SPONSOR | CONSULTANT OR STAFF,<br>PROJECT COST,<br>CDTC CONTACT | FUNDING<br>APPROVAL<br>DATE | STATUS | ESTIMATED COMPLETION<br>DATE | PROJECT WEBSITE<br>LINK |
|------------------------|---|-----------------------------|--------|------------------------------|-------------------------|
|------------------------|---|-----------------------------|--------|------------------------------|-------------------------|

**COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM**

|   |  |  |   |            |     |
|---|--|--|---|------------|-----|
| 1. Development Growth Trends Analysis<br>Town of Guilderland  | CDTC, CDRPC and Town Staff<br>\$12,765<br>Chris Bauer      | Planning Committee Approved<br>6/2/21  | The Traffic Trends analysis, CDTC's portion of the project, is complete. CDRPC is preparing their final report.                     | March 2022 | N/A |
| 2. Development Growth Trends Analysis<br>Village of Castleton-on-Hudson   | CDTC, CDRPC and Village Staff<br>\$12,765<br>Chris Bauer   | Planning Committee Approved<br>11/3/21 | The Transportation Trends analysis, CDTC's portion of the project, is complete. CDRPC is working on the existing conditions report. | March 2022 | N/A |
| 3. Saratoga Greenbelt – Wilton Connector Trail Project<br>City of Saratoga Springs/Saratoga County/Town of Wilton | CDTC, CDRPC and Municipal Staff<br>\$14,101<br>Jen Ceponis | Planning Committee Approved<br>8/4/21  | The final Technical Memo was delivered.   | May 2022   | N/A |

**ADDITIONAL CDTC PLANNING INITIATIVES**

|  |   |   |   |                           |   |
|--|---|---|---|---------------------------|---|
| 1. New Visions 2050<br>CDTC - Regional                                   | CDTC Staff<br>\$100,000<br>Jen Ceponis                                | Included in the 2020-2022 UPWP                                | CDTC continues to offer the Virtual Learning Series and Virtual Local Government Training. View the schedule and sign up for training at <a href="http://www.cdtcmpo.org/nv2050">www.cdtcmpo.org/nv2050</a> . CDTC is also monitoring mobility trends and will update and amend the plan accordingly. Webinars have been scheduled through October 2022 - 6/21: What's TDM? More info at: <a href="https://www.cdtcmpo.org/news/nv-webinars">https://www.cdtcmpo.org/news/nv-webinars</a> .<br><br>CDTC staff is monitoring local trends and preparing to develop a scope for the Metropolitan Transportation Plan update that is anticipated to begin in 2023. | Adopted September 3, 2020 | <a href="https://www.cdtcmpo.org/nv2050">https://www.cdtcmpo.org/nv2050</a> |
| 2. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure | City of Saratoga Springs<br>Program capacity: \$75,000<br>Carrie Ward | Included in the 2020-2022 UPWP                                | Public review of the draft Transition Plan is being planned for this summer.  | Spring 2022               | N/A   |
| 3. Patroon Creek Greenway<br>CDTC and City of Albany                     | Bergmann Associates<br>\$100,000<br>Jen Ceponis                       | Policy Board Approved<br>December 2020                        | A series of pop-up events and a virtual public meeting were held in May. The final PAC and CAC meetings were also in May. Public comments are being collected through the end of May and the final report will be delivered in June.  | June 2022                 | <a href="http://www.patroongreenway.com">www.patroongreenway.com</a>        |
| 4. Bus Lane Feasibility Study<br>CDTA/CDTC - Regional                    | Foursquare ITP<br>\$200,000<br>Sandy Misiewicz                        | Included in the 2020-2022 UPWP                                | A study advisory committee meeting will be held on June 1st and a leadership meeting is scheduled for June 15th to share draft concepts for five corridors in Albany, Schenectady and Troy.   | August 2022               | <a href="https://www.buslane-study.com/">https://www.buslane-study.com/</a> |
| 5. NY 378 Bridge Transportation Scoping/PEL Study<br>NYS DOT             | WSP<br>\$400,000<br>Susan Olsen, NYSDOT<br>Andrew Tracy               | TIP Project<br>A605/R344: NY 378 Troy<br>Menands Bridge Study | The NYSDOT Regional Design Services was used to select the consultant for this effort. Kickoff held Sept 2. Call held on December 16th to discuss Scope of Services.  | TBD                       | TBD   |

| NAME AND LOCAL SPONSOR | CONSULTANT OR STAFF,<br>PROJECT COST,<br>CDTC CONTACT | FUNDING<br>APPROVAL<br>DATE | STATUS | ESTIMATED COMPLETION<br>DATE | PROJECT WEBSITE<br>LINK |
|------------------------|---|-----------------------------|--------|------------------------------|-------------------------|
|------------------------|---|-----------------------------|--------|------------------------------|-------------------------|

**ADDITIONAL CDTC PLANNING INITIATIVES (continued)**

|  |   |  |  |                |   |
|--|---|--|--|----------------|---|
| 6. Albany County Loop Trail Feasibility Study                            | CDTC Staff<br>\$30,000<br><br>Jen Ceponis                       | Albany County<br>support contract<br>12/8/20 | CDTC staff is collecting data and developing an outline for a trail concept plan.  | February 2023  | N/A   |
| 7. Regional Truck Parking Study  | CDTC Staff<br>\$137,750<br><br>Chris Bauer                      | Planning<br>Committee<br>Approved 4/7/21     | The consultant team has began preparing Task 1 and 2 deliverables including existing conditions and the public participation plan. The consultant team has surveyed all local facilities, and has initiated the purchase of ATRI truck parking data. | February 2023  | TBD   |
| 8. Smart Communities Guidebook   | WSP<br>\$100,000<br><br>Jen Ceponis                             | Planning<br>Committee<br>Approved 4/7/21     | The consultant team completed stakeholder interviews which will be used to develop final Toolbox materials. The consultant team presented the draft concepts to the ROSAC in April and a Draft Report is expected in June.                           | July 2022      | <a href="https://www.cdtdsmartmobility.com/">https://www.cdtdsmartmobility.com/</a> |
| 9. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure | City of Albany<br>Program capacity: \$75,000<br><br>Carrie Ward | Included in the<br>2020-2022 UPWP            | Data collection is complete and compilation of the draft Transition Plan is underway.  | Summer 2022    | TBD   |
| 10. Data Collection Services   | Quality Counts, LLC<br>\$40,000<br><br>Andrew Tracy             | Included in the<br>2020-2022 UPWP            | Remaining counts delivered by consultant on May 23rd; two count locations pending further QA/QC. CDTC staff are reviewing count data.  | Spring 2022    | N/A   |
| 11. Hoosick Asset Management Plan<br><br>Town of Hoosick                 | TBD<br>\$33,000<br><br>Teresa LaSalle                           | Policy Board<br>Approved<br>3/3/22           | The draft Scope of Work is in development.   | September 2023 | N/A   |