

STATUS OF CDTC PLANNING INITIATIVES AS OF SEPTEMBER 1, 2022

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
------------------------	-------------------------------------------------------	-----------------------------	--------	------------------------------	-------------------------

LINKAGE PROGRAM

1. Land Use Regulations Update Village of Menands	The Chazen Companies \$80,000 Rima Shamieh	Policy Board Approved 3/5/20	The consultant team is drafting the new zoning code and design guidelines for CDTC review in August. SAC meeting is being scheduled in September.	December 2022	https://villageofmenands.com/government/land-use-regulations-zoning-update/
2. Route 4 Corridor Study: Inter-Municipal Update Town of East Greenbush	TBD \$90,000 Chris Bauer	Policy Board Approved 3/4/21	Study Advisory Committee #1 was held on August 3, 2022. The consultant team is preparing the existing conditions report and for the initial round of public engagement.	February 2023	TBD
3. Rensselaer Waterfront Connectivity Study City of Rensselaer	MJ Engineering and Land Surveying, PC \$60,000 Andrew Tracy	Policy Board Approved 3/4/21	Study Advisory Meeting #3 held on July 21. Update to public engagement provided. SAC stakeholders participated in a work session to identify study area improvements. Consultant preparing draft concept report.	December 2022	https://www.rensselaeriverfrontconnections.com/
4. Federal Street Corridor Study City of Troy	Creighton Manning Engineering \$50,000 Carrie Ward	Policy Board Approved 3/4/21	The consultant team is developing recommendations based on public input.	December 2022	www.FixFederalStreet.com
5. Town of Brunswick Hoosick Road Corridor Study Town of Brunswick	TBD \$63,000 Andrew Tracy	Policy Board Approved 3/3/22	Scope of work and REI finalized, preparing for release.	September 2023	TBD
6. Sand Creek Road Complete Street Feasibility Study Village of Colonie	TBD \$65,000 Jacob Beeman	Policy Board Approved 3/3/22	Initial project scoping meeting held on June 8, 2022. CDTC prepared a Draft Scope / REI and sent to the Village for review on July 8, 2022. Scope is currently under review by the Village. Final scoping call planned for the week of 8/22 to finalize scope.	September 2023	TBD
7. City of Schenectady Albany & Crane Streets Linkage Study City of Schenectady	TBD \$90,000 Jen Ceponis	Policy Board Approved 3/3/22	The REI has been released and proposals are due August 30th.	September 2023	TBD

COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM

1. Riverside Avenue Access Improvements City of Rensselaer	CDTC, CDRPC and City Staff \$10,035.50 Chris Bauer	Planning Committee Approved 8/3/22	This project will assess truck traffic, its impacts on residents, and potential routing and other low-cost design options to mitigate the impacts from heavy-duty vehicles.	January 2023	N/A
---------------------------------------------------------------	----------------------------------------------------------	---------------------------------------------	-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------	--------------	-----

ADDITIONAL CDTC PLANNING INITIATIVES

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
1. New Visions 2050 CDTC - Regional	CDTC Staff \$100,000 Jen Ceponis	Included in the 2020-2022 UPWP	CDTC continues to offer the Virtual Learning Series and Virtual Local Government Training. View the schedule and sign up for training at www.cdtcmpo.org/nv2050 . CDTC is also monitoring mobility trends and will update and amend the plan accordingly. Webinars have been scheduled through October 2022 - 9/20: ZEV by 2035: Planning Tools for Vehicle Electrification . More info at: https://www.cdtcmpo.org/news/nv-webinars . CDTC staff is monitoring local trends and preparing to develop a scope for the Metropolitan Transportation Plan update that is anticipated to begin in 2023.	Adopted September 3, 2020	https://www.cdtcmpo.org/nv2050
2. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	City of Saratoga Springs Program capacity: \$75,000 Carrie Ward	Included in the 2020-2022 UPWP	Public review of the draft Transition Plan is taking place through October 18th.	Spring 2022	N/A
3. Patroon Creek Greenway CDTC and City of Albany	Bergmann Associates \$100,000 Jen Ceponis	Policy Board Approved December 2020	This study is complete.	July 2022	www.patroongreenway.com
4. Bus Lane Feasibility Study CDTA/CDTC - Regional	Foursquare ITP \$200,000 Sandy Misiewicz	Included in the 2020-2022 UPWP	Three pop up events were held to promote the bus lane study recommendations. An online survey is open through the end of August. The draft Bus and Bike Lane Toolbox is being reviewed by CDTC and CDTA.	October 2022	https://www.buslanestudy.com/
5. NY 378 Bridge Transportation Scoping/PEL Study NYSDOT	WSP \$400,000 Susan Olsen, NYSDOT Andrew Tracy	TIP Project A605/R344: NY 378 Troy Menands Bridge Study	CDTC staff met with NYSDOT and the consultant team on July 12, 2022, to discuss the traffic modeling portion of the project. First PEL Steering Committee meeting was held on August 18, 2022. Consultant team provided update on existing conditions data collection and outlined requirements and plan for PEL study next steps.	TBD	TBD
6. Albany County Loop Trail Feasibility Study	CDTC Staff \$30,000 Jen Ceponis	Albany County support contract 12/8/20	CDTC staff is completing the data collection and developing the Draft Existing Conditions Report.	February 2023	N/A
7. Regional Truck Parking Study	CDTC Staff \$137,750 Chris Bauer	Planning Committee Approved 4/7/21	The consultant team has begun preparing Task 1 and 2 deliverables including existing conditions and the draft public participation plan. The consultant team has surveyed all local facilities, and has begun the analysis of ATRI truck parking data.	February 2023	TBD
8. Smart Communities Guidebook	WSP \$100,000 Jen Ceponis	Planning Committee Approved 4/7/21	A Draft Toolbox has been developed and the consultant team is designing a self-guided public engagement portal on the project website. Outreach will be conducted via pop-up event(s) through the end of August and a presentation on the final toolbox will be presented to the ROSAC in September.	September 2022	https://www.cdtcsmartmobility.com/
9. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	City of Albany Program capacity: \$75,000 Carrie Ward	Included in the 2020-2022 UPWP	City review of the draft Transition Plan is underway.	December 2022	TBD

ADDITIONAL CDTC PLANNING INITIATIVES (continued)

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
10. Hoosick Asset Management Plan Town of Hoosick	TBD \$33,000 Teresa LaSalle	Policy Board Approved 3/3/22	The Scope of Work has been developed and approved by the Town. The REI is under development.	September 2023	N/A