
Capital District Transportation Committee 
Bicycle and Pedestrian Advisory Committee 

August 11, 2020  
*If you missed this meeting you can view a recording on the CDTC YouTube Channel* 

 
Attendees: Jen Ceponis, CDTC; Jordan Solano‐Reed, CDTC; Greg Isoldi, UAlbany Studio; John Gillivan, V/O 
Colonie resident & Albany Bicycle Coalition; Valerie Deane, NYSDOT; Kate Maynard, CDRPC; Jim Mearkle, Albany 
County; John Mitchell, Halfmoon & Champlain Canal Trail; Lindsey Garney, CDTA; Nate Owens, Town of 
Bethlehem; Teresa Rodrigues, CMPAC; Rogerio Rodrigue, CMPAC; Reagen Jablonski, CMPAC; Lauren Alpert, City 
of Albany, Melissa Cherubino, Glenville; Matt Hoctor, Bikeatoga; Tina Carton, Saratoga Springs; Fred 
Mastroianni, GPI; Art Clayman, Cycle Schenectady; Meg O’Leary, Saratoga County DOH 
 
 
1.0 New Business 

 
1.1 Welcome & Introductions  

 
1.2 Presentation: Guilderland Trails Plan, UAlbany Planning Studio Students 
 
This UAlbany studio is an academic crossover with a professional undertaking of developing a plan for a 

community. The project explored historic relevance, public engagement strategies, population trends, current 

planning efforts, existing conditions, and other planning concepts. Community engagement yielded a desire for 

additional trails and sidewalks. The plan proposed connections through Nott Road Park, Roger Keenholts Park, 

the Pinebush, Tawasentha Park, Watervliet Reservoir, and other parks and historical sites. The plan also 

recommends regional connections to other communities and trails, including to CDTC's core trails plan, and 

addressed amenities and wayfinding. The studio also addressed funding strategies to help the town implement 

the plan. 

1.3 CDTC/NYSDOT Updates (see attachments):  CDTC has resumed a slow reopening. For the foreseeable future, 
CDTC will continue with virtual meetings and public outreach. 

1.3.1.1 New Visions 2050 – NV2050 has completed virtual public meetings with good attendance for the 
four counties, stakeholders, and members of the public. CDTC will continue accepting public 
comments and making changes to the document throughout 2020 and beyond, to facilitate 
adapting the document to changing needs and conditions. 

1.3.1.2 CDTC/CDRPC Technical Assistance Program – accepting requests on a rolling basis 
1.3.1.3 Capital District Trails Plan Implementation: Feasibility Study Solicitation due August 7 (see 

attached) 
1.3.1.4 Complete Streets Workshop Series: Accepting applications on a rolling basis. 
1.3.1.5 ADA Transition Plan Assistance: Solicitation for ADA Self‐Analysis and Transition Plans for 

municipalities. Accepting applications on a rolling basis. 
1.3.1.6 TDM Commuter Survey coming soon to CDTC’s website 
1.3.1.7 CDRPC Open Streets Webinar – August 27th, 10am – region specific! 
1.3.1.8 Linkage & TIP Project Status – see attached 
1.3.1.9 Capital Coexist Updates – CDTC will be providing guidance for schools on getting students safely 

to schools through the pandemic. 

 

1.4 Other Updates 



1.4.1 CDPHP Cycle! has resumed operations around trails and key businesses throughout the region. 
Rigorous cleaning plan and hand sanitizer included with bikes! 

Albany Bike‐Ped Master Plan: Public Comment period on‐going. 

https://vizcomm.wixsite.com/albanybikepedplan 

Troy has a summer square program and is closing off certain areas for pedestrians and businesses. 
Trail projects on‐going or completed ‐ Zim Smith to Mechanicville, Menands Connector – Broadway to 

Mohawk‐Hudson Trail, Albany South End Connector 

 
 

2.0 Upcoming Meetings 
Meetings open to the Public: The next meeting is scheduled for September 8 at 9:00am 
Register in advance for this meeting: 
https://us02web.zoom.us/meeting/register/tZIpfu-trjMsHdeXYlxzQv8Mw1MBoNnfpmVr 
After registering, you will receive a confirmation email containing information about joining the meeting. 



Spring 2020 Planning Studio and Town of Guilderland 

Instructor: Kathleen Maynard 

Students: Shannon Clarke, Shannon Connolly, Erika Corsi, Hannah DeLude, Gregory Isoldi, Henry Lino, Nick Schupp, Nathan Seper, 
and Adam Tobey 



Introduction 
● The town of Guilderland has partnered with the University at Albany 

Master of Regional Planning program to begin advancements with the 
trails/open space project. 

● Developing and redeveloping multi-use trails that would link residential 
neighborhoods. Overall assessment of parks, open spaces, residential 
developments, and other existing conditions.

● Review of prior planning studies, and historical background assessment.
● Community engagement strategy and public meeting.
● Further Identify key destinations Guilderland.  



Community Profile 

● Incorporated in 1803
● Population of roughly 35,300

○ 2050 population projection of roughly 
38,400

● Median resident age 0f 41.5 years 
● Median household income $90,465
● Avg. commute to work is 15-20 minutes 



Existing Conditions & Previous Planning Efforts

● Conducted existing conditions analysis of identified key sites 
○ Topography
○ Presence of wetlands 
○ Property ownership 
○ Space available 

● Reviewed previous planning efforts dating back to 1987
○ Analyzed what plans/recommendations have come to fruition
○ Analyzed what plans/recommendations are still applicable present-day from previous efforts 
○ Created new recommendations to assist in the overall objective of connectivity and walkability 

throughout Guilderland 



Community Engagement 

Public meeting held on March 2nd, 2020:

● Residents were able to identify on maps 
important potential trail connections

● Comments cards were collected for 
general comments on what residents 
would want to see

● Residents were able to “vote” on 
amenities they wanted to see more of in 
their parks

● Greatest demands were for sidewalks 
and multi-use trails



Community Engagement 

● Found residents were primarily 
concerned with more connectivity to 
community such as schools and 
inter-park connectivity

● Students conducted stakeholder 
outreach by having conversations with 
community members identified by the 
Town 

○ Gain a deeper understanding of 
what is important to the town and 
its residents.



Identified Key Destinations 



Overview of Recommended Trail Connections 



Recommendations for Winter Rec/Western Turnpike Golf Course

● Main Connection exists between the 
Winter Rec Area and Tawasentha Park

● Propose connection to the golf course via 
the outdoor theater of Tawasentha Park 
and the north side of the park

● Existing trails will then connect Foundry 
Road, Nott Road, Winding Brook Lane

● HIstorical Sites will also be added to the 
trail system

● Rt 146 should be altered to accommodate 
pedestrian traffic



Recommendations for DiCaprio Park

● Connections currently exist between the 
Albany Pine Bush and the Volunteer 
Firefighters Memorial Park

● Potential trail exists to the south of the 
park via the Hunger Kill River

● Protected land to the south of the PIne 
Bush has opportunities for trail 
implementation to connect Guilderland 
Elementary School



Recommendations for Nott Road Park

● Central location and nearby town-owned 
parcels make this area a valuable 
intersection

● Develop a multi-use loop trail surrounding 
the park

● Utilize right of way for pathways
● Connect with the CDTC proposed regional 

trail



Recommendations for Roger Keenholts Park

● Utilize the closed bridges to create a trail 
from French’s Hollow Falls

● Using the open space near the landfill site, 
develop an interpretive/educational trail.

● Connect Keenholts Park to Tawasentha 
and Guilderland High School



Recommendations for Fred Abele/McKownville Parks

● Construct multi-use paths on:
○ Strawberry Lane
○ Schoolhouse Road
○ Fuller Road
○ Mckown Road
○ Norwood Street 

● Maintain and extend Power Line Path
● Bike/ped connection between Stuyvesant 

Plaza and Crossgates Mall 
● Enhance park visibility via signage and 

beautification 



Black Creek Marsh Wildlife Management Area

● CDTC Capital District Trail Plan - 
Proposed Trail

○ Extend the Albany County 
Helderberg-Hudson Rail Trail 
beyond Rail Trail Terminus in 
Voorheesville

● Connect Black Creek Marsh Wildlife Area 
and Guilderland Center

○ Bike-related Roads Signs
○ Advisory Bike Lanes



Recommendations for Bozen Kill Preserve

● Recommendation 1: Improve Wayfinding
● Recommendation 2: Mountain Bike Trails
● Recommendation 3: CDTC Capital District 

Trail Plan - Proposed Trail
○ Extension of Rail Trail from Terminus 

in Voorheesville to Bozenkill 
Preserve



Recommendations for Watervliet Reservoir

● Developing any trails along the Watervliet 
Reservoir requires coordinations between 
the City of Watervliet and the Town of 
Guilderland.

● Proposed trail includes extending the 
Vosburgh Trails around the reservoir to 
any potential recreation area that is 
agreed upon.



Tawasentha Park

● Create a pathway connecting Tawasentha 
Park to the Western Turnpike Golf Course



Recommendations for Albany Pine Bush Preserve

● Establish a multi-use 
trail along the powerline 
to connect Pine Bush 
Preserve Yellow Trail to 
the Concept Rt. 155

● Walking trail proposed 
as part of Winding 
Brook Commons 
Project

● Multiuse trail alongside 
west boundary of 
Guilderland Elementary 
School.



Historical Sites

● Trails can amplify the importance of historical sites as well as create an educational component and 
identity for the town.

● Historical sites

o   Battle of Normanskill – located across from Winter Recreation Area

o   Farm of Evert Bancker – Located on Route 146

o   Glass Works – located on the Corner of Farm Lane and Foundry Road

o   The Vale of Tawasentha – located to the west of Tawasentha Park

● Retrofitting Route 146 to support bicyclists and hikers would allow these sites to be connected and 
walkable for residents



Trail Amenities and Marketing
Results from the public meeting indicated:

● Hiking trails, biking trails, connection to 
destinations, sidewalks, and a trail-type 
loop were among the most important 
amenities for residents.

● Additional quality of life amenities 
include seating areas, restrooms, and 
trash receptacles.

●  General multi-use trails would be most 
cost effective for the Town in trail 
development

● The Town would benefit from more 
branded wayfinding throughout their 
trail systems

● Improvements could include additional 
signage. 



Wayfinding



Branding 

● Use “Hike Guilderland!” as a branded phrase for wayfinding.

●  Ubiquitous symbols like suns and trees make easily recognizable symbols for logos.



Funding 

● The Town could explore using municipal allocations as a funding mechanism for their projects. This 
could include having a dedicated tax stream, budget allocations, or dedicating portions of existing 
revenue or increasing fees for Town services.

● The Consolidated Funding Application would be submitted for various State operating grants 
dedicated to the improvement or planning of trails and recreation in municipalities.

● There are also State operated Federal grants that the town could apply for by working with partners 
at the County level to increase accessibility to trails for neighboring towns and cities.



Working From Home
● Weekly Meetings on Zoom

● Created a recorded presentation for the public

● Creating project teams based off the outline for the final document



Task 4.68 Capital District Trails Plan Implementation  

The Capital District Transportation Committee  (CDTC)  is  initiating a program  to  support a  feasibility  study(ies)  to develop new multi‐use  trails  in  the Capital 

Region. This new program is designed to implement the Capital District Trails Plan which was released in 2019. This Plan outlines a vision for developing a 300‐
mile regional trail network. This network is part of the region’s long range transportation plan, New Visions 2040. CDTC has set an ambitious goal of constructing 

10 miles of trail per year  in order to develop this seamless, connected network by 2040. CDTC will make up to $75,000  in Federal Planning funds available to 

eligible project sponsors to conduct a consultant‐led feasibility study for constructing a trail(s) connection recommended in the Capital District Trails Plan.  

Proposals were due on Friday, August 7, 2020. A total of 5 proposals requesting $315,000 were received and are being evaluated by a committee. See below for 

the proposal details.  

Proposal Information 

Proposal / Trail   Project Sponsor 
Total 
Miles of 
Trail 

Total funding 
request 

Cash Match  
Additional 
cash match 

In‐Kind 
Services 

Total 
Consultant‐Led 
Study Cost 

Total Project 
Cost  

South Troy Riverfront 
Bikeway Ext. 

City of Troy  0.5   $      37,500.00   $     12,500.00    $                ‐     $                ‐     $        50,000.00   $    50,000.00  

Patroon Greenway  City of Albany  5.0   $      75,000.00   $     25,000.00    $                ‐     $ 10,000.00   $      100,000.00   $ 110,000.00  

Saratoga Greenbelt 
Solomon Northrup 
Segment 

City of Saratoga 
Springs 

1.0   $      67,500.00   $     22,500.00    $ 10,000.00   $   3,764.75   $      100,000.00   $ 103,764.75  

Albany Loop  Albany County  10.0   $      60,000.00   $     20,000.00    $                ‐     $   2,000.00   $        80,000.00   $    82,000.00  

Zim Smith Extension  Saratoga County  4.0   $      75,000.00   $     25,000.00    $                ‐     $ 18,300.00   $      100,000.00   $ 118,300.00  

                          

          $    315,000.00   $   105,000.00    $ 10,000.00   $ 34,064.75   $      430,000.00   $ 464,064.75  

 



CDTC Local Federal Aid Project Tracking Sheet  6/29/2020

TIP # PIN Description Sponsor
 TIP Prelim. 
Design Year

TIP Detailed 
Design Year

TIP ROW Year TIP Constr. Year
Total TIP Cost 

($M)
SLA

 Signed
Preliminary 

Design Obligated
ROW Incidentals 

Obligated
Draft Design 

Report
NEPA Concurrence

Design Approval 
Granted

ROW Acquisition 
Obligated

PS&E Submitted
Constr.  

Obligated
Letting Held Consultant Amendments

A545 CDTC45
Washington/Western Bus Rapid Transit (BRT) 

Small Starts Project Development
CDTA 15‐16 NA NA NA 3.5 NA NA NA NA NA

T107 CDTC107 Hudson River Corridor BRT: Phase 1 CDTA NA 17‐18 NA 17‐18 4.63 NA NA
Creighton 
Manning

T123 1822.15 Washington/Western BRT Phase 2 CDTA NA NA NA 19‐20 5.514

T124 1822.16 Hudson River Corridor BRT Operation CDTA NA NA NA NA 15.43

T57 1TR6.04 Preventative Maintenance CDTA NA NA NA NA 72.602 NA NA Added 6/17

A566 1760.27
New Scotland Avenue from Manning Blvd. to 

Onderdonk Ave.: Mill & Fill &
Pearl St. From Clinton Ave. to Madison Ave.

City of Albany 16‐17 16‐17 NA 17‐18 1.095 6/17 7/17 NA 10/17 4/18 4/18 NA 6/18 8/18 8/18

A567 1760.28
Pearl Street from Clinton Ave. to Madison Ave.: 

Mill & Fill (combined with A566)
City of Albany 16‐17 16‐17 NA 17‐18 N/A 6/17 7/17 NA 10/17 4/18 NA

A589 1760.91 South End Connector Lowline shared use path City of Albany 17‐18 17‐18 NA 19‐20 0.400

A590 1760.92 City of Albany PSAP City of Albany 19‐20 19‐20 NA 20‐21 1.486

R318 1760.36
East Street from Partition St. to Third Ave.: 

Reconstruction
City of Rensselaer 16‐17 16‐17 NA 18‐19 2.251 12/16 11/16 NA 5/17 5/17 10/17 NA 10/18 11/18 12/18

Creighton 
Manning

R323 1760.84 Rensselaer Riverfront Multi‐Use Trail City of Rensselaer 18‐19 18‐19 18‐19 19‐20 1.6 11/18 11/18 11/18 9/19
Creighton 
Manning

Added 6/17

R327 1760.94 City of Rensselaer PSAP City of Rensselaer 18‐19 18‐19 NA 20‐21 0.5 5/19 NA 6/19 11/19 11/19 NA GPI

R338 1761.65
Third Avenue from the Bridge to City/Town Line: 

Pavement Rehabilitation & Bike/Ped 
Improvements

City of Rensselaer 19‐20 19‐20 NA 20‐21 0.575

SA280 1759.83
Geyser Road (CR 43)/Ballston Avenue (NY 50) 
Intersection and Bike/Ped improvements

City of Saratoga 
Springs

16‐17 16‐17 17‐18 18‐19 3.407 10/16 1/17 1/17 5/16 10/16 10/16 3/17 10/17

10/15‐P/D/C delayed 1 year
10/16‐P/D delayed 1 year
02/17‐Combined with SA290 and SA301, no 
inc. in funds requested 

Agenda Item IX



CDTC Local Federal Aid Project Tracking Sheet  6/29/2020

TIP # PIN Description Sponsor
 TIP Prelim. 
Design Year

TIP Detailed 
Design Year

TIP ROW Year TIP Constr. Year
Total TIP Cost 

($M)
SLA

 Signed
Preliminary 

Design Obligated
ROW Incidentals 

Obligated
Draft Design 

Report
NEPA Concurrence

Design Approval 
Granted

ROW Acquisition 
Obligated

PS&E Submitted
Constr.  

Obligated
Letting Held Consultant Amendments

SA307 1760.86 Saratoga Greenbelt Downtown Connector
City of Saratoga 

Springs
17‐18 17‐18 NA 18‐19 2.188 4/18 2/18 NA 3/19 7/19 7/19 8/19 GPI

Added 6/17 ‐ NYSDEC funding may also be 
available

SA322 1761.58 Saratoga Springs Sidewalk Missing Links Program
City of Saratoga 

Springs
19‐20 19‐20 NA 20‐21

S204 1758.95 Kings Road Bridge Replacement over CSX City of Schenectady 17‐18 17‐18 18‐19 19‐20 5.873 7/18 9/18 9/18 12/19 CHA
2/19‐ C cost increase from 3.820 to 5.320 
to provide bicycle and pedestrian 
accomodations

S245 1760.62
Rosa Road Wendell Ave. and Nott St. Intersection 

improvements
City of Schenectady 17‐18 17‐18 NA 18‐19 0.720 4/18 6/18 NA 8/19

Creighton 
Manning

S247 1760.57
Brandywine Avenue I‐890 to State Street Safety 

Improvements
City of Schenectady 17‐18 17‐18 NA 18‐19 1.260 4/18 7/18 NA 8/19

Creighton 
Manning

S242 1760.42
Broadway from .12 miles south of Weaver Street: 

Mill and Fill
City of Schenectady 18‐19 18‐19 NA 19‐20 1.209 8/19 9/19 NA NA MJ Engineering

S257 1760.95 City of Schenectady PSAP City of Schenectady 18‐19 18‐19 NA 19‐20 1.055 8/19 8/19

1761.18
Francis Avenue Over I‐890: Bridge Repair or 

Replace
City of Schenectady 19‐20 19‐20 NA 20‐21 3.333 2/20 GPI

R195 1754.59 South Troy Industrial Park Road City of Troy 13‐14 17‐18 17‐18 18‐19 3.316 6/01 11/09 11/09 4/15 10/16 11/16 10/17 8/19
Creighton 
Manning

7/10‐ Delayed P from 05‐07 to 10‐11, 
reduced cost from 1.4 to 1.35
•Delayed C from 10‐11 to 12‐13
8/14‐ I delayed 1 year 
•C delayed 4 years
•R phase added 15‐16 for $0.15 
2/16‐ D phase added 15‐16, ‐Cost incr from  
5.298 to 10.358
3/17‐ C Delayed 1 year for fiscal const.
12/18 ‐ Northern half of this project is 
being delayed and project will be split into 
two phases. 195A is added to the TIP

R328 1761.19
Campbell Avenue over Wynantskill: Bridge Repair 

or Replace
City of Troy 19‐20 19‐20 NA 20‐21 3.777 10/19 10/19 NA 5/20 CHA

R195A 1761.30 South Troy Industrial Park Road: Phase II City of Troy NA 18‐19 18‐19 19‐20 6.801 11/09 4/15 10/16 11/16
Creighton 
Manning

12/18 ‐ R195 split into two phases R195A 
added to the TIP

A579 1760.33 Watervliet Bike Path City of Watervliet 17‐18 18‐19 NA 18‐19 1.326 7/18 10/18 NA 3/19 6/19 6/19 NA 8/19 9/19 10/19
Barton and 
Loguidice

2/19 ‐ P and D funding added to FY 18‐19 
and C cost increase from .455 to 1.235 in 
order to implement cycle track alternative
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TIP # PIN Description Sponsor
 TIP Prelim. 
Design Year

TIP Detailed 
Design Year

TIP ROW Year TIP Constr. Year
Total TIP Cost 

($M)
SLA

 Signed
Preliminary 

Design Obligated
ROW Incidentals 

Obligated
Draft Design 

Report
NEPA Concurrence

Design Approval 
Granted

ROW Acquisition 
Obligated

PS&E Submitted
Constr.  

Obligated
Letting Held Consultant Amendments

R287 1758.15 CR 68 Over Wynantskill Creek Rensselaer County 16‐17 17‐18 17‐18 18‐19 1.762 8/17 9/17 9/17
11/12‐Delayed P/D/C 1 year,  offsets cost 
inc. within budget  year of a concurrent 
amendment

R289 1758.14 CR 114 Over Powamppokonk Creek Rensselaer County 16‐17 17‐18 17‐18 18‐19 1.597 3/17 4/17 4/17 12/17 5/18 7/18 4/19 8/19 12/19
Mcfarland 
Johnson 

Engineering

11/12‐Moved P/D from 11‐12 to13‐14 and 
C from 12‐13 to 14‐15, offsets cost inc. 
within budget year of a concurrent 
amendment
1/17‐P/D/I cost increase from .042 to .249

R314 1760.49
CR 129 (Tamarac Road)
Culvert Replacement

Rensselaer County 17‐18 17‐18 NA 19‐20 0.627 5/18 5/18 NA NA

R334 1761.72
Fogarty Road (CR 126) Wetsel Road to Pittstown 

Town Line: Overlay
Rensselaer County 19‐20 19‐20 NA 19‐20 0.152

R335 1761.71
Pershing Avenue (CR 68) Troy Avenue to Peck 

Road: Overlay
Rensselaer County 19‐20 19‐20 NA 19‐20 0.238

R337 1761.76
Snyders Lake Road (CR 68) from CR 

65 (Bloomingrove Drive) to Troy Avenue: Overlay
Rensselaer County 19‐20 19‐20 NA 19‐20 0.583

R322 1760.69
Murdock Road Bridge over the Tsatsawassa Creek, 

Bridge Replacement
Rensselaer County / 

Nassau (T)
16‐17 17‐18 17‐18 18‐19 1.15 9/17 9/17 9/17 6/18 12/18 12/18 1/19 5/19 9/19 10/19

Barton and 
Loguidice

3/17‐ 20% local match will be 5% local and 
15% toll credits

SA296 1760.39 Zim Smith Southern Trail Extension Saratoga County 16‐17 16‐17 17‐18 17‐18 6.421 N/A N/A N/A 11/16 10/17 10/17 N/A 8/18 8/18 GPI
6/17‐ Project received statewide federal 
funds. These funds will not require federal 
match. Funding is capped

SA297 1760.46 Ashdown Rd. Bridge over the DHRR: Replacement Saratoga County 16‐17 17‐18 NA 19‐20 1.587 2/17 5/17 NA 10/18 01/19 02/19 NA 3/17‐C delayed 1 year for fisc. const.

SA302 1760.56
Barkersville‐Fayville Road bridge over Cadman 

Creek: Bridge Replacement
Saratoga County 17‐18 17‐18 18‐19 19‐20 1.260 3/18 3/18 NA 11/18 12/18 4/19 NA

2/19‐ Funding added for ROW in 18‐19, C 
cost increase from .731 to 1.080

SA328 1761.15
CR 59 (Middle Line Road) over Tributary of Gordon

Creek
Saratoga County 19‐20 3/19 3/19 8/19 3/19 3/19 2/20 4/20 5/20 GPI

S243 1760.43 Mohawk Hudson Bike‐Hike Trail Rehabilitation Schenectady County 17‐18 17‐18 NA 19‐20 0.216 NA NA NA NA 3/17‐ C delayed 1 year for fiscal constraint

S249 1760.60
Nott Street/Balltown Road Intersection: Safety 

Improvements
Schenectady County 17‐18 17‐18 NA 20‐21 1.568 8/18 7/18 NA NA MJ Engineering

12/16‐ All phases delayed 1 year. NYSDOT
increased P by 15k
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S250 1760.77 River Road/Rosendale Road Roundabout Schenectady County 17‐18 17‐18 17‐18 18‐19 1.945 9/17 10/17 10/17 3/18 6/18 7/18 10/18 5/19 5/19
6/19

re‐let 10/19
Creighton 
Manning

Added 6/17 

S244 1760.44
Highbridge Road and East Campbell Rd Sidewalk 

Reconstruction and extension
Schenectady County 18‐19 18‐19 NA 19‐20 1.435 1/19 NA 7/19 11/19 12/19 NA 4/20 5/20 MJ Engineering

S261 1761.66
Guilderland Avenue & Helderberg Avenue: Mill & 

Fill
Schenectady County 19‐20 19‐20 NA 20‐21 1.107 CHA

S269 1761.86
Rosendale Road/Old River Road Intersection 

Improvements
Schenectady County 19‐20 19‐20 19‐20 20‐21 2.293

A587 1760.80
US 9W/Fuera Bush Road/Glenmont Rd 
Roundabout & Sidewalk extension

Town of Bethlehem 17‐18 17‐18 19‐20 19‐20 4.846 6/18 6/18 6/18 4/19 7/19 8/19
Creighton 
Manning

Added 6/17‐ This combines two CMAQ 
projects with .300M removed for scope 
common to both

A601 1761.68
Delaware Avenue, Elsmere Avenue to Normans Kill 
Bridge: Mill & Fill, Complete Streets & Road Diet 

Project
Town of Bethlehem 19‐20 19‐20 20‐21 21‐22 3.640 CHA

SA327 1761.13
Peaceable Street Over Mourning Kill: Culvert

Bridge NY
Town of Charlton NA NA NA 20‐21 0.998 4/19 NA 7/19 NA 10/19 NA 3/20 4/20 5/20 MJ Engineering

SA281 1759.84
Sitterly Road at Woodin Road and Crossings 

Boulevard
Town of Clifton Park 16‐17 16‐17 18‐19 18‐19 1.952 11/17 1/18 1/18 1/18 4/18 6/18 11/18 1/19 1/20 2/20 MJ Engineering

10/15‐P/D/C delayed 1 year
10/16‐P/D delayed 1 year, C delayed 2 
years
5/17‐Scope change and related cost inc of 
$1.82M (State funded inc.) 6/17‐ Project 
received statewide federal funds (flex‐100), 
will not require local match, funding is 
capped.

SA312 1760.93 Clifton Park PSAP Town of Clifton Park 18‐19 18‐19 NA 19‐20 0.467 7/19 12/18 NA 5/19 1/20 1/20 GPI

SA306 1760.82 Moe Road Multi‐Use Path Town of Clifton Park NA 17‐18 17‐18 19‐20 1.061
Added 6/17‐ P was paid for years ago by 

the town

R309 1043.58
US 9 and 20 Sidewalk Construction

From Bruen Court to Ren. County Line
Town of East 
Greenbush

18‐19 18‐19 19‐20 19‐20 0.790 4/19 4/19 4/19 3/20 4/20 4/20 CHA

A581 1760.45
West old State Road

New Sidewalk
Town of Guilderland 17‐18 17‐18 NA 19‐20 0.297 11/18 9/19 NA NA

Creighton 
Manning

3/17‐ C delayed 1 year for fiscal constraint

A586 1760.79 Guilderland Hamlet Sidewalk Connection Project Town of Guilderland 17‐18 17‐18 17‐18 19‐20 0.852 4/18 4/18 4/18 1/20 4/20 4/20 CHA Added 6/17 
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SA329 1761.16
Parker Road Over Breen Brook: Culvert

Bridge NY
Town of Hadley NA NA NA 19‐20 0.997 2/19 NA 9/19 NA 12/19 NA MJ Engineering

R321 1089.76
NY 4 & Bloomingrove Road: 
Intersection Improvements
 (combined with R320)

Town of North 
Greenbush

16‐17 17‐18 17‐18 18‐19
Creighton 
Manning

10/17‐ Combined with R320 for efficiencey. 
The combined project will now use PIN 
1089.75.

R320 1089.75

NY 4 from the Troy City Line to NY 43: Highway 
Intersection, ADA, Bike/Ped and Streetscape 

Improvements 
(includes R321)

Town of North 
Greenbush

18‐19 18‐19 18‐19 18‐19 9.829 9/17 9/17 9/17 10/18 4/19 4/19 8/19 444
Creighton 
Manning

10/17‐ Combined with R321 for efficiencey. 
The combined project will now use PIN 
1089.75.
3/18‐ funding increase from 3.9M to 9.8M 
with additional demo funds. New Project 
description.

S267 1761.82 NY 5S Bike/Ped Improvements Town of Rotterdam 19‐20 19‐20 NA 20‐21 2.755

R310 1760.34 Sand Lake Hamlets Sidewalk Enhancements Town of Sand Lake 18‐19 18‐19 NA 19‐20 0.739 4/19 4/19 NA 10/19 NA
Creighton 
Manning

9/18‐ Amendment
1)Remove the 2700 feet of new sidewalk in

Averill Park
2) Remove the 400 feet of new multi‐use

path between Averill
Park and Sand Lake

3) Increase the number of pieces of
sidewalk to be replaced in

West Sand Lake from 26 to 43.

A568 1760.29 Hudson Avenue Preservation Project
Village of Green 

Island
18‐19 18‐19 NA 18‐19 0.955 12/18 2/19 NA 7/19 8/19 9/19 NA 2/20 4/20 5/20

A577 1760.31 Voorheesville Pedestrian Connectivity
Village of 

Voorheesville
17‐18 17‐18 NA 18‐19 0.827 11/17 11/17 NA 8/18 3/19 4/19 NA 9/19 9/19

Creighton 
Manning

11/16‐ P/D/C moved ahead 2 years
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LINKAGE PROGRAM
1. Albany Bicycle and 
Pedestrian Master Plan

City of Albany

Nelson\Nygaard
$90,000

Carrie Ward

Policy Board Approved 
3/7/19

The consultant team conducted public input in June. Partners continue to 
seek public input. The third advisory meeting was held in July to review 
input received to date and discuss potential demonstration site locations.

January 2021

22 Months

https://vizcomm.wix
site.com/albanybik
epedplan

2. Ballston Spa Pedestrian 
and Bicycle Master Plan

Village of Ballston Spa

TBD
$60,000

Jacob Beeman

Policy Board Approved 
3/5/20

Draft Scope and Request for Expressions of Interest (REI) has been 
developed and is currently under review by project partners. REI is 
expected to be released by the end of July.

November 2021

20 Months

TBD

3. Hoosick Hillside Study

City of Troy

Creighton Manning
$92,500

Rima Shamieh

Policy Board Approved 
3/1/18

Project team met with NYSDOT to review draft alternatives and identify 
potential barriers to implementation. Draft alternatives will be presented to 
the Study Advisory Committee in August. Final public engagement will 
occur in September.

October 2020

31 Months

https://www.hoosic
k-hillside-
study.com/

4. Land Use Regulations
Update

Village of Menands

TBD
$80,000

Rima Shamieh

Policy Board Approved 
3/5/20

CDTC staff met with the Village in July. The Request for Expressions of 
Interest is in development and will be ready for Village review in August. 

November 2021

20 Months

TBD

5. Scotia Downtown 
Connections Plan

Village of Scotia

TBD
$60,000

Andrew Tracy

Policy Board Approved 
3/5/20

Signed Memorandum of Understanding returned to CDTC June 16th. 
CDTC is drafting scope of work. 

November 2021

20 Months

TBD

COMMUNITY PLANNNING TECHNICAL ASSISTANCE PROGRAM
1. Comprehensive Plan & 
Zoning Code Analysis - 
NYS Route 50

Town of Glenville

CDTC, CDRPC and Town Staff
$12,000

Andrew Tracy

Included in the 2020-2022 
UPWP

Joint project with CDRPC. Kickoff scheduled for Thursday, August 7th. TBD N/A

2. Comprehensive Plan 
Committee Assistance

Town of Westerlo

CDTC, CDRPC and Town Staff
$10,800

Sandy Misiewicz

Included in the 2020-2022 
UPWP

Joint project with CDRPC. Project coordination meeting was held. TBD N/A

3. Gilligan Road Complete 
Streets Enhancements

Town of East Greenbush

CDTC, CDRPC and Town Staff
$13,900

Andrew Tracy

Included in the 2020-2022 
UPWP

Joint project with CDRPC. Kickoff held Friday, July 17th. Draft schedule 
prepared, shared with stakeholders. Target date for completion of 
deliverables is December.

December 2020 N/A

STATUS OF CDTC PLANNING INITIATIVES AS OF AUGUST 1, 2020

A
genda Item

 X
IV

-H

https://vizcomm.wixsite.com/albanybikepedplan
https://vizcomm.wixsite.com/albanybikepedplan
https://vizcomm.wixsite.com/albanybikepedplan
https://www.hoosick-hillside-study.com/
https://www.hoosick-hillside-study.com/
https://www.hoosick-hillside-study.com/
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COMMUNITY PLANNNING TECHNICAL ASSISTANCE PROGRAM (Continued)
4. Western Clifton Park 
Development & 
Conservation Trends 
Analysis

Town of Clifton Park

CDTC, CDRPC and Town Staff
$18,000

Chris Bauer

Included in the 2020-2022 
UPWP

Joint Project with CDRPC. Target date for completion of deliverables is 
December.

December 2020 N/A

OTHER CDTC PLANNING INITIATIVES
1. New Visions 2050

CDTC - Regional

CDTC Staff
$100,000

Jen Ceponis

Included in the 2018-2020 
UPWP

CDTC released the Draft New Visions 2050 Plan in early March for public 
comment. The Plan includes 14 draft white papers and a draft summary 
document. In response to NYS on Pause and compliance with social 
distancing measures, CDTC has canceled public and in-person meetings 
but launched a virtual public engagement series in July. The final plan will 
be presented to Planning Committee on August 5th, then moved to Policy 
Board approval on September 3rd. 

September 2020 https://www.cdtcmp
o.org/nv2050

2. Bus Lane Feasibility 
Study

CDTA and CDTC - 
Regional

TBD
$100,000

Sandy Misiewicz

Included in the 2020-2022 
UPWP

CDTA and CDTC have initiated development of the Request for Proposals. December 2021 TBD

3. Local Bridge 
Preservation Report

CDTC -  Regional

TBD
$105,000

Andrew Tracy

Included in the 2020-2022 
UPWP

Request for Qualifications issued Wednesday, July 8th, 2020. Proposals 
are due Wednesday, August 12th, 2020. Notice to proceed is anticipated to 
be issued in September.

May 2021 TBD

4. NY 7 Freight & Land Use 
Study

CDTC, Towns of Rotterdam 
and Princetown

TBD
$145,000

Chris Bauer

Included in the 2020-2022 
UPWP

The draft MOU was finalized and executed by the Town of Rotterdam and 
Town of Princetown. A first draft of the Request for Expressions of Interest, 
including the scope of work, was completed, and is currently being 
reviewed internally.

December 2021 TBD

https://www.cdtcmpo.org/nv2050
https://www.cdtcmpo.org/nv2050
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