
Capital Region Transportation Council       November 2, 2023 
 

Amendments to the 2022-2027 TIP 
 
At its November 1, 2023, meeting, the Capital Region Transportation Council Planning Committee 
approved the following amendments to the Transportation Improvement Program (TIP). 
 

1. A598, 1039.55, US Route 9W over CSX Rail, Bridge Replacement, NYSDOT, Town of Bethlehem, Albany 
County 
& 
A595, 1051.85, Dunn Bridge WB to I-787 SB: Element Specific Repairs, NYSDOT, City of Albany, Albany 
County  
(This amendment will require Policy Board approval at the December 2023 meeting) 

 

NYSDOT is requesting an amendment of $8.453M for increased construction and construction 
inspection costs to PIN 1039.55. During preliminary design, it was determined that the profile of Route 
9W must be raised up to five feet to account for a higher required vertical clearance per railroad 
regulations, and deeper structure type in order to eliminate the piers in the railroad Right-of-Way. The 
road will also be narrowed from four lanes to three lanes to the south, and to two lanes over the bridge 
and to the north. This requires additional full depth pavement reconstruction. This amendment also 
includes a fund source swap from STBG Flex to NHPP and moving the Design, Construction and 
Construction Inspection phases of PIN 1051.85 to FFY26-27 to offset the increased projects costs to PIN 
1039.55. 
 
The amendment is detailed in the tables below.  
 

TIP # PIN 

Current TIP Data Proposed TIP Data 

Phase 
Fund 

Source 
FFY 

Cost 
($M) 

Phase Fund Source FFY 
Cost 
($M) 

A598 1039.55 

P  STBG Flex 21-22 1.000 P  STBG Flex 21-22 1.000 

D STBG Flex 22-23 1.000 D STBG Flex 22-23 1.000 

CI STBG Flex 23-24 0.922 CI NHPP 23-24 3.100 

C STBG Flex 23-24 9.225 C NHPP 23-24 15.500 

Total 12.147 Total 20.600 
 

TIP # PIN 

Current TIP Data Proposed TIP Data 

Phase 
Fund 

Source 
FFY 

Cost 
($M) 

Phase Fund Source FFY 
Cost 
($M) 

A595 1051.85 

P  NHPP 19-20 0.800 P  NHPP 19-20 0.800 

D NHPP 22-23 0.800 D NHPP 26-27 0.800 

CI NHPP 24-25 2.100 CI NHPP 26-27 2.100 

C NHPP 24-25 8.650 C NHPP 26-27 8.650 

Total 12.350 Total 12.350 
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2.  R329, 1761.24, Stop 13 Road over Wynantskill, Bridge Repair or Replace, Town of Sand Lake, 
Rensselaer County 
(This amendment will require Policy Board approval at the December 2023 meeting) 

 

The Town of Sand Lake is requesting an amendment of $0.232M for increased construction costs due to 
unprecedented inflation. The increased costs have been covered by the Town to bring the project to 
completion, however, the Town is requesting additional STBG Off System funds to help defray the 
unforeseen cost increases.  
 
The amendment is detailed in the table below.  
 

TIP # PIN 

Current TIP Data Proposed TIP Data 

Phase Fund Source FFY 
Cost 
($M) 

Phase Fund Source FFY 
Cost 
($M) 

R329 1761.24 

P  STBG OFF-NY 18-19 0.100 P  STBG OFF-NY 18-19 0.100 

D STBG OFF-NY 18-19 0.100 D STBG OFF-NY 18-19 0.100 

I STBG OFF-NY 18-19 0.025 I STBG OFF-NY 18-19 0.025 

R STBG OFF-NY 19-20 0.039 R STBG OFF-NY 19-20 0.039 

CI STBG OFF-NY 21-22 0.099 CI STBG OFF-NY 21-22 0.099 

C STBG OFF-NY 21-22 0.888 C STBG OFF-NY 21-22 0.888 

C Local 21-22 0.250 C Local 21-22 0.250 

        C STBG OFF 23-24 0.232 

Total 1.501 Total 1.733 

 
3. A295, 1132.16, NY155 New Karner Road Corridor Rehabilitation, Town of Guilderland, Town of 

Colonie, City of Albany, Village of Colonie, Albany County  
 

This amendment requests a scope change for the addition of a roundabout at the New Karner Road and 
Washington Ave. Extension Intersection and an addition of $0.140 for new ROW phases. During the 
design of this project, it has been noted that the New Karner Road and Washington Ave. Extension 
Intersection currently includes a left through lane with split phasing, which is no longer allowed by 
FHWA. Additionally, traffic analysis has shown that the intersection has difficult traffic operations and a 
high accident rate. As such, after consultation with NYSDOT Region 1, Albany County has concluded that 
a new two-lane roundabout would greatly improve operations and safety at this location. In addition, it 
has been determined that three ROW acquisitions are required for a new roundabout at this 
intersection, which requires the addition of new ROW incidental and ROW acquisition phases to the 
project.  
 
The amendment is detailed in the table below.  
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TIP # PIN 

Current TIP Data Proposed TIP Data 

Phase Fund Source FFY 
Cost 
($M) 

Phase Fund Source FFY 
Cost 
($M) 

A295 1132.16 

P  STBG LG URB 21-22 0.375 P  STBG LG URB 21-22 0.375 

D STBG LG URB 21-22 0.275 D STBG LG URB 21-22 0.275 

CI STBG LG URB 24-25 0.595 I STBG LG URB 23-24 0.070 

C NHPP 24-25 5.955 R STBG LG URB 23-24 0.070 

        CI STBG LG URB 24-25 0.595 

        C NHPP 24-25 5.955 

Total 7.200 Total 7.340 

 


