
WATERVLIET SHAKER ROAD: PHASE 3 NEW KARNER TO SAND CREEK: A453 
 
Post 2014 Funding: $3.6 M Construction (STP-Flex) and $2.835 M Construction (Local) 
 
Note: Private financing is per GEIS mitigation process, and shown as local funds. The amount available at 
construction is shown, with available STP-Flex making up any difference. Later mitigation fees will be 
held in escrow to offset costs of other projects.  
 
History:  
 

 In the early 1990’s, the Albany County Airport Area Traffic Assessment and Airport Area 
Generic Environmental Impact Study were completed.  A project steering committee consisting 
of Albany County, NYSDOT, the Town of Colonie, Albany International Airport, and CDTC 
oversaw these initiatives.   

 The Watervliet Shaker Road project was designed as part of this effort and was added by CDTC 
to the 1993-1998 TIP.  The project was added with the condition that 50% of the financing would 
come from private resources.  The scope called for expansion of the road from 2 to 4 lanes from 
New Karner Road to Albany Shaker Road or a road relocation.    

 The project was broken into three phases. Phase 1 was project A294: Watervliet Shaker 
Road/New Karner Road improvements.  Phase 2 was project A372: Watervliet Shaker Road from 
Sand Creek Road to Albany Shaker Road.  Both of these projects were constructed between 2002 
and 2007.  Phase 3 is from New Karner Road to Sand Creek Road.    

 Despite the efforts of NYSDOT, Albany County, and the Town of Colonie, Phase 3 was not 
constructed because an agreement could not be reached with Memory’s Garden (a cemetery) for 
the necessary right-of-way. 

 As part of the New Visions 2030 plan process, CDTC adopted the following as a scope of work 
for the Watervliet Shaker Road project Phase 3: “Widen existing facility from Vly Road to Albany 
Shaker Road.”  The availability of private funds is uncertain.   

 In 2008, project administration was turned over to Albany County from NYSDOT.  
 In 2008 Albany County bonded funds for the ROW purchase, and the design work was funded 

from the Town of Colonie’s mitigation fees. 
 In the summer of 2009, Albany County and Memory’s Garden reached an agreement on the sale 

of their property for the project.   
 
Status: 
 

 Albany County and the Town of Colonie are currently advancing this project. 
 Albany County held an information meeting for cemetery members (on August 4, 2009), and the 

Town of Colonie amended the design consultant’s (Clough, Harbour & Associates) contract to 
include additional design work.   

 This additional design work includes updating the Memory’s Garden property appraisal and 
updating the existing design plans to comply with the new stormwater regulations.  Recently 
Clough, Harbour & Associates selected a right-of-way consultant to begin work on the appraisal.  
They have also begun the design update.   

 Depending on the availability of funds, construction could begin as early as the Fall of 2010. 
 A very preliminary estimate for construction is $4.55 M and $0.45 M for construction inspection 

($5.0 M total).  
 


