Re: TIP # SA 223/PIN 1757.10 U.S. Rt. 4 over the Anthony Kill

Dear Mr. Franchini:

On behalf of the County of Saratoga, I am submitting the following amendment to the subject project in the 2013-2018 CDTC Transportation Improvement Program (TIP) for consideration by the Planning Committee at its next scheduled meeting of August 7, 2013.

This amendment is needed as a means of increasing funding of construction as a result of:
  1. utilization of a detailed construction cost estimate submitted with the Advanced Detail Plans, rather than the construction cost estimates of the Preliminary Design Phase utilized in the October 30, 2012 DOT/CDTC/County discussion of project scopes, schedules and costs, and
  2. unanticipated construction costs related to removal and remediation of contaminated soils and water.

Please see the table below which describes the existing TIP and our proposed changes:

<table>
<thead>
<tr>
<th>TIP Project</th>
<th>Current TIP Data</th>
<th>Proposed TIP Data</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Fund Amount</td>
<td>Fund Source Phase Year</td>
</tr>
<tr>
<td>SA223:US 4 Bridge Over Anthony Kill</td>
<td>$2.165M STP-Flex C 13-14</td>
<td>$3.145M STP-Flex C 13-14</td>
</tr>
<tr>
<td></td>
<td>0.258 STP-Flex CI 13-14</td>
<td>0.258 STP-Flex CI 13-14</td>
</tr>
<tr>
<td></td>
<td>0.114 STP-Flex D 12-13*</td>
<td>0.114 STP-Flex D 12-13*</td>
</tr>
</tbody>
</table>

Construction funding (proposed) for this project includes inspection (supervision):
__ yes ___ no ___ NA (please check one).

* Denotes that Detail Design has been obligated

If you have any questions or comments, please contact me at 884-4705.
Sincerely,

Michael Valentine
Senior Planner

xc. Thomas Speziale, Sar. Co. DPW
    Mark Hugaboom, GPI
    Jason Kemper, Planning Dir.