

## **NYSDOT Projects within CDTC - SFY 20/21**

PIN	Project Title	Current Letting	Letting Organization	Design Project Manager	Comments
172257	I-87 RESURFACING EXIT 11 TO SARATOGA SPRINGS CITY LINE (SOUTH)	04/23/2020	NYSDOT	JOSEPH FELICE JR	
181029	ADA COMPLIANCE SFY19	04/23/2020	NYSDOT	JOSEPH FELICE JR	
172268	TWIN BRIDGES PRESERVATION. BINs 4033181, 4033182	06/04/2020	NYSDOT	DYLAN WILLSEY	
152882	I-90 OVER FULLER RD, DECK REPLACE, ALBANY CITY, BIN 1034479	06/18/2020	NYSDOT	DYLAN WILLSEY	
105182	ALBANY CORNING PRESERVE BIKE AND PED CONNECTOR RAMP	2/18/2021	NYSDOT	COREY BARRINGER	Project to be re-let
100136	RT. 2 OVER THE POESTENKILL, BRIDGE REPLACEMENT, BIN 1000190	10/22/2020	NYSDOT	JEFFREY MCGURN	
172258	I-87 RESURFACING SARATOGA SPRINGS CITY LINE (SOUTH) TO EXIT 15	12/03/2020	NYSDOT	JOSEPH FELICE JR	
108540	HSIP, ROUTE 146, CARMAN ROAD SAFETY ENHANCEMENTS, GUILDERLAND	5/15/2021	NYSDOT	COREY BARRINGER	Letting Delayed from February