

Project Delivery Sponsor Presentation

Washington Western Bus Rapid Transit Project Development

Sponsor: CDTA

TIP #: A545

PIN #: CDTC45

Original TIP Year	TIP Prelim. Design Year	TIP Detailed Design Year	TIP ROW Year	TIP Constr. Year	TIP Federal Cost (\$M)
13-18	15-16	NA	NA	NA	3.5

Project Scope

Project includes preliminary engineering, advanced design, environmental, and other project development activities for WWBRT as well as final design for subprojects constructed prior to entire BRT line. Due to recent progression of River Corridor BRT, WWBRT will be brought to 60% design by the Summer/Fall of 2019 and 90% by spring 2020.

River Corridor Bus Rapid Transit

Sponsor: CDTA

TIP #: T107

PIN #: CDTC107

Original TIP Year	TIP Prelim. Design Year	TIP Detailed Design Year	TIP ROW Year	TIP Constr. Year	TIP Federal Cost (\$M)
16-21	NA	17-18	NA	17-18	4.63

Project Scope

Project includes final Design for remainder of River BRT (not a subproject); Construction of Uncle Sam Transit Center and site work for other River BRT Stations. Final design of River Corridor BRT is completed; Construction of Uncle Sam Transit Center delayed due to land acquisition; Construction of station site work of locations in Albany, Troy, and Cohoes has been completed.