

STATUS OF LINKAGE PROGRAM STUDIES AS OF MARCH 20, 2019

| STUDY NAME AND LOCATION | SPONSOR, PROJECT CONSULTANT, CONSULTANT COST AND CDTC CONTACT | DATE PROGRAMMED | STATUS | ESTIMATED COMPLETION DATE AND COMPLETION TIME (ORIGINAL UPWP FUNDING DATE TO ESTIMATED COMPLETION DATE) | PROJECT WEBSITE LINK |
|-------------------------|---|-----------------|--------|---|----------------------|
|-------------------------|---|-----------------|--------|---|----------------------|

ALBANY COUNTY

| | | | | | |
|---|--|--|--|------------------------------|---|
| 1. Albany Patrolon Creek/Washington Avenue Corridor Study | City of Albany Creighton Manning Engineering \$90,000 Carrie Ward | Planning Committee Selected 2/1/17. Policy Board Approved UPWP 3/2/17 | The City and CDTC received the final document in March 2019. | March 2019 23 Months | https://washingtonpatrooncorridor.weebly.com/ |
| 2. Albany Bicycle and Pedestrian Master Plan | City of Albany TBD \$90,000 | Planning Committee Selected 2/7/19. Policy Board Approved UPWP 3/7/19 | New study funded through the 2019-2020 Linkage Program. | August 2020 15 Months | TBD |

RENSSELAER COUNTY

| | | | | | |
|--|---|---|--|------------------------------|-----|
| 1. Hoosick Street Parkway Implementation Study | City of Troy TBD \$92,500 Rima Shamieh | Planning Committee Selected 2/7/18. Policy Board Approved UPWP 3/1/18. | Consultant proposals are under review by selection team. | August 2019 15 Months | TBD |
|--|---|---|--|------------------------------|-----|

SCHENECTADY COUNTY

| | | | | | |
|--------------------------------------|---|---|--|------------------------------|-----|
| 1. Craig-Main Complete Streets Study | City of Schenectady Place Alliance \$90,000 Jacob Beeman | Planning Committee Selected 2/7/18. Policy Board Approved UPWP 3/1/18. | First study advisory committee meeting was held February 25th. Consultant is continuing existing conditions data collection. | August 2019 15 Months | TBD |
|--------------------------------------|---|---|--|------------------------------|-----|

CDTC NON-LINKAGE PLANNING INITIATIVES

| | | | | | |
|---|---|---|---|------------|---|
| 1. Regional Safety Action Plan | Regional VHB \$175,000 Sandy Misiewicz | Included in 2016-2018 UPWP RFP Issued September 2017 | The consultant team provided a draft report for internal review in early March. CDTC staff is providing comments mid-March and the draft will be provided to the Regional Operations and Safety Advisory Committee by the end of March. | June 2019 | www.cdcmpo.org/safetyplan |
| 2. I-787/Hudson Waterfront Corridor Study | Regional CHA \$350,000 Sandy Misiewicz | Included in 2016-2018 UPWP RFP Issued April 2014 | The final report will be available by the end of March. It will be posted to both the project and CDTC's websites. | March 2019 | http://787waterfrontstudy.blogspot.com/ |

| STUDY NAME AND LOCATION | SPONSOR, PROJECT CONSULTANT, CONSULTANT COST AND CDTC CONTACT | DATE PROGRAMMED | STATUS | ESTIMATED COMPLETION DATE AND COMPLETION TIME (ORIGINAL UPWP FUNDING DATE TO ESTIMATED COMPLETION DATE) | PROJECT WEBSITE LINK |
|---|--|-----------------------------|--|---|----------------------|
| 3. Municipal Smart City Street Light Conversion and Evolving Technology Guidebook | Smart Communities Program Saratoga Springs Consultant TBD \$20,000 Jen Ceponis | Added to the 2018-2020 UPWP | An evaluation committee is reviewing consultant proposals. | March 2020 | TBD |