

STATUS OF LINKAGE PROGRAM STUDIES AS OF APRIL 1, 2016

STUDY NAME AND LOCATION	SPONSOR, PROJECT CONSULTANT, COST AND CDTC CONTACT	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE	ESTIMATED COMPLETION TIME (ORIGINAL FUNDING DATE TO ESTIMATED COMPLETION DATE)
ALBANY COUNTY					
1. Albany Waterfront Multi-Use Path Connection Feasibility Study	City of Albany Alta Planning + Design \$70,000 Chris Bauer	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	The consultant is continuing collection of existing conditions data, and is working on the existing conditions report. Two meetings were held with stakeholders to get their initial input. The 2nd Technical Advisory Committee (TAC) meeting was held on 3/16/16. Draft alternatives for analysis are being developed.	September 2016	15 Months
2. Bethlehem Delaware Avenue Complete Street Feasibility Study	Town of Bethlehem Consultant to be Selected \$60,000 Anne Benware	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	The Town and NYSDOT have reviewed the draft REI. CDTC staff will address all comments in preparation for its release which is anticipated by the end of March. CDTC staff developed an input table for land use and access arrangement information and Town staff has collected data.	September 2017	36 Months
3. Albany Complete Streets Policy Design Manual	City of Albany MJ Engineering \$90,000 Carrie Ward	Planning Committee Selected 2/12/14. Policy Board Approved UPWP 3/13/14.	The steering committee is working with the consultant on the draft guidebook. A second public meeting is expected in April.	May 2016	23 Months
4. New Scotland Hamlet Zoning Refinements and Design Guidelines	Town of New Scotland AECOM f/k/a URS Corp. \$70,000 Jen Ceponis	Planning Committee Selected 2/6/13. Policy Board Approved UPWP 3/7/13.	The second public meeting is scheduled for Thursday, March 31st to review and comment on the draft zoning language for the hamlet area.	June 2016	38 Months
5. Town of Guilderland: Westmere Corridor Study	Town of Guilderland IBI Group \$68,000 Chris O'Neill	Planning Committee Selected 2/10/10. Policy Board Approved UPWP 3/4/10.	Consultant team has prepared a draft recommendations report. A public meeting was held on February 11. Final report is in preparation.	April 2016	68 Months

RENSSELAER COUNTY

1. Troy Bicycle Facilities Guidelines	City of Troy Consultant to be Selected \$30,000 Jen Ceponis	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	CDTC met with City in December and is awaiting information and confirmation from City staff to proceed with development of a scope.	June 2017	26 Months
---------------------------------------	--	--	---	-----------	-----------

STUDY NAME AND LOCATION	SPONSOR, PROJECT CONSULTANT, COST AND CDTC CONTACT	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE	ESTIMATED COMPLETION TIME (ORIGINAL FUNDING DATE TO ESTIMATED COMPLETION DATE)
-------------------------	--	-----------------	--------	---------------------------	--

RENSSELAER COUNTY - CONTINUED

2. Schodack Town Center Form Based Zoning Code	Town of Schodack Laberge Group \$45,000 Sandy Misiewicz	Planning Committee Selected 2/12/14. Policy Board Approved UPWP 3/13/14.	The first study advisory committee meeting was held in February. The consultant team is coordinating the town center zoning with the update of the town's overall zoning code. The first public workshop is expected in May 2016.	September 2016	26 Months
--	--	--	---	----------------	-----------

SARATOGA COUNTY

1. Malta Route 9 Reconfiguration Feasibility Study	Town of Malta MJ Engineering \$40,000 Dave Jukins	Planning Committee Selected 2/12/14. Policy Board Approved UPWP 3/13/14.	Advisory Committee met for the third time on February 23rd to discuss portions of the transportation profile critical to evaluating complete street options. MJ is moving ahead with identifying critical complete street dimensions and features for geometric evaluation. Expect to present the first cut of the evaluation to the SAC in April or May. Also discussed the role the study will have in the upcoming CDTC complete street workshop for Malta. Study is slightly ahead of schedule.	September 2016	24 Months
2. Saratoga Springs Bicycle, Pedestrian and Public Transit Master Plan	City of Saratoga Springs Alta Planning & Design \$60,000 Anne Benware	Planning Committee Selected 2/6/13. Policy Board Approved UPWP 3/7/13.	The consultant continues to make progress on the draft plan. It is anticipated that the draft will be available for review by the SAC soon. The draft list of potential Demonstration Sites using temporary materials to illustrate innovative pedestrian and/or bicycle treatments is being reviewed by various City departments. Demonstrations will occur in this Spring.	September 2016	41 Months
3. Stillwater Route 4 Zoning and Site Design Standards	Town of Stillwater Consultant to be Selected \$90,000 Carrie Ward	Planning Committee Selected 2/6/13. Policy Board Approved UPWP 3/7/13.	The selection committee met and awarded the project to Planning4Places with the Chazen Companies. The contract is executed. The kickoff meeting is expected in April.	December 2016	41 Months

SCHENECTADY COUNTY

1. Schenectady Urban Bike Infrastructure Master Plan	City of Schenectady Alta Planning + Design \$75,000 Sandy Misiewicz	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	The first study advisory committee was held in February 2016. The consultant is assembling existing conditions and bicycle needs data for the street system in the City and the first public workshop will be held in late spring/early summer 2016.	September 2016	17 Months
--	--	--	--	----------------	-----------