

STATUS OF LINKAGE PROGRAM STUDIES AS OF JANUARY 1, 2016

STUDY NAME AND LOCATION	SPONSOR, PROJECT CONSULTANT, COST AND CDTC CONTACT	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE	ESTIMATED COMPLETION TIME (ORIGINAL FUNDING DATE TO ESTIMATED COMPLETION DATE)
ALBANY COUNTY					
1. Albany Waterfront Multi-Use Path Connection Feasibility Study	City of Albany Alta Planning + Design \$70,000 Chris Bauer	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	The Technical Advisory Committee (TAC) members, which will serve as the steering committee for the study, have been confirmed. The consultant has begun collecting existing conditions data, and compiling relevant documents and reports. Project kickoff meeting is schedule for 1/26/16.	July 2016	15 Months
2. Bethlehem Delaware Avenue Complete Street Feasibility Study	Town of Bethlehem Consultant to be Selected \$60,000 Anne Benware	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	Work on the draft scope continues and should be completed soon. CDTC staff developed an input table for land use and access arrangement information and Town staff has collected data.	September 2016	17 Months
3. Albany Complete Streets Policy Design Manual	City of Albany MJ Engineering \$90,000 Carrie Ward	Planning Committee Selected 2/12/14. Policy Board Approved UPWP 3/13/14.	The first public meeting was held in October. Public input is being used in drafting the guidebook, with a second public meeting expected in February to review.	May 2016	23 Months
4. New Scotland Hamlet Zoning Refinements and Design Guidelines	Town of New Scotland AECOM f/k/a URS Corp. \$70,000 Jen Ceponis	Planning Committee Selected 2/6/13. Policy Board Approved UPWP 3/7/13.	AECOM and CDTC met with property owners in early December to discuss the potential impacts of recommended zoning strategies. Draft zoning code language is currently being developed. A SAC and 2nd public workshop will be scheduled for early 2016.	March 2016	35 Months
5. Town of Guilderland: Westmere Corridor Study	Town of Guilderland IBI Group \$68,000 Chris O'Neill	Planning Committee Selected 2/10/10. Policy Board Approved UPWP 3/4/10.	The third SAC meeting was held in September. Consultant team is developing a draft plan and a public meeting potentially will be held in January.	January 2016	67 Months

RENSSELAER COUNTY

1. Troy Bicycle Facilities Guidelines	City of Troy Consultant to be Selected \$30,000 Jen Ceponis	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	CDTC staff scheduled to meet with City staff to develop a scope in early December.	June 2017	26 Months
---------------------------------------	--	--	--	-----------	-----------

STUDY NAME AND LOCATION	SPONSOR, PROJECT CONSULTANT, COST AND CDTC CONTACT	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE	ESTIMATED COMPLETION TIME (ORIGINAL FUNDING DATE TO ESTIMATED COMPLETION DATE)
-------------------------	--	-----------------	--------	---------------------------	--

RENSSELAER COUNTY - CONTINUED

2. Schodack Town Center Form Based Zoning Code	Town of Schodack Laberge Group \$45,000 Sandy Misiewicz	Planning Committee Selected 2/12/14. Policy Board Approved UPWP 3/13/14.	The contract has been signed. The town is working on appointing/designating local members of the Study Advisory Committee. A study kick off meeting will be held in January.	September 2016	26 Months
--	--	--	--	----------------	-----------

SARATOGA COUNTY

1. Malta Route 9 Reconfiguration Feasibility Study	Town of Malta MJ Engineering \$40,000 Dave Jukins	Planning Committee Selected 2/12/14. Policy Board Approved UPWP 3/13/14.	CDTC staff effort on hold in order to help the Town develop a mitigation cost process for their GEIS Plan. Completion date will need to be pushed back to September 2016.	September 2016	24 Months
2. Saratoga Springs Bicycle, Pedestrian and Public Transit Master Plan	City of Saratoga Springs Alta Planning & Design \$60,000 Anne Benware	Planning Committee Selected 2/6/13. Policy Board Approved UPWP 3/7/13.	The draft list of potential Demonstration Sites using temporary materials to illustrate innovative pedestrian and/or bicycle treatments to the public, SAC and other stakeholders is being reviewed by various City departments. Demonstrations will likely occur in the Spring, pending City approval. The consultant continues to work on pieces of the draft plan and stakeholder meetings were completed in early December.	June 2016	38 Months
3. Stillwater Route 4 Zoning and Site Design Standards	Town of Stillwater Consultant to be Selected \$90,000 Carrie Ward	Planning Committee Selected 2/6/13. Policy Board Approved UPWP 3/7/13.	The Town, Village, and CDTC staff agreed to include the Village in the study area. The Request for Expressions of Interest is open.	December 2016	41 Months

SCHENECTADY COUNTY

1. Schenectady Urban Bike Infrastructure Master Plan	City of Schenectady Alta Planning + Design \$75,000 Sandy Misiewicz	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	A consultant selection committee selected Alta Planning + Design with LAndArt Studio for the contract. A study kick-off meeting will likely be held in early February 2016.	September 2016	17 Months
--	--	--	---	----------------	-----------