

STATUS OF LINKAGE PROGRAM STUDIES AS OF MAY 1, 2016

STUDY NAME AND LOCATION	SPONSOR, PROJECT CONSULTANT, COST AND CDTC CONTACT	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE	ESTIMATED COMPLETION TIME (ORIGINAL FUNDING DATE TO ESTIMATED COMPLETION DATE)
-------------------------	--	-----------------	--------	---------------------------	--

ALBANY COUNTY

1. Albany Waterfront Multi-Use Path Connection Feasibility Study	City of Albany Alta Planning + Design \$70,000 Chris Bauer	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	CDTC and City of Albany staff reviewed and commented on the first draft of the Existing Conditions report. The consultant is continuing collection of existing conditions data, and is working on the existing conditions report revisions. Materials for the first public meeting, and draft alternatives for analysis, are being developed.	September 2016	15 Months
2. Bethlehem Delaware Avenue Complete Street Feasibility Study	Town of Bethlehem Consultant to be Selected \$60,000 Anne Benware	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	The REI has been developed collaboratively by CDTC, Town, NYSDOT and CDTA staff and advertised in the NYS Contract Reporter. Expressions of interest are due May 20, 2016.	September 2017	36 Months
3. Albany Complete Streets Policy Design Manual	City of Albany MJ Engineering \$90,000 Carrie Ward	Planning Committee Selected 2/12/14. Policy Board Approved UPWP 3/13/14.	The steering committee is working with the consultant on the draft guidebook. A second public meeting is expected in May.	June 2016	23 Months
4. New Scotland Hamlet Zoning Refinements and Design Guidelines	Town of New Scotland AECOM f/k/a URS Corp. \$70,000 Jen Ceponis	Planning Committee Selected 2/6/13. Policy Board Approved UPWP 3/7/13.	The second public was held Thursday, March 31st to review the draft zoning language for the hamlet area. The consultant is currently working on the final draft and the Town will initiate SEQR review.	June 2016	38 Months
5. Town of Guilderland: Westmere Corridor Study	Town of Guilderland IBI Group \$68,000 Chris O'Neill	Planning Committee Selected 2/10/10. Policy Board Approved UPWP 3/4/10.	Consultant team has prepared a draft recommendations report. A public meeting was held on February 11. Final report is in preparation.	April 2016	68 Months
6. Albany Shaker Road Corridor Study	Albany County/Town of Colonie \$80,000 Chris O'Neill	Planning Committee Selected 2/3/16. Policy Board Approved UPWP 3/29/16.	New study funded through the 2016-2017 Linkage Program	June 2017	15 months

RENSSELAER COUNTY

1. Troy Bicycle Facilities Guidelines	City of Troy Consultant to be Selected \$30,000 Jen Ceponis	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	CDTC met with City in December and is awaiting information and confirmation from City staff to proceed with development of a scope.	June 2017	26 Months
---------------------------------------	--	--	---	-----------	-----------

STUDY NAME AND LOCATION	SPONSOR, PROJECT CONSULTANT, COST AND CDTC CONTACT	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE	ESTIMATED COMPLETION TIME (ORIGINAL FUNDING DATE TO ESTIMATED COMPLETION DATE)
-------------------------	--	-----------------	--------	---------------------------	--

RENSSELAER COUNTY - Continued

2. Schodack Town Center Form Based Zoning Code	Town of Schodack Laberge Group \$45,000 Sandy Misiewicz	Planning Committee Selected 2/12/14. Policy Board Approved UPWP 3/13/14.	The consultant team has begun drafting preliminary draft code language to be used in meetings with stakeholders on May 10th. The first public meeting will also be in the evening of May 10th.	September 2016	26 Months
--	--	--	--	----------------	-----------

SARATOGA COUNTY

1. Malta Route 9 Reconfiguration Feasibility Study	Town of Malta MJ Engineering \$40,000 Dave Jukins	Planning Committee Selected 2/12/14. Policy Board Approved UPWP 3/13/14.	MJ is moving ahead with identifying critical complete street dimensions and features for geometric evaluation. Expect to present the first cut of the evaluation to the SAC in May. Also discussed the role the study will have in the upcoming CDTC complete street workshop for Malta. Study is slightly ahead of schedule.	September 2016	24 Months
2. Saratoga Springs Bicycle, Pedestrian and Public Transit Master Plan	City of Saratoga Springs Alta Planning & Design \$60,000 Anne Benware	Planning Committee Selected 2/6/13. Policy Board Approved UPWP 3/7/13.	The consultant completed the first version of the draft plan. The draft will be available for review by the SAC once the required meeting with NYSDOT staff has been held. The Demonstration Sites using temporary materials to illustrate innovative pedestrian and/or bicycle treatments will be installed later this Spring and will coincide with a public outreach event.	September 2016	41 Months
3. Stillwater Route 4 Zoning and Site Design Standards	Town of Stillwater Consultant to be Selected \$90,000 Carrie Ward	Planning Committee Selected 2/6/13. Policy Board Approved UPWP 3/7/13.	The kickoff meeting and bus tour were in April and the first public meeting is anticipated in June. The final LWRP committee meeting will be in early May.	December 2016	41 Months

SCHENECTADY COUNTY

1. Schenectady Urban Bike Infrastructure Master Plan	City of Schenectady Alta Planning + Design \$75,000 Sandy Misiewicz	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	As the contract details are worked out, the consultant has been gathering information related to the existing conditions and is assembling a summary report. Public outreach will begin in the coming months.	September 2016	17 Months
2. Freemans Bridge Road Complete Streets Feasibility Study & Policy	Town of Glenville Consultant to be Selected \$50,000 Chris Bauer	Planning Committee Selected 2/3/16. Policy Board Approved UPWP 3/29/16.	New study funded through the 2016-2017 Linkage Program	June 2017	15 Months