

STATUS OF LINKAGE PROGRAM STUDIES AS OF NOVEMBER 1, 2016

STUDY NAME AND LOCATION	SPONSOR, PROJECT CONSULTANT, COST AND CDTC CONTACT	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE AND COMPLETION TIME (ORIGINAL FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
ALBANY COUNTY					
1. Albany Waterfront Multi-Use Path Connection Feasibility Study	City of Albany Alta Planning + Design \$70,000 Chris Bauer	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	The Technical Advisory Committee (TAC) held the 5th meeting on October 12, 2016. The draft alternatives analysis was distributed to the TAC for review and comment. The project team is refining the report and analysis to share with NYSDOT, the public, and subsequently preparing for the next public workshop.	February 2017 20 Months	http://albanywaterfrontconnector.weebly.com/
2. Bethlehem Delaware Avenue Complete Street Feasibility Study	Town of Bethlehem Creighton Manning Engineering \$60,000 Anne Benware	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	Additional data collection was completed by the consultant, CDTC, Town and NYSDOT staff. The first Study Advisory Committee meeting and the initial Town Board meeting were held the second week of October. Next steps include development of the public outreach plan for staff and SAC review and the corridor simulation model.	September 2017 36 Months	TBD
3. Albany Complete Streets Policy Design Manual	City of Albany MJ Engineering \$90,000 Carrie Ward	Planning Committee Selected 2/12/14. Policy Board Approved UPWP 3/13/14.	A few edits requiring City input remain to be made. One more SAC is scheduled to confirm acceptance of the final product.	December 2016 29 Months	http://www.albany2030.org/complete-streets-guidelines
4. New Scotland Hamlet Zoning Refinements and Design Guidelines	Town of New Scotland AECOM f/k/a URS Corp. \$70,000 Jen Ceponis	Planning Committee Selected 2/6/13. Policy Board Approved UPWP 3/7/13.	The Town formed a new Committee to usher the proposed zoning language through adoption. They are currently reviewing the final draft and when approved, will move forward to SEQRA review.	December 2016 44 Months	http://newscotlandzoning.blogspot.com/
5. Town of Guilderland: Westmere Corridor Study	Town of Guilderland IBI Group \$68,000 Chris O'Neill	Planning Committee Selected 2/10/10. Policy Board Approved UPWP 3/4/10.	Final Report is complete. Presentation to Guilderland Town Board in November.	November 2016 73 Months	N/A
6. Albany Shaker Road Corridor Study	Albany County/Town of Colonie Consultant to be Selected \$80,000 Chris O'Neill	Planning Committee Selected 2/3/16. Policy Board Approved UPWP 3/29/16.	The MOU has been signed by all parties. Staff met with the County and Town to discuss the draft scope. Additional issues raised by the County Legislature are nearing resolution.	December 2017 21 Months	TBD
RENSSELAER COUNTY					
1. Troy Bicycle Facilities Guidelines	City of Troy Consultant to be Selected \$30,000 Jen Ceponis	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	CDTC met with City staff and agreed to begin scope development with goal of releasing RFP by end of Fall 2016.	June 2017 26 Months	TBD

STUDY NAME AND LOCATION	SPONSOR, PROJECT CONSULTANT, COST AND CDTG CONTACT	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE AND COMPLETION TIME (ORIGINAL FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
-------------------------	--	-----------------	--------	--	----------------------

RENSSELAER COUNTY (continued)

2. Schodack Town Center Form Based Zoning Code	Town of Schodack Laberge Group \$45,000 Sandy Misiewicz	Planning Committee Selected 2/12/14. Policy Board Approved UPWP 3/13/14.	The consultant team revised the draft code and continues to edit the streets section. The next study advisory committee meeting will likely be in late November/December.	December 2016 29 Months	N/A
--	--	--	---	----------------------------	-----

SARATOGA COUNTY

1. Malta Route 9 Reconfiguration Feasibility Study	Town of Malta MJ Engineering \$40,000 Dave Jukins	Planning Committee Selected 2/12/14. Policy Board Approved UPWP 3/13/14.	Staff met with consultant for a second time to further clarify findings of the geometric evaluation process. Continued to prepare a tech memo for DOT and SAC review and discussion. Assuming no interruptions or disruptions, memo should be ready for review in the next week or so. Additional road diet potential is also being evaluated.	December 2016 27 Months	http://www.maltatown.org/DocumentCenter/View/749
2. Saratoga Springs Bicycle, Pedestrian and Public Transit Master Plan	City of Saratoga Springs Alta Planning + Design \$60,000 Anne Benware	Planning Committee Selected 2/6/13. Policy Board Approved UPWP 3/7/13.	The consultant developed the final plan for consideration by the City Council at their November 1st and November 15th council meetings.	November 2016 43 Months	http://www.saratogaspings.com/completestrscts.com/
3. Stillwater Route 4 Zoning and Site Design Standards	Town of Stillwater Planning4Places \$90,000 Carrie Ward	Planning Committee Selected 2/6/13. Policy Board Approved UPWP 3/7/13.	The consultant is working on the first round of edits to the zoning code and design standards. The next SAC meeting is November 18th and the second public workshop is December 6th.	March 2017 44 Months	http://www.stillwaterenvy.org/residents/stillwater-route-4-corridor/

SCHENECTADY COUNTY

1. Schenectady Urban Bike Infrastructure Master Plan	City of Schenectady Alta Planning + Design \$75,000 Sandy Misiewicz	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	Following the Craig Street Bike Demo, the consultant provided the study advisory committee with a preliminary draft report in order to confirm the direction of the format as the consultant team fleshes out the details. A full draft report should be available in November.	December 2016 21 Months	http://schenectadybikeplan.weebiv.com L
2. Freemans Bridge Road Complete Streets Feasibility Study & Policy	Town of Glenville Consultant to be Selected \$50,000 Chris Bauer	Planning Committee Selected 2/3/16. Policy Board Approved UPWP 3/29/16.	CDTC and Glenville staff have cooperatively developed a draft of the scope-of-work and study area. CDTC has submitted the scope to NYSDOT Region 1 staff for review and comments, as the project has an extensive amount of coordination with NYSDOT.	November 2017 20 Months	TBD