

STATUS OF LINKAGE PROGRAM STUDIES AS OF SEPTEMBER 1, 2016

STUDY NAME AND LOCATION	SPONSOR, PROJECT CONSULTANT, COST AND CDTC CONTACT	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE AND COMPLETION TIME (ORIGINAL FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
ALBANY COUNTY					
1. Albany Waterfront Multi-Use Path Connection Feasibility Study	City of Albany Alta Planning + Design \$70,000 Chris Bauer	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	The consultant is currently preparing the draft alternatives analysis and is summarizing the results of public outreach efforts undertaken in August in partnership with Capital Roots. The next TAC meeting will be held on September 27 at 1:00 PM	September 2016 15 Months	http://albanywaterfrontconnector.weebly.com/
2. Bethlehem Delaware Avenue Complete Street Feasibility Study	Town of Bethlehem Creighton Manning Engineering \$60,000 Anne Benware	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	CDTC and Town staff data collection continues. The contract with the selected consultant has been signed. The SAC is being formed and preparations have begun for the first Study Advisory Committee meeting to be held in September.	September 2017 36 Months	TBD
3. Albany Complete Streets Policy Design Manual	City of Albany MJ Engineering \$90,000 Carrie Ward	Planning Committee Selected 2/12/14. Policy Board Approved UPWP 3/13/14.	The consultant is finalizing edits to the draft and the City is discussing the implementation process internally. The Advisory Committee will meet to review the updated draft, following public and SAC comments, on September 1st. There has been a staffing change at the City.	October 2016 27 Months	http://www.albany2030.org/complete-streets-guidelines
4. New Scotland Hamlet Zoning Refinements and Design Guidelines	Town of New Scotland AECOM f/k/a URS Corp. \$70,000 Jen Ceponis	Planning Committee Selected 2/6/13. Policy Board Approved UPWP 3/7/13.	The final draft is complete and awaiting approval from the Town to move forward to SEQRA review.	August 2016 40 Months	http://newscotlandzoning.blogspot.com/
5. Town of Guilderland: Westmere Corridor Study	Town of Guilderland IBI Group \$68,000 Chris O'Neill	Planning Committee Selected 2/10/10. Policy Board Approved UPWP 3/4/10.	Final Report is nearing completion. Comments have been addressed.	August 2016 71 Months	N/A
6. Albany Shaker Road Corridor Study	Albany County/Town of Colonie Consultant to be Selected \$80,000 Chris O'Neill	Planning Committee Selected 2/3/16. Policy Board Approved UPWP 3/29/16.	The MOU has been sent to Albany County for review and signature. Staff met with the County and Town to discuss the draft scope. Additional issues raised by the County Legislature were discussed - resolution of issues expected by Labor Day.	June 2017 15 Months	TBD

RENSSELAER COUNTY

1. Troy Bicycle Facilities Guidelines	City of Troy Consultant to be Selected \$30,000 Jen Ceponis	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	CDTC met with City staff and agreed to begin scope development with goal of releasing RFP by end of Fall 2016.	June 2017 26 Months	TBD
---------------------------------------	--	--	--	----------------------------	-----

STUDY NAME AND LOCATION	SPONSOR, PROJECT CONSULTANT, COST AND CDTC CONTACT	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE AND COMPLETION TIME (ORIGINAL FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
-------------------------	--	-----------------	--------	--	----------------------

RENSSELAER COUNTY (continued)

2. Schodack Town Center Form Based Zoning Code	Town of Schodack Laberge Group \$45,000 Sandy Misiewicz	Planning Committee Selected 2/12/14. Policy Board Approved UPWP 3/13/14.	The consultant team revised the draft code and will continue to work on editing the streets section in September. A small group meeting will be held between the town, CDTC and the consultant on this topic soon.	September 2016 26 Months	N/A
--	--	--	--	---------------------------------	-----

SARATOGA COUNTY

1. Malta Route 9 Reconfiguration Feasibility Study	Town of Malta MJ Engineering \$40,000 Dave Jukins	Planning Committee Selected 2/12/14. Policy Board Approved UPWP 3/13/14.	A tech memo describing the geometric evaluation was received on August 1st. Study team met to discuss town/CDTC suggestions. A revised draft is expected by Labor Day, with discussion with DOT to follow. Planned July SAC meeting was postponed until late September. SAC invited to upcoming Complete Streets Education Workshop.	September 2016 24 Months	http://www.maltatown.org/DocumentCenter/View/749
2. Saratoga Springs Bicycle, Pedestrian and Public Transit Master Plan	City of Saratoga Springs Alta Planning & Design \$60,000 Anne Benware	Planning Committee Selected 2/6/13. Policy Board Approved UPWP 3/7/13.	A meeting between the City, consultant, NYSDOT Region 1 and CDTC was held in August. City staff, Public and NYSDOT Region 1 comments continue to be reviewed by the study team. Final touches to the draft plan should be complete by the end of the summer and presented to the City Council in September.	September 2016 41 Months	http://www.saratogaspringscompletestreets.com/
3. Stillwater Route 4 Zoning and Site Design Standards	Town of Stillwater Planning4Places \$90,000 Carrie Ward	Planning Committee Selected 2/6/13. Policy Board Approved UPWP 3/7/13.	The Advisory Committee is reviewing a draft of the updated zoning code and will next meet on September 1st.	December 2016 41 Months	http://www.stillwater-ny.org/residents/stillwater-route-4-corridor/

SCHENECTADY COUNTY

1. Schenectady Urban Bike Infrastructure Master Plan	City of Schenectady Alta Planning + Design \$75,000 Sandy Misiewicz	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	A focused stakeholder meeting took place on August 25th at Proctors Theater. The next SAC meeting to review all the input received to date, the details of the next bicycle demonstration project on Craig Street (tentatively beginning on September 21st) and the initial draft recommendations will be held on September 12th.	September 2016 17 Months	http://schenectadybikeplan.weebly.com/L
2. Freemans Bridge Road Complete Streets Feasibility Study & Policy	Town of Glenville Consultant to be Selected \$50,000 Chris Bauer	Planning Committee Selected 2/3/16. Policy Board Approved UPWP 3/29/16.	The MOU has been executed between the Town and CDTC. CDTC staff met with Town staff on July 13, 2016 to discuss the project objectives and scope of work. CDTC staff has developed the first draft of the scope of work which will be sent for review and revision to Town staff and subsequently NYSDOT Region 1 staff.	June 2017 15 Months	TBD