STATUS OF LINKAGE OR OTHER CAPITAL REGION PLANNING STUDIES AS OF JULY 24, 2012

ALBANY COUNTY--LINKAGE STUDIES

STUDY NAME AND | CONSULTANT/

LOCATION STUDY COST STATUS NEXT STEPS CONTACT
1. Albany Barton & Loguidice |The final public meeting was held on June 13th at Harbrook | The SAC will hold their final meeting in July 27th to discuss final Anne Benware, CDTC
County/Town of $50,000 Fine Windows and Doors with approximately 20 business | needed revisions to the draft revitalization plan based on comments |Elizabeth Staubach,
Colonie/Town of representatives attending. The draft plan along with the received at the public meeting. Once the plan document is Albany County
Guilderland: public meeting presentation were posted to the project finalized the study will be complete.
Railroad Avenue website.
Corridor Study
2. Town of Consultant to be This project will commence upon completion of the Railroad Chris O'Neill, CDTC
Guilderland: Selected Avenue project in which the Town is participating. Donald Csaposs, Town of
Westmere Corridor |$68,000 Guilderland
Study
3. Town of New Behan Planning The SAC met for the final time on June 27th to review The consultant is currently revising the plan based on the SAC and |Katy O'Rourke, Town of

Scotland: Hamlet of |$50,000
New Scotland Area
Master Plan

4. Albany Bike Share Alta
and Signage $70,000
Strategy

5. Watervliet Bicycle |Consultant to be
Master Plan Selected
$50,000

public comments made at the public meeting held in May
and to provide their final comments on the draft New
Scotland Hamlet Master plan.

The kick off meeting was held on July 13th with the entire

SAC to discuss the schedule, responsibilities, next steps
and the scope of work.

The City passed a resolution for the study.

ALBANY COUNTY-- OTHER STUDIES (non-Linkage)

1. City of Albany City of Albany
Corning Preserve
Phase 2

The city is currently developing alternative design options
and soliciting additional funding.

public comments received and then it will be submitted to the Town
Board this summer. The study will then be complete.

The consultant team is working on the data collection and the
feasibility analysis. The next SAC meeting and first public meeting
are scheduled for September.

Work with the City to develop a scope and advertise an REI.

Project is being integrated with a larger waterfront master plan —
Performance Place (new covered performance venue) and
Livingston Landing (new commercial development).

New Scotland
Jen Ceponis, CDTC
Anne Benware, CDTC

Katie Bronson, City of
Albany
Jason Purvis, CDTC

Mike Manning, City of
Watervliet
Jason Purvis, CDTC

Doug Melnick, City of
Albany



ALBANY COUNTY-- OTHER STUDIES (non-Linkage)

STUDY NAME AND | CONSULTANT/

LOCATION STUDY COST STATUS NEXT STEPS CONTACT

2. City of Albany Cecil Group A study advisory meeting was held on April 23rd to review |The Public Workshop and Charrette has been scheduled for 7/23  |Doug Melnick, City of
TOD Study $125,000 the options for the type of zoning tools that can be utilized |and 7/24. Draft zoning language is in development. Albany

for TOD, the strategies to implement TOD and the

incentives the City can offer developers to pursue TOD.
3. City of Albany City of Albany, Draft Adaptation Plan under review and LWRP is getting underway |Doug Melnick, City of
LWRP Update & Wallace Roberts & this month with a steering committee meeting. Albany
Climate Adaptation | Todd & Vanasse
Plan Hangen Brustlin,

Inc. - $130,000

4. City of Albany EV |Vanasse Hangen Final Draft being reviewed by NYSERDA and DOT. Doug Melnick, City of
Infrastructure Brustlin, Inc Albany

Feasibility Study

5. City of Watervliet |River Street The comprehensive plan was completed and adopted by Using city funds, River Street is midway through a rezoning process |Mike Manning, City of
Comprehensive Plan |Planning and the City Council on March 17, 2011. to implement the comprehensive plan. $29K was budgeted for this \Watervliet
Development effort.
$50,000
6. LWRP None The Final Draft LWRP is near completion. In June, Town |The LWRP is expected to be finalized by Fall 2012. Mike Morelli, Town of
(Bethlehem) Planning Staff met with LWRP staff to discuss comments Bethlehem

and revisions to the Final Draft document.

RENSSELAER COUNTY--LINKAGE STUDIES

1. East Greenbush | Consultant to be The scope of work draft is nearing completion and will be submitted |Joseph Cherubino, Town
Site Design Selected to the Town for review this week after which the REI will be of East Greenbush
Standards $40,000 distributed and the consultant selection process will begin. Anne Benware, CDTC

Jen Ceponis, CDTC

2. Schodack Town | Laberge Group Town members of the Study Advisory Committee were CDTC staff to package transportation data for use by Laberge in Nadine Fuda, Town of
Center Plan and $50,000 nominated and approved by the Town Board. Laberge is developing the Existing Conditions section of the study. Kick-off Schodack

Zoning working with the SAC to set up the kick-off meeting for late |meeting expected by Labor Day. Dave Jukins, CDTC
Recommendations August. CDTC staff conducted three traffic counts in the Sandy Misiewicz, CDTC

corridor.



SARATOGA COUNTY--LINKAGE STUDIES

STUDY NAME AND | CONSULTANT/

LOCATION STUDY COST STATUS NEXT STEPS CONTACT
1. Malta Downtown | Code Studio The draft code was presented to the Town Board at a The consultant will be taking comments on the draft code through | Tony Tozzi, Town of Malta
Master Plan $90,000 Workshop meeting on July 16th followed on the 17th with  |mid August and the Town Board will be providing their comments | Sandy Misiewicz, CDTC
Implementation additional stakeholder meetings. on August 20th. The draft code is available for review on the town's

website at http://www.malta-town.org

2. Clifton Park Town |Consultant to be New Study funded in the 2012-2013 Linkage Program. Jen Viggiani, Town of
Center Strategic Selected Clifton Park
Zoning Code $70,000 Sandy Misiewicz, CDTC
Revisions

SCHENECTADY COUNTY--LINKAGE STUDIES

1. Schenectady Synthesis with The first public meeting and stakeholder meeting with The next SAC meeting will be held the week of August 13th and the | Steve Strichman, City of
Gateway Plaza Creighton Manning [NYSDOT Region 1 were held in June. Synthesis has 2nd public meeting is expected to be held in early September Schenectady
Implementation Plan |$70,000 begun to refine the preferred conceptual design and create Teresa LaSalle, CDTC
cost estimates and an implementation plan. Sreekumar Nampoothiri,
CDTC

SCHENECTADY COUNTY--OTHER STUDIES (non-Linkage)

1. Rotterdam Laberge Group with |Final Review of the plan is being conducted by the DOS. Once complete an implementation strategy will be adopted and the |Peter Comenzo, Town of
Junction Brownfield |Synthesis The project is 90% complete. plan will be incorporated into the Town’s Comprehensive Plan. The Rotterdam
Opportunity Grant $150,000 Town will be applying for Step 3 funding in 2012 for projects

specified in the plan including closing the significant gap in the Erie
Canalway Trail at Scrafford Road.



REGIONAL PROJECTS

STUDY NAME AND
LOCATION

1. Capital Region

Car Share

Operations Plan

2. Washington/
Western BRT
Alternatives Analysis
and Transit Model
Development

3. Development of
an Integrated
Corridor
Management (ICM)
Plan for the 1-87/US
9 Corridor

CONSULTANT/

STUDY COST
Lauren Alpert
Joseph Donnelly
David Lockney

$5,000 TDM

Team led by
Creighton Manning
Engineering

$500,000 (FTA and
CDTC funds)

Parsons
Brinckerhoff with
Creighton Manning
Engineering and Dr.
Jack Reilly

$368,777, State
Planning and
Research Funds

STATUS

The study advisory committee has received drafts of the
business, administration, and marketing plans (and user
guidebook). A public meeting was held June 12 and the
final study advisory committee meeting was held on July
17th. A presentation on the project was given to CDTC's
Planning Committee on July 11th.

CDTA, CDTC and the consultant team met and finalized
the scope of work for the study. CDTA's Board will take
action on the procurement at their July 25th meeting.

A Steering Committee meeting was held on January 27th.
The second Stakeholders’ meeting was held on March 5th
and the first Public meeting was held on March 6th.

NEXT STEPS

The study has been completed and the final documents are being
prepared.

Once the contract is finalized, CDTA will begin the project this fall.

The consultant team continues to work on examining alternative
operational improvements in the Northway corridor.

CONTACT

Jennifer Ceponis, CDTC
Carrie Ward, CDTA
Ross Farrell, CDTA

Ross Farrell, CDTA
Sandy Misiewicz, CDTC
Chris O'Neill, CDTC

Susan Olsen, NYSDOT
Chris O'Neill, CDTC



REGIONAL PROJECTS

STUDY NAME AND | CONSULTANT/

LOCATION STUDY COST STATUS NEXT STEPS CONTACT
4. Regional Clough Harbour and A regional sustainability plan will be developed for eight A website has been launched for the project Elizabeth Staubach, VHB
Sustainability Plan - |VHB lead a team of |counties in the Capital Region Regional Economic http://sustainablecapitalregion.org and three public workshops have |Doug Melnick, City of
Cleaner, Greener consultants Development Council (REDC) area. The plan will 1) been scheduled for the week of July 23rd (July 24th is in Albany
Communities Assess current greenhouse gas emissions and energy use, |Rensselaer). The executive committee held its first meeting in July. | Chris O'Neill, CDTC
Program $1 M from along with available natural resources and economic

NYSERDA with City |assets, liabilities and opportunities; 2) set sustainability

of Albany leading |targets for energy supplies, transportation, waste and water

the coalition management, land use, housing, agriculture, economic
development and open space; 3) develop a sustainability
plan outlining the short and long term actions our region
can take to achieve targets and goals; and 4) prioritize
eligible projects that can apply for Cleaner, Greener
Communities implementation funding.

5. Climate Smart CDRPC staff with |CDRPC received a one year grant from NYSERDA to A kick-off meeting was held as part of CDRPC's training workshop | Todd Fabozzi, CDRPC
Communities VHB and Climate | manage the Climate Smart Communities Program for six  |on June 20th to discuss the vision and process for the program.
Program Action Associates | counties in the Capital Region (Albany, Columbia, Greene, |CDRPC is working with its consultant team and other regional
Rensselaer, Saratoga and Schenectady). The grant has stakeholders on the greenhouse gas inventory and the outreach
$322,000 from three primary tasks: to create a greenhouse gas inventory, |plan.
NYSERDA create an outreach plan for the 16 Climate Smart pledge

communities and to undertake community by community
evaluations under the 10 pledge goals. Technical support
for these communities would also be provided.



