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STUDY COST STATUS NEXT STEPS CONTACT

ALBANY COUNTY--LINKAGE STUDIES
1. Albany Complete 
Streets Policy Design 
Manual

Consultant to be Selected
$90,0000

New project funded in the 2014-2015 Linkage Program. 
The Memorandum of Understanding (MOU) was returned 
to CDTC in July.

Kate Lawrence, City of 
Albany
Carrie Ward, CDTC
Chris Bauer, CDTC

2. New Scotland Hamlet 
Zoning Refinements and 
Design Guidelines

Consultant to be Selected
$70,000

The project scope is being reviewed by the Town. The REI will be released summer 2014. Dan McKay, Town of New 
Scotland
Jen Ceponis, CDTC
Sree Nampoothiri, CDTC

3. Town of Guilderland: 
Westmere Corridor Study

Consultant to be Selected
$68,000

Expressions of interest are due August 1st. Consultant selection committee will be set up soon to select 
a consultant by mid-August

Donald Csaposs, Town of 
Guilderland
Sree Nampoothiri, CDTC
Chris O'Neill, CDTC

ALBANY COUNTY-- OTHER STUDIES (non-Linkage) 
1. City of Albany LWRP 
Update & Climate 
Adaptation Plan

City of Albany, Wallace 
Roberts & Todd & 
Vanasse Hangen Brustlin, 
Inc. - $130,000 through a 
NYS DOS Grant

The draft adaptation plan is complete and the final edits 
are being made to the draft LWRP (Local Waterfront 
Revitalization Plan). 

The adaptation plan needs to go to the City's Common 
Council before the plan is finalized.  Following completion of 
the Draft LWRP, a final public meeting will be held.  
 


Kate Lawrence, City of 
Albany

2. City of Albany Unified 
Sustainable Development 
Ordinance

Consultant to be Selected The City interviewed four consultant teams as part of the 
RFQ process.

An RFP for the project will go out relatively soon.  Contract 
with NYSERDA is pending review by their legal department.

Bradley Glass, City of 
Albany

RENSSELAER COUNTY--LINKAGE STUDIES
1. East Greenbush Site 
Design Standards

The Chazen Companies
$40,000

The Final Corridor Plan & Design Guidelines have been 
presented to the Town's Project Review Team, which 
included the Supervisor.  

The Town Supervisor has requested assistance by the 
consultant in presenting the final plan to the Town Board and 
ushering the plan to adoption.  

Joseph Cherubino, Town 
of East Greenbush
Jen Ceponis, CDTC
Anne Benware, CDTC

2. Schodack Town Center 
Plan

Laberge Group
$50,000

The study is complete.  The Town Board will be adopting the plan, which includes the 
recommendation for right-sizing Route 9/20, on August 14, 
2014. The plan calls for implementation of the road diet as a 
mid-term step.

Nadine Fuda, Town of 
Schodack
Dave Jukins, CDTC
Sree Nampoothiri, CDTC

STATUS OF LINKAGE OR OTHER CAPITAL REGION PLANNING STUDIES AS OF AUGUST 1, 2014



2

STUDY NAME AND 
LOCATION

CONSULTANT/
STUDY COST STATUS NEXT STEPS CONTACT

3. Schodack Town Center 
Zoning Code Amendments 
and Site Design 
Guidelines

Consultant to be Selected
$45,000

New project funded in the 2014-2015 Linkage Program. 
The 2014-2015 Linkage Administration Guidelines and 
draft Memorandum of Understanding (MOU) were sent to 
the sponsor in June.

Nadine Fuda, Town of 
Schodack
Sandy Misiewicz, CDTC
Robert Wetmore, CDTC

RENSSELAER COUNTY-- OTHER STUDIES (non-Linkage) 
1. City of Troy 
Comprehensive Plan

Urban Strategies, Inc.
$750,000

The City of Troy has partnered with Urban Strategies, Inc. 
to develop its 20-year comprehensive plan.  The new 
comprehensive plan will lead to changes in the zoning 
code and provide a guide for future development in Troy.

An official contract with Urban Strategies has been supported 
by the City Council and will be executed by the end of July 
2014.

Bill Dunne, City of Troy

SARATOGA COUNTY--LINKAGE STUDIES 
1. Clifton Park Town 
Center Strategic Zoning 
Code Revisions

Behan Planning & Design
$70,000

The study advisory committee and Town staff continues to 
revise the draft zoning language.  The town will provide an 
updated schedule for adoption in the next month or so.  

Behan Planning's role with the zoning code under the 
Linkage contract should be wrapped up by the end of the 
summer.

John Scavo, Town of 
Clifton Park
Sandy Misiewicz, CDTC

2. Malta Route 9 
Reconfiguration Feasibility 
Study 

Consultant to be Selected
$40,000

New project funded in the 2014-2015 Linkage Program.  
The Memorandum of Understanding (MOU) was returned 
to CDTC in July.

Initial contact with Malta planning staff to be made in August, 
with scoping to follow later this summer.  REI expected by 
late September.

Tony Tozzi, Town of 
Malta
Dave Jukins, CDTC
Robert Wetmore, CDTC

3. Saratoga Springs 
Bicycle, Pedestrian and 
Public Transit Master Plan

Consultant to be Selected
$60,000

The signed Memorandum of Understanding has been 
received by CDTC from the City.  CDTC and the City 
began the data collection component of the project in 
August 2013.

CDTC has begun to collect additional data for the study.  The 
City and CDTC are likely to begin work on a scope for the 
project in fall 2014 when the Comprehensive Plan is closer to 
completion.  

Kate Maynard, City of 
Saratoga Springs
Anne Benware, CDTC
Chris Bauer, CDTC

4. Stillwater Route 4 
Zoning and Site Design 
Standards

Consultant to be Selected
$90,000

The Memorandum of Understanding for the project was 
returned to CDTC by the town.  

The project will be initiated in 2014 following the 
advancement of the Town's Local Waterfront Revitalization 
Plan.

Ed Kinowski, Town of 
Stillwater
Carrie Ward, CDTC
Sandy Misiewicz, CDTC

SARATOGA COUNTY-- OTHER STUDIES (non-Linkage) 
1. Saratoga Springs 
Comprehensive Plan 
Update

MJ Engineering The comprehensive plan committee continues to meet 
monthly to review the draft documents which are available 
on the City's website at: http://www.saratoga-
springs.org/index.php?option=com_content&view=article&i
d=905.

The committee continues to refine the draft sections of the 
plan and is beginning work on the implementation section.  

Brad Birge, City of 
Saratoga Springs

2. Stillwater LWRP To be determined The NYS Department of State has given the go ahead to 
begin work. 

The first project meeting is scheduled for summer 2014. Ed Kinowski, Town of 
Stillwater
Carrie Ward, CDTC
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REGIONAL PROJECTS
1. Canal Recreationway 
Plan Update

Canal Corporation The Canal Corporation is undertaking an effort to update 
the Canal Recreationway Plan.  The timeline is to have a 
Plan Supplement/update completed by 12/15. 

An initial inventory/evaluation has been prepared with a more 
extensive data gathering and review analysis to be 
completed by early fall, 2014.  A draft scope of work has 
been prepared and an RFQ for consulting services will be 
issued shortly with an anticipated start date by mid-August. 
Public meetings are scheduled through the latter half of 
2014.  Based on the analysis, and feedback received, 
recommendations for new canal related projects, programs, 
and initiatives will be prepared during the first part of 2015 
leading to the draft plan by June, 2015.  

John Di Mura, Canal 
Corporation
Sharon Leighton, Canal 
Corporation
Rocky Ferraro, CDRPC

2. Climate Smart 
Communities Program

CDRPC staff with VHB 
and Climate Action 
Associates

$290,944 from NYSERDA 

CDRPC received funding for the second year of a three-
year grant from NYSERDA to manage the Climate Smart 
Communities Regional Coordinator Pilot Program for six 
counties in the Capital Region (Albany, Columbia, Greene, 
Rensselaer, Saratoga and Schenectady).  The primary 
purpose of the grant is to provide technical support to the 
18 communities in the region that have taken the Climate 
Smart Communities pledge. 

The second year of the program was completed on May 22, 
2014. During the second year, a program execution plan was 
updated; a Climate Smart Communities web page was 
created  www.cdrpc.org/CSC.html; technical support was 
provided to CSC participants, including the updating of 
community profiles, assistance with utilizing the regional 
greenhouse gas inventory, and the development of custom 
service strategies. Marketing of the program and recruitment 
of new participants was also be undertaken during the year. 
CDRPC is awaiting a third year contract from NYSERDA.

Todd Fabozzi, CDRPC

3. Integrated Corridor 
Management (ICM) Plan 
for the I-87/US 9 Corridor

Parsons Brinckerhoff with 
Creighton Manning 
Engineering and Dr. Jack 
Reilly 

$368,777 State Planning 
and Research Funds

A MIST data mining tool was completed by the consultant.  
The tool will allow analysis of Transportation Management 
Center (TMC) data, which includes volumes and speeds on 
the expressway system every fifteen minutes, 24/7.  A 
VISSIM microsimulation model of the Northway corridor 
was developed.

The consultant team is preparing the final report for this 
study.

Rob Cherry, NYSDOT
Chris O'Neill, CDTC

4. River Corridor BRT 
Conceptual Design Study

Creighton Manning 
Engineering
IBI Group
FactFinders

$238k (CDTA)

CDTA held a total of six open houses throughout the 
corridor to share the options for a River Corridor Bus Rapid 
Transit System.  Following comment, CDTA has selected 
the Locally Preferred Alternative which is Alternative 2: Bus 
Rapid Transit via Broadway.

CDTA staff will recommend endorsement of the Locally 
Preferred Alternative to the CDTA Board of Directors, the 
CDTC Planning Committee in August, and the CDTC Policy 
board in September.

Michael Williams, CDTA
Sandy Misiewicz, CDTC
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