

STATUS OF LINKAGE PROGRAM STUDIES AS OF AUGUST 1, 2015

STUDY NAME AND LOCATION	SPONSOR/CONSULTANT/ STUDY COST	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE	ESTIMATED COMPLETION TIME (ORIGINAL FUNDING DATE TO ESTIMATED COMPLETION DATE)
-------------------------	-----------------------------------	-----------------	--------	------------------------------	--

ALBANY COUNTY

1. Albany Waterfront Multi-Use Path Connection Feasibility Study	City of Albany Consultant to be Selected \$70,000	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	A draft scope of work was developed by CDTC and reviewed by the City of Albany, Albany Co., NYSDOT, CDTA, and CDRPC. The REI will be issued during the month of August.	July 2016	15 Months
2. Bethlehem Delaware Avenue Complete Street Feasibility Study	Town of Bethlehem Consultant to be Selected \$60,000	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	The MOU was received back from the Town. Work on the draft scope has been initiated and will continue over the summer.	July 2016	15 Months
3. Albany Complete Streets Policy Design Manual	City of Albany MJ Engineering \$90,000	Planning Committee Selected 2/12/14. Policy Board Approved UPWP 3/13/14.	Data collection wrapped up in July 2015, and the first public meeting is expected in early fall.	March 2016	23 Months
4. New Scotland Hamlet Zoning Refinements and Design Guidelines	Town of New Scotland URS Corporation \$70,000	Planning Committee Selected 2/6/13. Policy Board Approved UPWP 3/7/13.	The second SAC meeting was held in June. The consultant is developing zoning concepts to present to the SAC at the next meeting which will focus on planning for the first public workshop in early fall 2015.	December 2015	32 Months
5. Town of Guiderland: Westmere Corridor Study	Town of Guiderland IBI Group \$68,000	Planning Committee Selected 2/10/10. Policy Board Approved UPWP 3/4/10.	Second SAC meeting was held in May. Consultant team is developing a draft plan and a public meeting potentially will be held in September.	September 2015	65 Months

RENSSELAER COUNTY

1. Troy Bicycle Facilities Guidelines	City of Troy Consultant to be Selected \$30,000	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	MOU's were sent to the City along with the Linkage Program Administration Procedures document in April.	July 2016	15 Months
2. Schodack Town Center Form Based Zoning Code	Town of Schodack Consultant to be Selected \$45,000	Planning Committee Selected 2/12/14. Policy Board Approved UPWP 3/13/14.	Following the July submission deadline, consultant selection is underway and will be completed by the end of August.	March 2016	23 Months

SARATOGA COUNTY

1. Malta Route 9 Reconfiguration Feasibility Study	Town of Malta Consultant to be Selected \$40,000	Planning Committee Selected 2/12/14. Policy Board Approved UPWP 3/13/14.	Public kick-off meeting held on July 6 as part of the Town Board meeting. Traffic data collection & analysis underway for the transportation profile, with completion expected late this summer. Geometric assessment proceeding on a separate track. Study remains on schedule.	March 2016	24 Months
--	--	--	--	------------	-----------

STUDY NAME AND LOCATION	SPONSOR/CONSULTANT/ STUDY COST	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE	ESTIMATED COMPLETION TIME (ORIGINAL FUNDING DATE TO ESTIMATED COMPLETION DATE)
-------------------------	-----------------------------------	-----------------	--------	------------------------------	--

SARATOGA COUNTY (CONTINUED)

2. Saratoga Springs Bicycle, Pedestrian and Public Transit Master Plan	City of Saratoga Springs Alta Planning & Design \$60,000	Planning Committee Selected 2/6/13. Policy Board Approved UPWP 3/7/13.	The first Public Workshop was held the last week of June. Existing conditions analysis continues. The project website is up and running and includes a survey and existing conditions maps for bicycle, pedestrian, and transit facilities.	June 2016	38 Months
3. Stillwater Route 4 Zoning and Site Design Standards	Town of Stillwater Consultant to be Selected \$90,000	Planning Committee Selected 2/6/13. Policy Board Approved UPWP 3/7/13.	Scope development began in July. LWRP data collection is complete and the first public meeting was held in July.	July 2016	39 Months

SCHENECTADY COUNTY

1. Schenectady Urban Bike Infrastructure Master Plan	City of Schenectady Consultant to be Selected \$75,000	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	CDTC staff met with the City to discuss the project scope. The scope and Request for Expressions of Interest will be developed over the summer.	July 2016	15 Months
--	--	--	---	-----------	-----------