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TIP # Sponsor ($M) Yr Date Consultant Done Report Done for Con. Contract Date
T82 Off-Board Fare Collection System CDTA 0.750 5 1/2 Included in scope of T70 & RG28 proposal
A435 ITS on Washington/Western Alb City 6.163 4 1/10 Yes Yes Yes No 11/13
A436 Western Avenue Sidewalks Region 1 0.678 3 1/7 In house < 10/14
A464 Helderberg Hudson Rail Trail: Phase 1 Alb Co 2.728 4 1/11 Yes Yes No 1/14
A465 Guilderland Center Pedestrian Safety Guilderl'd 0.551 3 1/11 No * < 10/14
A466 Westmere Corridor Ped Impr. Region 1 0.420 3 1/7 In house < 10/14
A499 Carman Road Connector Sidewalk Guilderl'd 0.148 4 1/11 No * < 10/14
A500 Sheridan Hollow Sidewalks Alb City 0.340 4 1/10 In process
A503 ITS on New Scotland Avenue Alb City 0.816 4 1/10 Yes Yes Yes No
R248 9th Street Gateway Streetscape Troy 0.018 0 1/15 Yes Being designed with R280
R249 First Alley Connector Sidewalk Ren City 0.041 3 1/14 In house No PE is more than half done 4/13
R255 Rt 20 Corridor Bike/Ped Improvements Ren City 0.852 4 1/14 Yes Yes No Able to advance FFY 13-14
R277 Lansingburgh Sidewalks Troy 0.128 5 11/6 No 2015
R278 126th Street/US 4 (2nd Avenue) Troy 1.375 5 11/6 No defer
R279 US 4/Mannix Road Roundabout East GB 0.742 3 1/10 Yes Yes Yes Yes 3/13
R280 ITS Signal Improvements on Pawling Ave Troy 0.775 4 1/15 Yes Being designed with R248 FFY 13-14

SA217 Crescent Rd Bike and Ped Improvements Clif Park 0.978 3 1/30 Yes Yes Yes No 5/13
SA230 Champlain Canal Trail Waterf'd 0.018 0 11/6 No Note from county meetings is "never progressed"
S143 Bicycle and Pedestrian Path Near Lock 8 Glenville 0.180 0 12/27 No On hold until at least 2014 calander year
S155 Scotia Sidewalks Scotia 0.025 5 11/6 Completed with NFA
S185 Schenectady Co. Alternative Fuel Retrofit Sch Co 0.030 0 11/6 Sch Co to withdraw
S186 Niskayuna Alternative Fuel Retrofit Niskayuna 0.028 0 11/6 No Did not progress- no plans to pursue
S187 Mohawk/Hudson Bike Trail Crossing at NY 5S Sch Co 0.148 4 1/14 No < 10/14
S188 Erie Blvd/Jay St/Nott St/Front St Roundabout Sch City 2.598 4 1/29 Yes No < 10/14
S191 Mohawk-Hudson Bike-Hike Trail Kiosks Sch Co 0.022 5 1/2 1 of 2 done by canal < 1 year
S192 Hamburg Street Sidewalk Connection Rotterdam 0.081 4 1/14 No ?

See Notes on Back

Capital District Transportation Committee
Status of CMAQ Projects on the 2010-15 TIP Not Yet Obligated

As of January 30, 2013
Project data in italics is not subject to change at this time.

Items in red have changed since the last Planning Committee meeting.



Unprogrammed funds:

Notes:

* Not hired, but RFQ being sent in January 1 Has a design consultant been hired?
A Total of non-obligated phases from TIP as of 11/6/12. 2 Has preliminary design been completed?
B 3 Do they have an approved Design Report?

4 Has final design been completed?
5 Do they have federal authorization for construction?
6 Has a construction contract been awarded?
7 What is the expected letting date?

TIP year of construction (0 is 08-10).  FFY 12-13 is 
year 3, and 13-14 is year 4.


