

STATUS OF LINKAGE PROGRAM STUDIES AS OF JULY 1, 2015

STUDY NAME AND LOCATION	SPONSOR/CONSULTANT/ STUDY COST	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE	ESTIMATED COMPLETION TIME (ORIGINAL FUNDING DATE TO ESTIMATED COMPLETION DATE)
-------------------------	-----------------------------------	-----------------	--------	------------------------------	--------------------------------------------------------------------------------------

ALBANY COUNTY

1. Albany Waterfront Bikeway Connection Feasibility Study	City of Albany Consultant to be Selected \$70,0000	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	CDTC received executed MOU from the City in May. Scope development is currently underway. CDTC will meet with the City in June to begin study coordination.	July 2016	15 Months
2. Bethlehem Delaware Avenue Complete Street Feasibility Study	Town of Bethlehem Consultant to be Selected \$60,000	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	The MOU was received back from the Town. Work on the scope will begin as soon as possible.	July 2016	15 Months
3. Albany Complete Streets Policy Design Manual	City of Albany MJ Engineering \$90,0000	Planning Committee Selected 2/12/14. Policy Board Approved UPWP 3/13/14.	Data collection is wrapping up in June 2015, expect first public meeting early fall.	March 2016	23 Months
4. New Scotland Hamlet Zoning Refinements and Design Guidelines	Town of New Scotland URS Corporation \$70,000	Planning Committee Selected 2/6/13. Policy Board Approved UPWP 3/7/13.	The second SAC meeting was held in June. The consultant is developing zoning concepts to present to the SAC at the next meeting which will focus on planning for the first public workshop in early fall 2015.	December 2015	32 Months
5. Town of Guilderland: Westmere Corridor Study	Town of Guilderland IBI Group \$68,000	Planning Committee Selected 2/10/10. Policy Board Approved UPWP 3/4/10.	Second SAC meeting was held in May. Consultant team is developing a draft plan development and a public meeting potentially will be held in September.	September 2015	65 Months

RENSSELAER COUNTY

1. Troy Bicycle Facilities Guidelines	City of Troy Consultant to be Selected \$30,000	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	MOU's were sent to the City along with the Linkage Program Administration Procedures document in April.	July 2016	15 Months
2. Schodack Town Center Form Based Zoning Code	Town of Schodack Consultant to be Selected \$45,000	Planning Committee Selected 2/12/14. Policy Board Approved UPWP 3/13/14.	A Request for Expressions of Interest was issued in late June with a July 17th submission deadline.	March 2016	23 Months

SARATOGA COUNTY

1. Malta Route 9 Reconfiguration Feasibility Study	Town of Malta Consultant to be Selected \$40,000	Planning Committee Selected 2/12/14. Policy Board Approved UPWP 3/13/14.	MJ Engineering selected as Consultant. Contract was executed, followed by meeting with study team to confirm scope & administrative responsibilities. Study principles developed and discussed with advisory committee. Public kick-off meeting set for July 6. Study is on schedule.	March 2016	24 Months
----------------------------------------------------	--------------------------------------------------------	--------------------------------------------------------------------------	---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	------------	-----------

SARATOGA COUNTY (CONTINUED)

STUDY NAME AND LOCATION	SPONSOR/CONSULTANT/ STUDY COST	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE	ESTIMATED COMPLETION TIME (ORIGINAL FUNDING DATE TO ESTIMATED COMPLETION DATE)
2. Saratoga Springs Bicycle, Pedestrian and Public Transit Master Plan	City of Saratoga Springs Alta Planning & Design \$60,000	Planning Committee Selected 2/6/13. Policy Board Approved UPWP 3/7/13.	The first Study Advisory Committee meeting was held the first week of June. Existing conditions data review and analysis has begun. The project website, a survey and existing conditions maps for bicycle, pedestrian, and transit facilities have been developed for use at the first public workshop slated for June 29th.	June 2016	38 Months
3. Stillwater Route 4 Zoning and Site Design Standards	Town of Stillwater Consultant to be Selected \$90,000	Planning Committee Selected 2/6/13. Policy Board Approved UPWP 3/7/13.	Scope development will begin in July 2015. LWRP data collection finished, first public meeting early July 2015, Village Comprehensive Plan update committee forming June 2015.	July 2016	39 Months

SCHENECTADY COUNTY

1. Schenectady Urban Bike Infrastructure Master Plan	City of Schenectady Consultant to be Selected \$75,000	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	MOU was signed and return by the City to CDTC in June.	July 2016	15 Months
------------------------------------------------------	--------------------------------------------------------------	------------------------------------------------------------------------	--------------------------------------------------------	-----------	-----------