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ALBANY COUNTY
1. Albany Waterfront 
Bikeway Connection 
Feasibility Study

City of Albany             
Consultant to be Selected
$70,0000

Planning Committee Selected 
2/4/15.  Policy Board Approved 
UPWP 3/5/15.

MOU's were sent to the City along with the Linkage 
Program Administration Procedures document in April.

July 2016 15 Months

2. Bethlehem Delaware 
Avenue Complete Street 
Feasibility Study

Town of Bethlehem            
Consultant to be Selected                          
$60,000

Planning Committee Selected 
2/4/15.  Policy Board Approved 
UPWP 3/5/15.

MOU's were sent to the Town along with the Linkage 
Program Administration Procedures document in April.

July 2016 15 Months

3. Albany Complete 
Streets Policy Design 
Manual

City of Albany
MJ Engineering 
$90,0000

Planning Committee Selected 
2/12/14.  Policy Board 
Approved UPWP 3/13/14. 

Kick-off meeting was held and data collection began in April 
2015.

March 2016 23 Months

4. New Scotland Hamlet 
Zoning Refinements and 
Design Guidelines

Town of New Scotland              
URS Corporation
$70,000

Planning Committee Selected 
2/6/13.  Policy Board Approved 
UPWP 3/7/13. 

The SAC was selected and the Study Kick-Off meeting is 
scheduled for the end of April. 

December 2015 32 Months

5. Town of Guilderland: 
Westmere Corridor Study

Town of Guilderland              
IBI Group
$68,000

Planning Committee Selected 
2/10/10.  Policy Board 
Approved UPWP 3/4/10. 

Contract executed in September 2014.  Study is underway.  
The first public workshop is scheduled for April 30th.

September 2015 65 Months

RENSSELAER COUNTY
1. Troy Bicycle Facilities 
Guidelines

City of Troy                             
Consultant to be Selected                             
$30,000

Planning Committee Selected 
2/4/15.  Policy Board Approved 
UPWP 3/5/15.

MOU's were sent to the City along with the Linkage 
Program Administration Procedures document in April.

July 2016 15 Months

2. Schodack Town Center 
Zoning Code Amendments 
& Site Design Guidelines

Town of Schodack                  
Consultant to be Selected
$45,000

Planning Committee Selected 
2/12/14.  Policy Board 
Approved UPWP 3/13/14. 

Staff is developing a draft scope of work to share with the 
Town.  

March 2016 23 Months

SARATOGA COUNTY
1. Malta Route 9 
Reconfiguration Feasibility 
Study 

Town of Malta              
Consultant to be Selected
$40,000

Planning Committee Selected 
2/12/14.  Policy Board 
Approved UPWP 3/13/14. 

Seven planning firms responded to the REI. Consultant 
selection committee was formed and will meet on May 4th 
to discuss the seven proposals.  If necessary, interviews 
will follow. Contract execution by May 30.

March 2016 24 Months

2. Saratoga Springs 
Bicycle, Pedestrian and 
Public Transit Master Plan

City of Saratoga Springs              
Alta Planning & Design
$60,000

Planning Committee Selected 
2/6/13.  Policy Board Approved 
UPWP 3/7/13. 

Consultant selected in March 2015.                                      
Contract in development.  Study to begin in April 2015.

June 2016 38 Months
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SARATOGA COUNTY (CONTINUED)
3. Stillwater Route 4 
Zoning and Site Design 
Standards

Town of Stillwater               
Consultant to be Selected
$90,000

Planning Committee Selected 
2/6/13.  Policy Board Approved 
UPWP 3/7/13. 

Delayed due to complications related to a NYS Department 
of State grant for the Local Waterfront Revitalization Plan 
(LWRP).  The land use portion of the LWRP will feed into 
the Linkage study effort.

July 2016 39 Months

SCHENECTADY COUNTY
1. Schenectady Urban Bike 
Infrastructure Master Plan

City of Schenectady                           
Consultant to be Selected                             
$75,000

Planning Committee Selected 
2/4/15.  Policy Board Approved 
UPWP 3/5/15.

MOU's were sent to the City along with the Linkage 
Program Administration Procedures document in April.

July 2016 15 Months
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